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EXECUTIVE SUMMARY 

This Closeout Report summarizes the accelerated action activities conducted at 
Individual Hazardous Substance Site (MSS) Group 900-1 1, MSS 112 - 903 Pad (903 
Drum Storage Area) at the Rocky Flats Environmental Technology Site (RFETS or Si&) 
in Golden, Colorado. 

~ 

._ - 

Other MSSs or Potential Areas of Concern (PACs) that are part of IHSS Group 900- 1 1 
include the following: 

0 MSS 140 - the Hazardous Disposal Area, which was proposed for no hrther 
accelerated action (NFAA) in 1998 and in 2003 (DOE 1998,2003a); and was 
addressed in accordance with Buffer Zone (BZ) Sampling and Analysis Plan (SAP) 
(BZSAP) Addendum #BZ-04-01 (DOE 2003b) and MSS 900-1 1 - _  Interim 
Measurehterim Remedial Action-(IM/IRA) (DOF2004a); - 

PAC SE-1602 - the East Firing Range, which was addressed in BZSAP Addendum 
#BZ-04-11 (DOE 2003c), and the MSS 900-1 1 Interim Measurehterim Remedial 
Action (IM/IRA) (DOE 2004a); 

MSS Site 155 - the 903 Lip Area was addressed in three documents: BZSAP 
Addendum #BZ-04-01 (DOE 2003b), the Environmental Restoration (ER) Rocky 
Flats Cleanup Agreement (RFCA) Standard Operating Protocol (RSOP) (ER RSOP) 
Notification #03-07 (DOE 2003a), which addresses the 903 Inner Lip Area, and the 
MSS 900-1 1 IMmtQ, which addresses the 903 Outer Lip Area. 

Accelerated action activities were planned and executed in accordance with the 
Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) Standard 
Operating Protocol (RSOP) for Routine Soil Remediation (ER RSOP) (DOE 2003). 
Notification of the planned activities was provided in ER RSOP Notification #02-09 
(DOE 2002a), which was approved by the U.S. Environmental Protection Agency (EPA) 
on October 9,2002 (EPA 2002). This Notification was Mitten and approvedfollowing 
RFCA Tier1 and Tier I1 action levels (ALs). However, RFCA Attachment 5 was 
modified during the project. Remedial goals for the 903 Pad were in accordance with the 
RFCAModification (DOE et al. 2003). 

- _  

Releases at the 903 Pad (IHSS 1 12) are considered the primary source of radiological 
contamination in the surficial soil in this area of RFETS. Drums that contained hydraulic 
fluids'and lathe coolant contaminated with plutonium and uranium were stored at this 
location from summer of 1958 until January 1967. Approximately three-fourths of the 
drums contained liquids contaminated with plutonium while most of the remaining drums 
contained liquids contaminated with uranium. Of the drums containing plutonium, the 
liquid was primarily lathe coolant and carbon tetrachloride in varying proportions. 
Vacuum pump oils, trichloroethene, tetrachloroethene, silicone oils, and acetone still 
bottoms were also stored in the drums (DOE 1992-2003). 

E- 1 
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Accelerated action objectives were developed and described in ER MOP Notification 
#02-09 (DOE 2002a). The original accelerated action remediation goals for IHSS 112 
that were included in the ER RSOP Notification were achieved by the following steps: 

1. Remove asphalt and dispose of as low-level waste (LLW); 
2. Remove-and dispose of fill, as appropriate, pending waste characterization; 
3. Remove the top 1 foot (fi) of native soil at the 903 Pad and additional soil, as 

necessary, to remove all soil with contaminant concentrations greater than RFCA 
WRW ALs (and as indicated by stewardship evaluations) and dispose of, as 
appropriate, pending waste characterization; - 

4. Evaluate the remaining soil for additional removal through the consultative process 
using stewardship considerations (DOE 2003~); and 

5. Backfill with clean soil, regrade, and revegetate. 

- - - - -The majority of the accelerated action activities were conducted between NomxdxxU,-- --LA- I 
2002 and December 5,2003. The following tasks were conducted at IHSS 112 - 903 Pad: 

1. Removed approximately 4,467 cubic yards (cy) of asphalt for disposal as LLW; 
2. Removed and characterized fill material for appropriate disposal (including 43 cy of 

concrete associated with a concrete slab on the western side of the 903 Pad); 
3. Removed and disposed of approximately 20,213 cy of soil with contaminant 

concentrations greater than WRW ALs; 
4. Collected confirmation samples in accordance with ER RSOP Notification #02-09 

(DOE 2002a); and 
5. Backfilled with clean soil, regraded, and revegetated the disturbed area, and added 

erosion matting to the disturbed area. 

Confirmation sampling was conducted throughout the removal activity in accordance 
with ER RSOP Notification #02-09 (DOE 2002a). One confirmation sample was 
collected in each of the 225 grid cells covering the 3.4 acres of the 903 Pad. 

Based on the WRW ALs, RFCA sums of ratios (SORs) were calculated for the IHSS 112 
confirmation, random, and bias sampling locations down to 3 ft. SOR calculations were 
based on accelerated action analytical data for the radionuclides of concern, and all SORs 
for radionuclides in surface soil from 0 to 3 ft were less than 1. 

Currently, all 903 Pad actions have been completed. 

Results of the accelerated action justify NFAA for this site. Justification is based on: 

Removal of soil with contaminant concentrations greater than WRW ALs to a depth 
of 3 feet and greater based on the consultative process; 

0 Confirmation sampling results; 
0 

0 

Results of the Subsurface Soil Risk Screen (SSRS); and 

Results of the Stewardship Evaluation. 0 
E-2 
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IHSSPAC NFAA Justification SampIing ' 

IHSS 1 12 - 903 Pad NA NA 

IHSS 155 -Inner Lip and .. NA . BZSAP Addendum 

IHSS 155 -Outer Lip NA NA 
Parts of the Outer Lip BZ-04-01 (DOE 2003b). 

. -  

IHSS 140 - Hazardous 
Disposal Area 

1998 Annual Update to the 
Historical Release Report (DOE 

1998) 

BZ-04-01 (DOE 2003b) 

2003 Annual Update to the---__ 
Historical Release Report (DOE 

2003a)' 
PAC SE-1602 - East Firing NA BZSAP Addendum 
Range BZ-04-1 I (DOE 2003~) 
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Remediation 

ER RSOP Notification 02-09 (DOE 
2002a) 
ER RSOP Notification 03-07 (DOE 
2003d) 
Interim Measure/Intenm Remedial 
Action for IHSS Group 900-1 1 
(903 Lip Area and Vicinity, The 
Windblown Area, and Surface Soil 
in Operable Unit I [881 Hillside] 
(DOE 2004a) 
Interim MeasurdInterim Remedial 
Action for IHSS Group 900-1 1 
(903 Lip Area and Vicinity, The 
Windblown Area, and Surface Soil 
in Operable Unit 1 [881 Hillside] 
(DOE 2004a) 

Interim Measurehterim Remedial 
Action for IHSS Group 900-1 1 
(903 Lip Area and Vicinity, The 
Windbldwn Area, and Surface Soil 
in Operable Unit 1 [881 Hillside] 
(DOE 2004a) 

1.0 INTRODUCTION 

This Closeout Report summarizes the accelerated action activities conducted at 
Individual Hazardous Substance Site (MSS) Group 900-1 1, MSS 112 - 903 Pad (903 
Drum-Storage Area) at the Rocky Flats Environmental Technology Site (WETS or Site) 
in Golden, Colorado. 

Other MSSs or.Potentia1 Areas of Concern (PACs) that are part of IHSS Group 900-1 1 
include the following: 

0 IHSS 140 - the Hazardous Disposal Area, which was proposed for no hrther 
accelerated action (NFAA) in 1998 and in 2003 (DOE 1998,2003a); and was 
addressed in accordance with Buffer Zone @Z) Sampling and Analysis Plan (SAP) 

Measure/Interim Remedial Action (IMhlU) (DOE 2004a), 
_ _  - (BZSAP) Addendum #BZ-04-01 (DOE 2003b), and MSS 900-1 1 Interim _e, -- - - - _  

0 PAC SE-1602 - the East Firing Range, which was addressed in BZSAP Addendum 
#BZ-04-11 (DOE 2003c), and the IHSS 900-1 1 Interim Measurehterim Remedial 
Action (IM/IRA) (DOE 2004a); 

0 IHSS Site 155 - the 903 Lip Area, which was addressed in three-documents: BZSAP 
Addendum #BZ-04-01 (DOE 2003b), the Environmental Restoration (ER) Rocky 
Flats Cleanup Agreement (RFCA) Standard Operating Protocol (RSOP) (ER RSOP) 
Notification #03-07 (DOE 2003a), which addresses the 903 Inner Lip Area, and the 
IHSS 900-1 1 WIRA, which addresses the 903 Outer Lip Area. 

Table 1 IHSS Group 900-11 Decision Document History 

1 
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The location of IHSS 112 and the other sites within MSS Group 900-1 1 are shown on 
Figure 1. Activities conducted in the 903 Inner and Outer Lip Areas (including MSS 140 
and PAC SE-1602 will be discussed in a separate Closeout Report. , 

a I 

Accelerated action activities were planned and executed in accordance with the 
Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) Standard 
Operating Protocol (RSOP) for Routine Soil Remediation (ER RSOP) (DOE 2003e). 
Notification of the planned activities was provided in ER MOP Notification #02-09 
(DOE 2002a), which was approved by the U.S. Environmental Protection Agency (EPA) 
on October 9,2002 (EPA 2002). This Notification was written and approved using 
RFCA Tier I and Tier I1 action levels (ALs).  However, RFCA Attachment 5 was 
modified during the project. Remedial goals for the 903 Pad were in accordance with the 
RFCA Modification (DOE et al. 2003). I 

_ _  This report contains-the information necessary to demonstrate achievement of cleanup - -. . .~ 
objectives and closure of IHSS 112, including: 

e 

e 

0 

0 

e 

0 

e 

0 

Site accelerated action information; 

Description of the accelerated action, including the rationale for the action and map of 
the target remediation area; 

Map of the actual remediation area, including bounds of the excavation, and dates and 
durations of specific remedial activities; 

Photographs documenting site characterization, remediation, and reclamation 
activities; . .  

Confirmation sampling data (as applicable), including data tables and location maps, 
as well as a comparison of the confirmation data to applicable cleanup goals; 

Description of Resource Conservation and Recovery Act (RCRA) unit closure 
activities (as applicable); 

Description of deviations from the ER RSOP; 

Description of the Subsurface Soil Risk Screen (SSRS); 
. -  

Description of near-term stewardship actions and long-term stewardship 
recommendations; 

Disposition of wastes; -. - 

Site reclamation; 

2 



751 OOC 

75000C 

74900( 

74800( 

20 

I 

+ + 

74700( 

2090000 2083000 2084000 2085000 2086000 2087000 2088000 2 0 8 9 0 0 0 

751 001 

750001 

749001 

748001 

74700 

Figure 1 
IHSS Group 900-1 1 

Locat ion 

KEY 

IHSS 112 

IHSS 

I I PAC 

I Standing structure I 
Demolished structure 

Paved road 

- - - - - - - - - Dirt road 

Standing fence 

- Demolished fence 

+ 
S 

500 0 500 Feet 

Scale = 1: 7,500 

State Plane Coordinate Projection 
Colorado Central Zone 

Datum: NAD 27 

U.S. Department of Energy 
qocky Flats Environmental Technology Site 

Date: 6.30.04 Prepared by: 

Prepared for: IIIK,IUIIH 
KAISER*HILL 

C o i l  P A N Y 

File: W:\Projects\Fy2004\903-Pad-Clsout\ 
903pad-close.apr 



Closeout Report for IHSS Group 900-1 I ,  IHSS 11 2 - 903 Pad 

0 Table of no longer representative (NLR) locations and sample numbers that have 
been remediated (as applicable). 2 These data will be used to mark database records so 
they are not used in the Comprehensive Risk Assessment (CRA) or other Site 
analyses; and 

- -  - 
0 Data Quality Assessment (DQA). 

Approval of this Closeout Report constitutes regulatory agency concurrence that IHSS 
112 is an NFAA site. This information and NFAA determination will be documented in 
the Fiscal Year (FY) 2005 (05) Historical Release Report (HRR). 

2.0 SITE CHARACTERIZATION 

IHSS 1 12 characterization information consists of historical knowledge and analytical 
data. Historical information.forBS4J-2 wasxlerived fiom previous studies (DOE 
1992-2003, 1999a, 1999b) and is summarized in Sections 2.1 and 2.2. A compact disc 
(CD) that contains the accelerated action data set, including quality assurance (QA) and 
quality control (QC) data, is included with this report. The CD contains a standardized 
data set; that is, analyte names, Chemical Abstracts Service (CAS) numbers, and units 
were standardized, and derived analytes were provided. 

Accelerated action analytical data were collected in accordance with ER RSOP 
Notification #02-09 (DOE 2002a) and the BZSAP (DOE 2002b). 

2.1 IHSS 112 - 903 Pad (903 Drum Storage Area) 

Waste releases at the 903 Pad (MSS 112) are considered the primary source of 
radiological contamination in surface soil in this area of RFETS. Dnuns that contained 
hydraulic fluids and lathe coolants contaminated with plutonium and uranium were stored 
at this location fiom the summer of 1958 through January 1967. Approximately 
three-fourths of the drums contained liquids contaminated with plutonium while most of 
the remaining drums contained liquids contaminated with uranium. Of the drums 
containing plutonium, the liquid was primarily lathe coolant and carbon tetrachloride in 
varying proportions. Vacuum pump oils, trichloroethene, tetrachloroethene, silicone oils, 
and asetone still bottoms were also stored in the drums (DOE 1992-2003, 1999a). 

Leaking drums were noted during routine handling operations in 1964. The contents of 
the leaking drums were transferred to new drums and the area was fenced to restrict 
access. When cleanup operations began in 1967,5,237 drums were at the drum storage 
site. Approximately 420 drums leaked to some degree. Of these, an estimated 50 drums 

-- - __. leaked their entire contents. Historical documents indicate approximately 5,000 gallons 
of contaminated liquid containing approximately 86 grams of plutonium was estimated to 
have leaked at the 903 Pad (DOE 1992-2003,1999a). 

, 

Drum removal from the area began in January 1967 for drums that were in the storage 
area for six months or less. In August 1967, soil and rock contaminated by rainwater 
runoff from the fenced area (east and downgradient of the storage area) were shoveled up 

4 
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and deposited inside the fence, An attempt was made to regrade the surface to prevent 
the spread of contamination. In June 1968, the drums and pallets were cleared from the 
area and shipped off site in waste boxes. The 100,000-square-foot (fl?) area was 
contaminated with activities ranging from 2,000 to 300,000 disintegrations per minute 
(dpm) per 100 square centimeters (cm2). Vegetation was burned from the area in October 
1968 in preparation for soil removal (DOE 1992-2003,1999a)r- - 

The soil in the area exhibiting the greatest contamination was covered with fill material, 
soil sterilant, asphalt prime coat, and asphalt in November 1969. However, during drum 
removal and cleanup activities, wind and rain (stormwater erosion) spread plutonium- 
contaminated solids to the east and southeast from the 903 Pad area resulting in IHSS 155 
(the 903 Lip Area). Several limited excavations resulted in the removal of some of the 
plutonium-contaminated soil from the Lip Area (DOE 1992-2003). However, results 
from the Operable Unit (OU) 2 Phase I1 RCRA Facility Investigatioflemedial 
Investigation (RFI/RI) (DOE 1995) sampling and analysis confirm that radiologically 
contaminated soil remained. 

Surface soil east and southeast of the Lip Area also exhibit elevated 
plutonium-239/240 and americium-241 activities. This contamination is primarily 
attributed to wind dispersion from the 903 Pad with potential contributions from 
historical fires, stack emuent, and stormwater related surface soil erosion. Areas 
exhibiting elevated plutonium and americium activities east and southeast of the Lip Area 
are known as the Americium Zone (DOE 1992-2003). 

2.2 Preaccelerated Action Characterization Data 

Preaccelerated action soil sampling locations and analytical results for MSS 112 are 
presented in the Characterization Report for the 903 Drum Storage Area, 903 Lip Area, 
and Americium Zone (DOE 1999b). These data represent the most comprehensive soil 
characterization at the 903 Pad and were used in determining many of the parameters 
associated with this accelerated action. 

3.0 ACCELERATED ACTION 

Accelerated action objectives were developed and described in ER RSOP Notification 
#02-09 (DOE 2002a). ER RSOP remedial action objectives (RAOs) include the 
following: 

0 Provide a remedy consistent with the WETS goal of protection of human health and 
the environment; 

Provide a remedy that minimizes the need for long-term maintenance and institutional 
or engineering controls; and 

--- -_ .. 

0 

0 Minimize the spread of contaminants during implementation of accelerated actions. 

5 
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Activity Start Date 
Removal Activities November 14,2002 
Backfill Excavations November 14,2002 
Revegetate September 27,2004 

Closeout Report for IHSS Group 900-1 I ,  IHSS I I2 - 903 Pad 

End Date 
December 5,2003 
December 5,2003 
October, 2004 

The original accelerated action remediation goals for IHSS 112 that were included in the 
ER RSOP Notification were achieved by the following: 

1. Remove asphalt and dispose of as low-level waste (LLW); 
2. Remove fill and dispose of, as appropriate; 
3. -Remove the top 1 foot (e) of native soil at the 903 Pad and additional soil as 

necessary to remove all soil with contaminant concentrations greater than RFCA 
WRW ALs or to 3 feet below the surface (and as indicated by the As Low As 
Reasonably Achievable [ALARA] and stewardship evaluations) and dispose of, as 
appropriate, pending waste characterization; 

4. Evaluate remaining soil for additional removal through the consultative process using 
stewardship and ALARA considerations (Sections 5.4 and 5.5 of the ER RSOP [DOE 
2003dl); and 

5. Backfill with clean soil, regrade, and revegetate. 

The majority of the accelerated action activities were conducted between November 14, 
2002 and December 5,2003. Start and end dates of significant activities are listed in 
Table 2. Photographs of the 903 Pad accelerated action activities are provided in 
Appendix A. 

- -- - 

Table 2 
Dates of Accelerated Action Activities 

3.1 Removal Activities 

The removal activities for MSS 1 12-903 Pad included the following: 
0 Removed approximately 4,467 cubic yards (cy) ofasphalt for disposal as LLW; 

Removed and characterized fill material for appropriate disposal (including 43 cy of 
concrete associated with a concrete slab on the western side of the 903 Pad); 

Removed and disposed of all native soil at the 903 Pad necessary for the removal of 
all soil with contaminant concentrations greater than WRW ALs (approximately 
20,2 13 cy); 

Collected confirmation samples in accordance with ER RSOP Notification #02-09 
(DOE 2002a) and the BZSAP (DOE 2002b); and 

Backfilled excavated areas with clean soil and regraded, as well as revegetated the 
disturbed area and added erosion matting. 

0 
' 

0 

0 

. .  

. 

I 
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Two mobile tents were used to protect the excavation from weather conditions and 
mitigate possible weather delays. The footprint dimensions of each tent were 90 by 
110 ft, covering a 9,900-@ area. Photographs of the tents are provided in Appendix A. 

For reference purposes, Figure 2 illustrates the 225 individual alphanumeric cells that 
were used for the 903 Pad remediation. Note that the cell coverage and the IHSS 
boundary coverage do not directly overlap one another. This is due in part to the early 
creation of the IHSS coverage which did not accurately reflect the field conditions 
encountered. Once in the field, it was discovered that MSS 112 had multiple layers of 
asphalt, some of which extended further east and south compared to the surface asphalt 
layer. The excavations were extended to match the farthest extending layer of asphalt. 
The Inner Lip remediation being performed at the 903 Lip Area (MSS 155) in 
accordance with BZSAP Addendum #BZ-04-0 1 includes any necessary soil excavation 
around the boundary of the 903 Pad (DOE 2003b). Soil excavations that border the 903 - 
Pad were completed up to the 903 Pad excavation boundaries as part of BZSAP 
Addendum #BZ-04-01 (DOE 2003b), thus ensuring that no portion of the area around the 
pad goes unaddressed. 

The MSS 112 boundary will be amended to reflect the true extent of the remediation and 
coincide with the IHSS 155 remediation project. This boundary change will be 
documented in the FY05 HRR update. 

The 903 Pad work consisted of the following steps: 

1. 

2. 

3. 

4. 

5 .  

6. 

The asphalt (approximately 6 inches thick) was removed. 

The gravel base and a minimum of 1 ft of native soil were excavated. 

A composite confirmation sample was collected from the bottom of the excavation 
cell and analyzed at an on-site laboratory. 

If the result was less than 50 picocuries per gram (pCi/g) between 0 and 3 ft in depth, 
the cell was backfilled with imported, clean soil. 

If the result was greater than 50 pCi/g between 0 and 3 ft in depth, additional soil was 
excavated from the entire excavation cell, and another confirmation sample was 
cdected and analyzed. In many instances, the excavations extend beyond 3 ft in 
depth. 

If plutonium-239/240 activities were greater than 1 nanocurie per gram (nCi/g) 
between 3 and 6ft in depth, additional soil was excavated and another confirmation 
sample was collected. There were no plutonium-239/240 activities greater than 
1 nCi/g. 

. 

When remediation was complete, the excavation w& then backfilled with imported, clean 
soil. 

7 
. .  
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Figure 2 
IHSS 112 Cell 
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Closeout Report for IHSS Group 900-1 I ,  IHSS I I2 - 903 Pad ' 

4.0 CONFIRMATION SAMPLING 

Confirmation sampling was conducted throughout the removal activity in accordance 
with ER RSOP Notification #02-09 (DOE 2002a) and through the consultative process. 
At least one confirmation sample was collected in each of the 225 grid cells covering the 
footprint of the 903 Pad. The grid cells were identified using an alpha and numeric 
naming convention. The 225 grid cells were divided into alpha-cell blocks based on an 
alphabetical designation (A through Y). An alpha-cell block is defined by the nine 
individual cells that make up a letter block. Each grid cell's alpha designation is 
followed by a numeric designation (1 through 9), which completes the naming 
convention. For example, grid cells A1 through A9 make up alpha-cell block A 
(Figure 2). 

Samples were collected according to ER RSOP Notification #02-09 (DOE 2002a). Two 
types of confirmation sample collection methods were used during the project as 
determined through the consultative process (see Regulatory Contact Record [RCR] 
dated June 1 1,2003, in Appendix B). They are as follows: 

- 

0 November 14,2002-June 2003: One grab sample was collected in each cell. 
Accompanying the individual cell grab sample was one random sample (one per 
alpha-cell block) and any biased samples deemed necessary. 

June 2003 - December 5,2003: One composite sample was collected in each cell. A 
composite sample consisted of one grab sample in the center of the cell and four other 
grab samples collected 5 to 10 ft from the center sample as shown in Table 2. The 
five grab samples were subsequently composited and sent for analysis. 

0 

Sampling locations included predetermined locations based on the cell (confirmation), 
random locations, biased locations, and as-needed locations. The types of confirmation 
sampling methods are described in Table 3. Confirmation sampling locations are shown 
on Figure 3. Confirmation sampling results are presented in Table 4 and shown on 
Figure 4. All confirmation results that were detected are listed. WRW AL exceedances 
are presented in Table 4 in bold type. 

Depths listed in Table 4 and shown on Figure 4 are from the top of native soil. Gamma 
spectroscopy uranium-234 results were derived from their respective uranium-238 
activities using a one-to-one ratio. Gamma spectroscopy plutonium-239/240 activities 
were derived fkom their respective americium-24 1 activities. The following formula was 
used. 

Plutonium-239/240 activity- 8.08 x (americium-241 activity) + 3.24 

All derived values are in italics. 

(DOE 2002a) 

\ 
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AS 

A5 
A6 

e. 

confirmation 

CO39-003 7J9236.066 2085609.089 2.8 3.0 Uranium-234 5.40 2.64 300 ' pCYg conjrmation 

CO39-004 749210.594 2085609.043 2.4 2.7 . Uranium-234 3.30 2.64 300 pcug 
C039-004 74210.594 2085609.043 2.4 2.7 Uranium-238 3.30 1.49 351 pCilg COnfil7TlatiOn 
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i 

. Table 4 
IHSS 112 Confirmation Sampling Results Greater Than Background Means Plus Two Standard Deviations 
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End - 
Northing Easting Depth'ift) : D6Pth 

=I' :(ft) I Code Cell . 
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G5 1 C038-062 I 149131.392 . I 2085686.412 I ,4.68 . I 4.98 I plutonium-2391240 I 17.00 1 .  0.02 50 C o n f i r m a t i o n  
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H2 

H2 
H2 
H3 
H3 
H3 

H3 

Closeout Report for IHSS Group 900-1 1, IHSS I12 - 903 Pad 

CP38-002 749138.07 2085740.719 4.73 5.03 Plutonium-2391240 12.70 0.02 50 pCilg COllfil7IX3tiOn 

CP38-002 . 749138.07 2085740.719 4.73 5.03 Uranium-234 . 0.76 2.64 . 300 pCiIg COllfilltlation 

CP38-002 7491 38.07 2085740.7 19 .4.73 5.03 Uranium-238 ' 0.41 1.49 351 pcilg COnfilltlatiOn 

CP39-024 749163.599 2085741.047 4.9 5.1 Amehium-241 4.56 0.02 76 pcilg confirmation 

CP39-024 749163.599 2085741.047 4.9 5. I PIutonium-239/240 40.04 0.02 50 pcug confirmation 

CP39-024 749163.599 2085741.047 4.9 5.1 Uranium-234 4.25 2.64 300 pct'g confinnation 

CP39-024 749163.599 2085741.047 4.9 5.1 Uranium-235 0.24 0.12 8 pci/g confirmation 
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1 1.49 I 351 I P  COnfilTlUtiOn 
K1 C038-013 749037.141 2085582.916 2.98 3.00 Americium-241 0.74 0.02 76 pcug I COnfilTlk3tiOn 

7491 66.15 1 2085947.623 2.61 I 2.91 Uranium-238 J9 CQ39-003 
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La C038-029 749063.692 2085713.168 4.5 5.1 

L8 CO38-OS5 749063.692 2085718.1675 8!0 8.3 

L8 C038-055 749063.692 2085718.1675 ' 8.0 8.3 

. L8 CO38-055 749063.692 2085718.1675 8.0 8.3 

La C038-055 749063.692 208571 8.1675 8.0 . 8.3 

L8 C038-055 749063.692 2085718.1675 8.0 8.3 

a 

I 
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1.04 I 1.49 I 351 COnfifl lUtiOn 749065.808 . 2085872.374 2.8 3.1 Uranium-238 . I 
749090.791 2085872.635 2.5 2.7 Americium-241 0.52 ' 0.02 76 pci/g I COnfiHTlation 
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T3 
T3 
T3 
T3 
T4 
T4 
T4 
T4 

- 
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CP38-063 74901 7.224 .2085897.478 , 4.3 4.6 Plutoniurn-239n40 9.47 0.02 50 pcvg  confinnation 
CP38-063 74901 7.224 2085897.478 4.3 4.6 Uranium-234 4.27 2.64 300 p c v g  mnjknation 

CP38-063 749017.224 2085897.478 4.3 4.6 Uranium-235 0.20 0.12 . . . 8  pcvg COnfillIlatiOn 
CP38-063 749017.224 2085897.478 4.3 4.’6 Uranium-238 4.27 1.49 351 pcvg confirmation 
CP38-062 748967.35 1 2085923.125 1 .o 1.3 Americium-241 2.45 0.02 76 pcvg COnfirmatiOll 
CP38-062 748967.351 2085923. I25 - 1.0 1.3 ~~utonium-239~40 23.06 ’ 0.02 50 pcvg  conjimation 
CP38-062 748967.351 2085923.125 1.0 1.3 
CP38-062 748967.351 2085923.125 1 .o 1.3 Uranium-238 2.44 1.49 351 pCi/g confirmation 

 raniu urn-234 2.44 ’ - 2.64 300 pcug contnnation . 
I 

\ 
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v9 C037-017 748939.893 2085712.35 3.56 3.76 
w1 CP37401 748892.154 2085738.41 2.6 2.9 
w2 CP37-005 748915.025 2085738.597 3.75 3.95 
w3 CP37-004 748940.148 2085738.806 3.8 4.0 
w3 CP37-004 748940.148 2085738.806 3.8 4.0 
w3 CP37-004 748940.148 2085738.806 3.8 4.0 
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x3  
X3 - 
x5 
x5 

i a 

CP3 7-0 I4 748940.84 2085818294 3.9 4.1 Uranium-234 1.18 2.64 300 pcug confinnotion 

CP37-014 748940.84 2085818.294 3.9 4.1 Uranium-238 1.18 1.49 351 pcvg confirmation 

CP37-016 748915.771 2085844.523 2.54 2.84 Americium241 0.67 0.02 76 pcvg COnfirmatiOn 

CP3 7-0 I6 7489 15.77 I 2085844.523 2.54 2.84 Phtonium-239/.240 8.66 0.02 50 pcug confirmation 

Closeout Report for IHSS Group 900-1 I, IHSS 112 - 903 Pad 

41 



e 4 

Closeout Report for IHSS Group 900-1 1, IHSS 11 2 - 903 Pad 

42 



e 

Y8 

Y8 
Y9 
Y9 
Y9 

Y9 
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k 

confinnation CQ37-001 748916.232 2085947.946 2.03 2.33 Plutonium-239i240 14.88 0.02 50 pcug 

CQ37-001 74891 6.232 2085947.946 2.03 2.33 Uranium-235 0.16 0.12 8 pcug COnfillllatiOn 

CQ3 7-002 748941.979 2085947.896 2.5 2.8 PIutonium-239i240 23.91 0.02 50 pcug 

CQ3 7-002 748941.979 2085947.896 2.5 2.8 Uranium-234 1.51 2.64 300 pcug 

CQ37-002 148941.979 2085947.896 2.5 2.8 Uranium-235 0.17 0.12 8 pcug COnfil.IIliltiOn 

CQ37-002 748941.979 2085947.896 2.5 2.8 Uranium-238 1.51 1.49 351 pCiIg confirmation 

CQ37-002 748941.979 2085947.896 2.5 2.8 Americium-24 1 2.56 0.02 76 pCiIg confirmation 
confirmation 
conjhnation 

a 

*The sampling location number "Cell K2" was used instead of the standard sampling location number to distinguish this cell from the others because it was addressed aspart of the 903 Lip Area 
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Figure 3 
IHSS 112,903 Pad 
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a Figure 4 
IHSS 112,903 Pad 

Plutonium Confirmation 
Sampling Results 

KEY 

0 

o 

o 

0 Confirmation sample >7 ft 

Confirmation sample 1 - 3 fl 

Confirmation sample 3 - 5 ft 

Confirmation sample 5 - 7 ft 

f f 

+ i- 

+ + 

f +- + 
ND 
0 

-, 
, c  

12 14 
0 

+- 
ND 
0 

< \  

""0 1 "0 

0 "", 1 ND 
0 

, \  
\ 

882 
0 

'i' 

16 17 
0 - 
0 

10 92 
0 
i 

I ND 

9 1 ""O -, 

ND 
0 ND 

03 
ND 

No 
0 ND 

0 , \ -  I \\ ,, ' 
1- 

I + + f 

34 75 
0 

ND 
0 

NO 
2 0  

47 20 
0 

14.39 
0 

' >  ,- 

\-- ? 

I o: 

i, ---!- _I 0 1051 
/ \ o  

881 

"O 1 8 M  
0 
0 
ND 

43 e4 
0 

<D ND 
0 0  

4 

ND 
0 

+ 
28 47 

0 

0 07 
0 

I 903 Pad grid 

7 IHSS 112,903 Pad 

5 01 
0 

1846 
0 

-c 

ND 
0 

+ 
"Do 1 .  / 

+ 
8M 
0 ,- 

+ 
42 28 

0 2075 [ " S A  
10.84 

0 ND 
0 ND 

0 

!- . ,~ Y 

12.25 
0 NO 

0 
1I.Y 

0 ND 
0 

50.m 
0 

7.00 
0 1 I187 11.50 

0 

11.80 
0 

+ + + + + 
5 39 
0 

+ 
ND 
0 

ND 
0 

25 
t- 

43 m 
0 

2T.M 
0 8 51 

0 42.78 
0 

a 0 0  
0 

28 00 
0 
I t  

16 02 
0 

8 19 
0 

Plutonium results in pCi/g i 

1.10 
0 880 

0 

L 

8 51 
0 

147.00 
0 

40 01 
0 

ND 
0 

ND 
0 3988 

0 0 .  
sam 

3483 

+ f 

, 

0 82 
0 

\ I  

3- 
0 

ND 
0 

+ 
1547 

0 
10% 
0 

+ 
18 85 

0 

t 

1205 
0 * 0 0  

+ 

1BT89 
0 

I 
27 67 

0 m28 
0 w 5 7  

0 

'5% I 20 21 
0 

5211 
0 

ND 
0 

ND 
0 

ND 
0 

31.a 
0 

t + 
17.30 

0 

N 

3801 
0 

+ + + 

ND 

+ 
ND 

0 

ND 
0 

+ 
n 81 
0 

71.30 
0 

7.10 
0 ND 

0 
1871 
0 

S 

Scale = 1: 275 

128 
0 

31 68 
0 

ND O0 ND 

ND 
0 

ND 
0 ND 

0 
ND 

0 
18 
0 

7 

502 
0 

14 78 
0 

40 Fee 0 0 n m  
0 I 'ON0 

7 
7 12 

0 

State Plane Coordinate Projection 
Colorado Central Zone 

Datum: NAD 27 
+ 7 11.87 

+ + + 
ND 
0 +- 4 4 8  

0 ND 
0 

5 0  
0 

NO 
0 

7 77 
0 

US. Department of Energy 
locky Flats Environmental Technology Site I+;; 

10 78 

868 
0 

ND 
0 

nm 
0 

20 07 
0 'repared by: Date: 6.30.04 

14 M 
0 

+ 
11.15 
0 

I 
I f + + f 

ND 
0 

+ 
10% 

0 

+ 
859 
0 

ND 
0 

1 7 . 1  
0 

ND 
0 

'repared for: 

KAISEReHILL 
C O Y  P A  N V 



Closeout Report for IHSS Group 900-1 I ,  IHSS I12 - 903 Pad 

a 4.1 Sums of Ratios and Area of Concern 

Based on the WRW ALA, RFCA sums of ratios (SORs) were calculated for the IHSS 1 12 
confirmation, random, and biased sampling locations. SORs are calculated becausedsks 
from certain co-located contaminants may be additive. The SOR is used to account for 
the contribution of each contaminant towards the risk-based limit. Measured contaminant 
concentrations are compared to WRW ALs by dividing the measured value of each 
contaminant by its respective AL, then adding the ratios. If the s u m  of the individual 
ratios is greater than one, then the limit is exceeded. S O B  for the radionuclides of 
concern (americium-24 1 , plutonium-239/240, and uranium-234, uranium-235, and 
uranium-23 8), were calculated for all locations with analytical results greater than 
background means plus two standard deviations at depths less than 3 ft. Table 5 presents 
the SORs for radionuclides in soil. With the exception of one location, all SORs for 
radionuclides in soil fiom 0 to 3 f€ are less than 1. 

At sampling location CELL K2 the SOR is 35.494. This sampling location fell outside 
the western edge of cell K2 and was not excavated. However, it was excavated as part of 
the Inner Lip remediation accelerated action. Further explanation is provided in Section 
6.0. 

j 

.. . .  

. .- 

I 

Table 5 
RFCA SORs Based on Radionuclide Activities 

E 4  EP39-0% 2.26 2.56 0.05 1 
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U2 
U3 
U7 
V4 
V5 

I I I 

E7 I CO39-000 I 1.93 I 2.23 I 0.057 

CO37-001 2.16 2.46 0.123 
CO37-002 2.29 2.39 0.065 
CO37-004 2.43 2.73 0.205 
CO37-010 2.02 2.22 0.125 
CO37-015 2.50 2.70 0.137 

i 
~~ 

E7 I CO39-004 I 2.10 I -2.40 - 1  0.055 
E8 I CO39-001 I 2.06 I 2.36 I 0.159 1 
E9 I CO39-002 I 2.07 I 2.37 I 0.053 1 
F2 CO38-001 2.44 2.64 0.199 
F5 CO38-058 2.20 2.50 0.023 I 
F7 CO38-059 2.14 2.34 0.131 
H4 CP38-004 1.96 2.26 0.059 
H6 CP39-025 2.60 2.80 0.126 
H7 (238-007 2.51 2.81 0.118 
H9 CP39-026 2.21 2.5 1 0.229 

~ 

I2 1 (238-009 2.57 2.87 0.046 
I7 I CP38-012 I 1.99 I 2.29 I 0.21 1 
I8 I CP38-013 I 2.16 I 2.46 I 0.050 1 
19, I CP39-029 I 2.20 I ' 2.50 I 0.054 1 

M9 CP38-024 2.05 .2.35 0.066 
N1 CP38-027 2.78 2.98 0.103 
N3 -38-029 2.70 2.90 0.099 
N9 I CP38-035 I 2.50 I ~ 2.70 I 0.076 I -  

"7' I CO38-005 I 2.64 I 2.94 I 0.025 1 
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CP37-001 2.60 2.90 0.022 
CP37-002 2.25 2.55 0.020 
CP37-007 2.70 3.00 0.163 
CP37-010 2.77 2.97- - 0.028 
CP37-016 2.54 2.84 0.083 
CP37-019 1.92 . 2.12 0.228 
CP37-024 1.65 1.85 0.156 

Y8 
Y9 

I a I CP37-020 I 2.40 I 2.70 I 0.105 I 

CQ37-001 2.03 2.33 0.167 
CQ37-002 2.50 2.80 0.266 

I Y7 I CO37-000 I 2.13 I 2.43 I 0.126 I 

5.0 RCRA UNIT CLOSURE 

Not applicable. IHSS 112 is not considered a RCRA Unit because waste storage 
activities at the 903 Pad ended before RCRA was enacted. MSS 112 was designated as a 
Comprehensive Environmental Response and Liability Act (CERCLA) Site. 

6.0 SUBSURFACE SOIL RISK SCREEN 

The SSRS follows the steps identified on Figure 3 in Attachment 5 of the RFCA 
Modification (DOE et al. 2003). Ecological effects will be Wher  evaluated in the 
Accelerated Action Ecological Screening Evaluation (AAESE) and the ecological risk 
assessment portion of the Sitewide CRA. 

Screen 1 - Are the contaminant of concern (COC) concentrations below RFCA 
Table 3 soil ALs? 

No. As shown in Table 4 and on Figure 4, all COC concentrations are below the WRW 
ALs, with the exception of the “CELL K2” sample and the following samples in Table 6 
were.collec&d at depths greater than 3 ft below ground surface (bgs). 

Table 6 
Sample Locations at Depths Greater Than 3 feet Below the Surface 

_- P 
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.. . __ 

The sample “CELL K2” lies just outside the western boundary of cell K2. It has a start 
depth of 1.5 feet, an end depth of 1.8 feet, and a plutonium-239/240.activity of 3,463.10 
pCi/g. This sample was not excavated as part of the 903 Pad accelerated action; 
however, it was excavated as part of the Inner Lip remediation being performed under 
BZSAP Addendum #BZ-04-01 as part of its cell A6 excavation (DOE 2003b). 

Screen 2 - Is there a potential for subsurface soil to become surface soil (landslides 
and erosion areas identified on Figure 1 of the RFCA Modification)? 

No. Figure 5 illustrates that MSS 112 is not located in an area susceptible to landslides 
or high erosion (Figure 1; DOE et al. 2003). 

Screen 3 - Does subsurface soil radiological contamination exceed criteria in Section 
5.3 and Attachment 14? , 

’ 

No. As shown in Table 4, radionuclide concentrations are below the 3 nCi/g limit 
between 3 and 6 feet. Additionally, there are no Original Process Waste Lines (OPWL) 
located within MSS 1 12. Sample CELL K2 was addressed in Screen 1. 

Screen 4 - Is there an environmental pathway and sufficient quantity of COCs that 
would cause exceedance of surface water standards? 

Migration via erosion and groundwater are the two possible pathways whereby surface 
water could become contaminated by IHSS 112. As shown on Figure 5, monitoring 
locations GS39, GS51, GS52, GS53, GS54, and SW055 comprise the 903 Pad and 
Inner/Outer Lip accelerated action monitoring network (DOE 20030. Water Year 2002 
results indicate that although monitoring data from GS39, GS51, GS52, and SW055 show 
somewhat HQJhtrtevels of actinides, analysis indicates that activities associated with the 
903. h d  anwip  Areadid not result in significant changes in water quality (DOE 2003e). 
Because radiological contamination in the upper 3 ft of soil was removed to activities 
below WRW ALs but greater the background means plus two standard deviations, the 
probability that radionuclides would cause a surface water exceedance has been reduced 

Six groundwater monitoring wells make up the current network of wells used for 
monitoring the-903-Pad. Wells 4386,00191,50099,90402,07291, and 90502 encircle 
the 903 Pad. Their locations are shown on Figure 5. 

P 

The groundwater contamination at IHSS 112 is considered part of the 903 Pad Plume, 
which commingles with the East Trenches and Ryan’s Pit Plumes. COCs in this plume 
are primarily volatile organic compounds (VOCs) (DOE 2002~). Groundwater 

158 
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contamination will be evaluated as part of the groddwater IMARA and future Sitewide 
evaluations. 
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7.0 STEWARDSHIP EVALUATION , 

This stewardship evaluation applicable to MSS 112, a site within MSS Group 900-1 1, is 
documented in the following sections. The regulatory agencies were kept informed 
through frequent project updates, e-mails, telephone contacts, and personal contacts 
throughout the duration of the project. Copies of the applicable and pertinent 
correspondence are in Appendix B. 

7.1 Current Site Conditions 

As discussed in Section 3:0, accelerated action at IHSS 112 consisted of the following 
activities: 

0 

0 

0 

Remove asphalt and dispose of as LLW; 

Remove fill and dispose of, as appropriate, pending waste characterization; 

Remove the top 1 ft of native soil at the 903 Pad and additional soil as necessary to 
remove all soil with contaminant concentrations greater than RFCA WRW ALs 
within 3 ft of the surface, and as indicated by the stewardship evaluations and dispose 
of, as appropriate, pending waste characterization; 

Evaluate remaining soil for additional removal through the consultative process using 
stewardship considerations (Sections 5.4 and 5.5 of the ER RSOP [DOE 2003dl); and 

0 

0 

All of the above actions have been completed. 

7.2 Near-Term Management Recommendations 

Backfill with clean soil, regrade, and revegetate. 

The accelerated action for MSS 112 met the accelerated action objectives. Contaminant 
concentrations in soil remaining at MSS 112 do not warrant any m e r  accelerated 
action base&m-RF€A. VOCs at MSS 112 will be addressed in the Sitewide 
GrauRBwatecWIRA. Near-term recommendations include the following: 

0 Excavation at the site will continue to be controlled through the Site Soil Disturbance 
Permit process, and will remain in place pending implementation of any long-term 
controls (if applicable). 

0 Access will be restricted to minimize dis-Wbance to newly revegetated areas, if 
applicable. 

Institutional controls will be implemented to provide site security and limit site 
access. 

Groundwater and surface water monitoring will continue as part of the Integrated 
Monitoring Plan (IMP). 
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7.3 Long-Term Stewardship Recommendations 

Based on remaining environmental conditions at IHSS 112, no specific long-term 
stewardship activities are recommended beyond the generally applicable Site 
requirements. These requirements may be imposed on this area in the hture. 
Institutional controls that may be used as appropriate for this area include the following: 

I 

0 Prohibitions on construction of buildings in the BZ; 

0 Restrictions on excavation or other soil disturbance; and 

0 Prohibitions on groundwater pumping in the area of MSS 112. (Potential 
groundwater contamination in the area of the 903 Pad will be addressed as part of the 
Sitewide Groundwater IM/IRA.) 
- -  

No specific engineering controls or IHSS 1 12-specific environmental monitoring is 
recommended as a result of the conditions remaining at IHSS 1 12. Likewise, no specific 
institutional or physical controls, such as fences, are recommended as a result of the 
conditions remaining at IHSS 112. 

This Closeout Report and associated documentation will be retained as part of the Rocky 
Flats Administrative Record (AR). The speoific long-term stewardship recommendations 
will also be summarized in the Rocky Flats Long-Term Stewardship Strategy. 

MSS Group 900-1 1 will be further evaluated as part of the Sitewide CRA, which is part 
of the RI and Feasibility Study (FS) that will be conducted for the Site. The need for and 
extent of any more general, long-term stewardship activities will also be evaluated in the 
RUFS. Institutional controls and other long-term stewardship requirements for Rocky 
Flats will be contained in the Corrective Action DecisiodRecord of Decision 
(CADROD). 

7.4 Accelerated Action Stewardship 

StewardshiD actions that were implemented during the accelerated action included 
performing Zr monitoring, surface water monitoring, groundwater monitoring, and 
posfiz signFand barriers. 

) 

8.0 DEVIATIONS FROM THE ER RSOP 

Overall removal methods and objectives did not deviate fiom ER RSOP Notification 
#02-09. However, many changes made in conjunction with regulator consultation, as 
evidenced in Appendix B, were implemented throughout the life cycle of the action. 
Major changes included those that were a direct result of different and/or changing field 
conditions, confirmation sampling scheme changes, and the overall complicated'nature of 
implementing ER RSOP Notification #02-09. All changes were made to increase the ' 

safety, efficiency, or effectiveness of the action. 
I 

The following ER RSOP deviations were implemented: 
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0 The location of each confirmation sample will be determined at the time of sample 
collection. The locations will be surveyed after excavation activities are complete 
and prior to backfilling (RCR 11/2/02). 

0 Propylene Glycol can be used for dust suppression (RCR 12/30/02). 

0 The decision to backfill several cells was determined through the consultative process 
(RCR 1/2/03,2/3/03). 

Implementation of RFCA Modifications for remedial decisions (RCR 4/30/03). 0 

0 Confirmation sampling methodology was changed. The new methodology consists of 
one composite sample collected in each cell consisting of one grab sample in the 
center of the cell and four other grab samples collected 5 to 10 ft from the center 
sample. The grab samples are composited and sent for analysis (RCR 611 1/03). 

A composite sample will be collected from the native soil of the last row of cells 
along the southern edge of the 903 Pad. If the results are less than 50 pCi/g 
plutonium, no soil removal will occur (RCR 7/15/03). 

9.0 POST-REMEDIATION CONDITIONS - 

Post-remediation conditions at MSS 112 are described below. 

9.1 Residual Contamination 

Residual 903 Pad contamination greater than background means plus two standard 
deviations are shown on Figures 4 and 6. 

The following conditions currently exist at MSS 112: 
0 All previously existing asphalt and associated fill material have been removed and 

either disposed of or await disposal. 

0 Native *plutonium-239/240 activities greater than the WRW AL (50 pCi/g) _- was exckated until a confirmation sample returned a result less than 50 pCi/g or at 
least 3 fi (&om thesurface) of material was removed. 

Elevated subsurface soil results from sampling events at depths greater than the 
excavation remain (Figure 4). The highest activity between 3 and 6 ft, remaining at 
the 903 Pad is 297.36 pCi/g of plutonium-239/240 in cell M 2  at a depth of 4.55 to 
4.75 ft. The shallowest AL exceedance is 50.87 pCi/g of plutonium-239/240 in Cell 

All excavated areas were backfilled with clean soil to original grade. 

0 

- 
I C1 at a depth of 3.2 to 3.4 f€ 

0 

- .  
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Media Asphalt 
Mass (pounds) 9,647,820 
Volume (cy) 4,467 
LLW(cy) 4,467 
LLMW(cy) 0 
TRM (cy) 0 

The presence of residual containination was determined based on preaccelerated action 
and accelerated action confirmation data. Preaccelerated action characterization data 
consist of data collected up to and through the 903 Drum Storage Area, 903 Lip Area, 
and Americium Zone project (DOE 1999b). Residual subsurface soil concentrations 
greater than background means plus two standard deviations at MSS 112.are shown on 
Figure 3 and in Table 4. 

SORs, based on the proposed RFCA WRW ALs for radionuclides, are listed in Table 5. 
All SORs (except for cell K2) for radionuclides at the 903 Pad in soil were less than 1. 

Concrete Soil 
69,100 54,558,979 

43 20,2 13 
43 7,298 . 

0 12,909 
0 6 

9.2 - IHSS 155 Remediation Support 

Portions of IHSS 112 will be used as a support and staging area for the remediation of 
MSS 155. This is the driver for altering the plan to revegetate the affected area. 

, 

10.0 WASTE MANAGEMENT 

Waste fiom the MSS 112 accelerated action consisted of asphalt, concrete, and soil. All 
waste was characterized to ensure appropriate disposal. Table 7 contains the breakdown 
of the waste management information for this project. 

11.0 SITE RECLAMATION 

App~oxima4&4&857 cy (10,200 tons) of clean %-inch aggregate fill material was used to 
backfill the excavation- at the 903 Pad. A xeric grassland seed mix was spread over the 
site using broadcast seeding methods. Erosion matting was used to conserve moisture 
and prevent erosion (DOE 2004b). 

- 

12.0 NO LONGER REPRESENTATIVE SAMPLING LOCATIONS 

As a result of this action, multiple samples have been designated as NLR. Any sample . ___ - - . 
representative of either the asphalt that covered the 903 Pad or the fill material 
underneath the asphalt and overlying the first native soil horizon is NLR, because all of 
this material was removed. 
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B2 I CO39-027 I 03F1052-004 I 3.00 

The native soil horizons were disturbed at varying depths on a cell-by-cell basis; 
therefore, the samples that are NLR were also determined on a cell-by-cell basis. Table 8 
lists the sample cell identification, location code, sample number, start depth, and end 
depth that correspond to the NLR sample. The samples will be permanently flagged as 
NLR in the Soil Water Database (SWD), the Site’s official repository for environmental 
data. 

Table 8 
NLR Locations 

3.20 

0 

B4 I CO39-011 I 03F1115-001 

c e l i i b  I ~ Location Code 
A5 I BH90098 I 98A1495-001.006 I 1 .oo I 1.50 

I Sample Number I Start Depth (ft) I End Depth (ft) 

2.90 I 3.20 
B4 
B5 
B5 
B5 
B5 

C039-011 03F 1258-003 - I -I ._ . _  - .  - 3.50 3.70 
BH90198 98A1496-001.006 0.90 1.40 
BH90198 98A1496-00 1.008 1.40 1.90 
BH90198 98Al496-001.010 1.90 2.40 
BH90198 98A1496-00 1.01 2 2.40 2.90 

I B8 I CO39-015 I 03F1139-002 I 2.60 I 2.90 1 
B8 I CO39-015 I 03F1139-002 2.60 I 2.90 

I H5 I BH90798 I 98A1055-002.023 . I  0.80 I 1.50 1 

B8 I CO39-015 . I 03F1164-002 ’ 3.92 4.22 
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H5 
H5 
I5 
I5 

BH90798 98A1055-002.025 1.50 2.00. 
BH90798 98A1055-002.024 2.00 2.50 
BH90898 98A1498-001.002 0.90 1.40 
BH90898 98A1498-001 .OM 1.40 1.90 
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I J5 I BH90998 I 98A2015-001.008 I 2.30 I 2.80 I 
I K5 I BH91098 I 98A1297-001.002 I 1.40 I 1.90 I 
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I 05 I BH91698 I 98A20 17-00 1.002 I 0.90 I 1.40 I 

I T2 I BH91998 I 98A1944-001.006 I 0.90 I 1.40 I 
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I 

13.0 DATA QUALITY ASSESSMENT 

The DQA process ensures that the type, quantity, and quality of environmental data used 
in decision making are defensible, and is based on the following guidance and 
requirements: 

EPA, 1994% Guidance for the Data Quality Objective (DQO) Process, QNG-4; 

0 EPA, 1998, Guidance for the Data Quality Assessment Process, Practical Methods for 
Data Analysis, QNG-9; and 

0 U.S. Department of Energy (DOE), 1999c, Quality Assurance, Order 414.1A. 

Verification and validation (V&V) of datp are the primary components of the DQA. The 
final data are compared with original project DQOs and evaluated with respect to project 
decisions; uncertainty within the decisions; and quality criteria required for the data, 
specifically precision, accuracy, representativeness, completeness, comparability, and 
sensitivity (PARCCS). Validation criteria are consistent with the following RFETS- 
specific documents and industry guidelines: 

0 EPA 540/R-94/012, 1994b, USEPA Contract Laboratory Program National 
Functional Guidelines for: Organic Data Review; 

EPA 540/R-94/013,1994d, USEPA Contract Laboratory Program National 
Functional Guidelines for Inorganic Data Review; 

Kaiser-Hill Company, L.L.C. (K-H) V&V Guidelines: 

0 

0 

- 

- 
General Guidelines for Data Verification and Validation, DA-GRO 1 -v2,2002a 

V&V Guidelines for Isotopic Determinations by Alpha Spectrometry, DA- 

- V&V Guidelines for Volatile Organics, DA-SSOl-v3,2002~ 

- V&V Guidelines for Semivolatile Organics, DA-SS02-v3,2002d 

- -V&V Guidelines for Metals, DA-SSOS-V~, 2002e, and 

RCO1-~2,2002b 

0 

This report will be submitted to the CERCLA AR for permanent storage 30 days after 
being provided to the Colorado Department of Public Health and Environment (CDPHE) 
and/or EPA. 

LhckheEWMartin, 1997, Evaluation of Radiochemical Data Usability, ES/ER/MS-5. -- F - 

13.1 V&V of Results 

Verification ensures that data produced and used by the project are documented and 
- traceable in accordance with quality requirements. Validation consists of a technical 

review of all data that directly support the project decisions so that any limitations of the 
data relative to project goals are delineated and the associated data are qualified 
accordingly. The V&V process defines the criteria that constitute data quality, namely 
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PARCCS parameters. Data traceability and archival are also addressed. In general, 
V&V criteria include the following: 

Chain-o f-custod y; 

Preservation and hold times; 

Instrument calibrations; 

Preparation blanks; 

Interference check samples (metals); 

Matrix spikedmatrix spike duplicates (MSMSDs); 

Laboratory control samples (LCSs); 

Field duplicate measurements; 

Chemical yield (radiochemistry); 

Required quantitation limits/minimum detectable activities (sensitivity of chemical 
and radiochemical measurements, respectively); and 

Sample analysis and preparation methods. 

Evaluation of V&V criteria ensures that PARCCS parameters are satisfactory (that is, 
within tolerances acceptable to the project). Satisfactory V&V of laboratory quality 
controls are captured through application of validation “flags” or qualifiers to individual 
records. 

Raw hard-copy data (for example, individual analytical data packages) are currently filed 
by report identification number 0 and maintained by K-H Analytical Services 
Division (ASD); older hard copies may reside in the Federal Center in Lakewood, 
Colorado. Electronic data are stored in the WETS SWD. 

Both real &d QC data are included on the enclosed CD. 

13.1.1 Ac-nd .- Precision 

The &darzmeasures of. accuracy and precision that are generally reviewed are: 

LCSs; 

0 Surrogates; 

0 Field blanks; and 

0 SampleMSs. 

Results are compared to method requirements and project goals. The results of these 
comparisons are summarized for RFCA COCs where the result could impact project 
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e decisions. Particular attention is paid to those values near ALs when QC results could 
indicate unacceptable levels of uncertainty for decision-making purposes. 

Laboratory Control Sample Evaluation 

LCSs were measured for alpha spectroscopy methods. Howevercthe laboratory does not 
provide the minimum, maximum, or percent difference, nor do they provide the data in a 
format that allows calculation of these values. Nevertheless, the data are considered 
acceptable. A comparison of the number of detected values to the reported results shows 
that the data are well correlated. Because the data are consistent, it is likely that the 
analytical systems were in control and the analytical data are consistent with the true 
values. 

Field Blank Evaluation 

Results of the field blank analyses are provided in Table 9. Detectable (non-“U” 
laboratory qualified) amounts of contaminants within the blanks, which could indicate 
possible cross-contamination of samples, are evaluated if the same contaminant is 
detected in the associated real samples. Evaluation consists of multiplying the field blank 
results by 10 (for laboratory contaminants) or 5 (for non-laboratory contaminants) and 
comparing them to the WRW ALs. To be conservative a factor of 10 is used in this 
evaluation. When the corrected field blank result is less than the WRW AL, the 
associated real results are considered acceptable. In the IHSS Group 900-1 1 data none of 
the field blank results multiplied by 10 exceeded their WRW ALs. Therefore, blank 
contamination did not adversely impact project decisions. a 

Table 9 
Field Blank Summary 

nk (EB = equipment, field = FB, rinse = RNS, trip = TB) for results greater than detection nits 
(not “U” qualified) 

Sample Matrix Spike Evaluation 

The sample MS evaluation is not available because spikes are not used for radionuclides. 
13.1.2 Precision . -  

Precision is measured by evaluating both MSDs and field duplicates, as described in the 
following sections. 
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Matrix Spike Duplicate Evaluation - 

The MS spike duplicate evaluation is not available because spikes are not used for 
radionuclides. 

.. - Field Duplicate Evaluation 

Field duplicate results reflect sampling precision, or overall repeatability of the sampling 
process. Field duplicates were not required for this project because the sampling 
methodology required the collection of random samples to confirm standard confirmation 
samples. Because the random samples were used in decisionmaking, they were not 
considered field duplicate QC samples. Fifteen random samples were collected. 

13.1.3 Completeness 

Based on original project DQOs, a minimum of 25 percent of ER Program analytical (and 
radiological) results must be formally verified and validated. Of that percentage, no more 
than 10 percent of the results may be rejected, which ensures that analytical laboratory 
practices are consistent with quality requirements. Table 10 shows the number and 
percentage of validated records (codes without “l”), the number and percentage of 
verified records (codes with “l”), and the percentage of rejected records for each analyte 
group. Because the fiequency of validation is within project quality requirements and in 
compliance with the WETS validation goal of 25 percent of all analytical records, the 
results indicate that these data are adequate. 

Table 10 
V&V Summary 

_. 

- 

% Verified I 49.36% 1 37.14% I 5 1.70% 
Validated codes J,V,JB,UJ 
Verified codes I ,Jl ,VI JBl ,UJI 

13.1.4 Sensitivity 

Minimum detectable activities (MDAs) in units of pCi/g for radionuclides were 
compared with RFCA ALs. Adequate sensitivities of analytical methods were attained 
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for all COCs that aflect project decisions. “Adequate” sensitivity is defined as an MDA 
less than an analyte’s associated AL, typically less than one-half the AL. 

13.2 Summary of Data Quality I 

- -  No records were rejected. Compliance with the project quality requirements and WETS---- 
validation goal of 25 percent of all analytical records indicates these data are adequate. If 
additional V&V information is received, MSS 112 records will be updated in the SWD. 
Data qualified as a result of additional data will be assessed as part of the CRA process. 
Data collected and used for IHSS 112 are adequate for decision making. 

- 

14.0 PROJECT CONCLUSIONS 

23 

This accelerated action resulted in the removal of radioactively contaminated soil fiom 
MSS 112, the 903 Pad. With the exception of several locations-within the IHSS 112 
boundary at depths greater than 3 ft, no soil exceeding the WRW AL for 
plutonium-239/240 remains. Excavated media included asphalt, concrete, and soil for 
this site which was placed in waste containers and characterized for appropriate disposal. 

Results of the accelerated action justify NFAA. Justification is based on: 

0 

0 

0 

Soil removal based on previous investigation results; 

Soil removal based on confirmation sampling results; 

Removal of soil with contaminant concentrations greater than WRW ALs to a depth 
of 3 ft; 

0 Removal of soil with contaminant concentrations greater than WRW ALs to a depth 
greater than 3 ft. 

0 Confirmation sampling results; 

0 Results of the SSRS; and 
0 Results of the Stewardship Evaluation. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: November 12,2002 / 2:OO 

Site Contact(s): Annette Primrose 
Phone: ' (303) 966-4385 

Regulatory Contact: Gary Kleeman 
' I  

Phone: (303) 312-6246 
Agency: EPA 

Purpose of Contact: Confirmation sample locations at 903 Pad 

Discussion 
Confirmation samples are required to be collected from the center of each excavated grid cell 
during the 903 Pad remediation action. Because of the difficulty af surveying within an active tent, 
the location of each confirmation sample will be determined at the time of sample collection and is 
expected to be roughly in the center of each excavated grid cell. The confirmation sample 
locations will be surveyed later after excavation activities are completed in the weather structure 
and prior to backfill. Reg Tyler also agrees with this approach. 

Contact Record Prepared By: Annette Primrose 

Reauired Distribution: Additional Distribution 
lchoose names as applicable): 

S. Bell, RFFO D. Mayo, K-H RlSS M. Broussard, K-H R E S  
L. Brooks, K-H ESS J. Mead, K-H ESS J. Hindman, CDPHE 
L. Butler, K-H RlSS S. Nesta, K-H R E S  G. Kleeman, USEPA 
C. Deck, K-H Legal K. North, K-H ESS D. Kruchek, CDPHE 
R. DiSalvo, RFFO T. Rehder, USEPA L. Norland, K-H RlSS 
S. Gunderson, CDPHE D. Shelton, K-H A. Primrose, K-H RlSS 
J. Legare, RFFO C. Spreng, CDPHE M. Keating, K-H RES 

T. Spence, K-H R E S  
M. Young, URS 
S. Serreze, K-H RlSS 
R. Tyler, DOE RFFO 
N. Castaneda, DOE RFFO 
D. Strand, K-H RES 
Admin Record 

I 

Contact Record 6/20/02 
Rev. 6/20/02 

Page 1 of 1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: December 30,2002 - Monday /'3:35 PM 

Site Contact: Michael Bemski 
Phone: 303-966-4090 

Regulatory Contacts: Carl Spreng, CDPHE, 303-692-3358 

Mark Aguilar, EPA;303-3 12-625 1 

Purpose of Contact: Use of Propylene Glycol as antifreeze for dust suppression water at the 903 Pad 

Discussion 
When subfreezing temperatures have been encountered in association with the 903 Pad, we have had 
repeated problems resulting from the freezing of lines and pumps on the water trucks. The water trucks 
supply the water for dust suppression on soil excavations on the pad. Without water, no new excavation is 
allowed. A solution to the problem is to use Propylene Glycol as antifreeze in association with the water 
trucks, either as a component in a mixture with water inside the tank of the truck or use Propylene Glycol in 
the lines and pumps after flushing out the tank. Consultations with Site Nuclear Safety, Criticality Safety, 
Fire Safety,. Industrial Hygiene, Air Quality and Environmental resulted in Site approval for the'above uses 
of Propylene Glycol. In a phone discussion on Friday, 12/27, with Carl Spreng, he approved the use, and 
today, in a discussion with Mark Aguilar, he also approved the use. Propylene Glycol is already in use on 
Site and we will borrow necessary quantities immediately while obtaining a supply. 

Contact Record Prepared By: Michael Bemski 

Required Distribution: Additional Distribution 

S .  Bell, RFFO D. Mayo, K-H RISS 
L. Brooks, K-H ESS J. Mead, K-H ESS 
L. Butler, K-H RISS S .  Nesta, K-H RISS 
C. Deck, K-H Legal K. North, K-H ESS 
R. DiSalvo, RFFO T. Rehder, USEPA L. Norland, K-H RISS 
S. Gunderson, CDPHE D. Shelton, K-H A. Primrose, K-H RISS 
J. Legare, RFFO C. Spreng, CDPHE E. Pottorff, CDPHE 

(choose names as amlicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 

S. Tower, DOE 

Contact Record 6120102 
Rev. 612 0102 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: January 2,20031 Approx. 10: 15 a.m. 

Site Contact@): 
Phone: 4322 

Tracey Spence, Rick DiSalvo, Reginald Tyler, Lane Butler 

Regulatory Contact: Tim Rehder, EPA; Carl Spreng, CDPHE 
Phone: 303-3 12-6293 303-692-3358 

Agency: EPA CDPHE 

Purpose of Contact: 903 Pad Excavation and Backfill at Cell L8 

Discussion 
A teleconference conversation was held with Tim Rehder and Carl Spreng regarding fiuther excavation of 
the 903 Pad Cell L8. Based on the preliminary confirmation sample gamma spec results for core samples 
collected at Cell L8 on 12-3 1-02, it was agreed by all to remove 2 additional excavator buckets (side-by- 
side) of native soil at the L8 random sample location to a depth of 2 feet. A sample would then be collected 
at the same random sample location from the base of the excavated area for gamma spec analysis. 

It was agreed by all that Cell L8 would be backfilled if the random sample results indicate that 
contamination is less than 1 nCi/g Pu-2391240. 

Contact Record Prepared By: Tracey Spence 

Required Distribution 
R. DiSalvo, RFFO 
L. Kilpatrick, RFFO 
N. Castenada, RFFO 
D. Shelton, K-H 
J. Legare, RFFO 
T. Rehder, USEPA 
G. Kleeman, USEPA 

, S. Gunderson, CDPHE 

S. Nesta, K-H RISS 
L. Butler, K-H RISS 
K. North, K-H ESS 
C. Deck, K-H'Legal 
D. Mayo, K-H RISS 
J. Mead, K-H ESS 
L. Brooks, K-H ESS 
C. Spreng, CDPHE 

H. Ainscough, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
M. Keating, K-H RISS 
L. Butler, K-H RISS 
R. Tyler,,RFFO 

Contact Record 4/1 O/OO 
Rev. 2/7/02 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: February 3,2003/10:30 am 

Site Contact(s): Lane Butler 
Phone: (303) 966-5245 

Regulatory Contact: Tim Rehder 

Agency: EPA 
Phone: (303) 312-6293 

Purpose of Contact: 903 Pad backfill 

Discussion 

The plutonium value calculated for the confirmation sample collected at the C-1 cell location was 
50.8 pCi/g, slightly above the action level of 50 pCi/g. This sample was collected at a depth of 
3.2 feet below top of asphalt. Because the method used to calculate the plutonium value is 
conservative, the EPA agreed that the cell could be backfilled. 

Contact Record Prepared By: Lane Butler 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 
S. Surovchak, RFFO 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 
R. Tyler, RFFO 
N. Castaneda, RFFO 
R. McCalister, RFFO 

K. North, K-H ESS 

Additional Distribution 
[choose names as apulicable): 
M. Broussard, K-H Team 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H Team 
A. Primrose, K-H Team 
E. Pottorff, CDPHE 
T. Lindsay, K-H Team 
S. Serreze, K-H Team 

Contact Record 6120102 
Rev. 6120102 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 4/29/03 1449  PM 

Site Contact(s): Lane Butler 
Phone: 3031966-5245 

Regulatory Contact: Tim Rehder 
Phone: 30313 12-6293 

Agency: EPA 

Purpose of Contact: 903 Pad Sampling at S2 

Discussion 
On April 17, 2003, I contacted Norma Castaneda of DOE and seperately called Tim Rehder of 
EPA to discuss the following issue at 903 Pad and inform them of our actions. 
Excavation at cell 52 had been completed on April 16th. The confirmation sample was collected 
with a field screening reading of 3.1 pCi/g. A randon sample was collected with a field screening 
result of -26 pCi/g. The normal procedure is to make decisions based on the confirmation sample 
results even with expected variation from the random sample. However, due to the significantly 
higher random sample results in this case, KH took the conservative action to excavate another 
six inches in the quadrant of the cell where the random sample was taken. After the extra 
excavation another sample was collected in the excavated quandrant with a result of 0 pCi/g. A 
decision by a member of the field crew was made to collect another field screening sample near 
the initial confirmation sample. The result of this sample was -14 pCi/g. However, this sample 
was determined not to be consistent with procedure as a confirmation sample upon which to base 
excavation and backfill decisions. Consistent with the results of the initial confirmation the cell 
was backfilled and the tent was moved. 

Contact Record Prepared By: Lane Butler 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO , 

Contact Record 6/20/02 
Rev. 6120102 

Additional Distribution 
[choose names as applicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

Page 1 of 1 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

DatelTime: 4/3OlO3/ 1530 

. Site Contact@): Mike keating 
Phone: 303.966.48 15 

Regulatory Contact: Tim Rehder 
Phone: 303.312.6293 
Agency: EPA 

Purpose of Contact: Confirm Implementation of RFCA Mods for Excavation Decision Criteria 

Discussion 
I left Tim a voice mail message regarding excavation of cell R4 at 903 Pad. The excavation had reached 
3’3’’ below the top of native soil (5.48 feet total depth below top of asphalt) with confirmation sample 
gamma spec results at 6.5 pCVg (Am) and the field duplicate at 9.0 pCVg (Am) based on the preliminary 
field screen. Based on the Am*8+3 conversion to Pu, these samples would have exceeded the 50 pCilg 
criteria for Pu. I request approval to implement the proposed RFCA Mods that allowed a decision criteria 
of 1 nCilg Pu (instead of 50 pCilg Pu) at 3 feet below the top of native soil. 

Tim Rehder left me a voice mail that approved the implementation of the RFCA Mods for 
remediation excavation at the 903 Pad project. 

Based on Mr. Rehder’s voice mail message, the project team to discontinue excavation at the 3’3” native 
soil depth. b 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RlSS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

Additional Distribution 
(choose names as applicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 

S. Tower, DOE 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE . E. Pottorff, CDPHE 

Contact Record 6/20/02 
Rev. 6/20/02 

Page 1 of 1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 4l3OJO3J 1530 

Site Contact@): Mike keating 
Phone: 303.966.4815 

\ 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 
Agency: EPA 

Purpose of Contact: Confm Implementation of RFCA Mods for.Excavation Decision Criteria 

Discussion 
I left Gary a voice mail message regarding excavation of cell R4 at 903 Pad. The excavation had reached 
3’3” below the top of native soil (5.48 feet total depth below top of asphalt) with confirmation sample 
gamma spec results at 6.5 pCi/g (Am) and the field duplicate at 9.0 pCi/g (Am) based on the preliminary 
field screen. Based on the Am*8+3 conversion to Pu, these samples would have exceeded the 50 pCi/g 
criteria for Pu. I request approval to implement the proposed RFCA Mods that allowed a decision criteria 
of 1 nCi/g Pu (instead of 50 pCi/g Pu) at 3 feet below the top of native soil. - .  - - -  

Mr. Kleeman returned the call and approved the implementation of the RFCA Mods for 
remediation excavation at the 903 Pad project. Mr. Kleeman followed up with an e-mail (see below) 

~~ 

. .  
“Mike- 

This is just to follow up and document our phone discussion today through which you informed me that cell R4 had been 
excavated to a.depth of 3’3” below the top of the native soil and that a confirmation sample taken from that depth WHICH had a 
field gamma screen result of 6.6 pCi/g Am. Based on this information, I approved backfilling this cell since you had excavated 

. .  deeper than 3 feet of native soil and.were well below InCi/g Pu.” .. . 

Based on Mr. Kleeman’s approval, the project team to discontinue excavation at the 3’3” native soil depth. 
~~ ~ 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS . J. Mead, K-H ESS 
L. Butler, K-H RISS 

R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

D. Mayo, K-H RISS 

S. Nesta, K-H RISS 

T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

C. Deck, K-H Legal K.  North, K-H ESS 

Contact Record 6/20/02 
Rev. 6120102 

Page 1 of 1 

Additional Distribution 
(choose names as applicablel: 
M. Broussard, K-H FUSS 
J. Hindman, CDPHE 
G; Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 6/11/2003 1130 

Site Contact(s): Mike keating 
Phone: 303.966.48 15 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 
Agency: EPA 

Purpose of Contact: Revisions to 903 Pad SAP (rev. 2.3) 

Discussion 
Gary KleemanEPA approved the draft revisions to the 903 Pad SAP (rev 2.3) with modifications that he 
was sending me. The modifications were received by e-mail on 6/12 and were incorporated into the 903 
Pad SAP (rev 2.3). The 903 Pad SAP was signed on 6/19 and will be implemented on 6/23. 
The 903 Pad SAP (rev 2.3) will replace the current single grab confirmation sample, bias grab sample, and 
the grab random sample with a single composite sample consisting of 5 grab samples collected from the 
bottom of the excavation for each cell. 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

Contact Record 6120102 
Rev. 6120102 

Contact Record Prepared By: Mike Keating 

Additional Distribution 
Jchoose names as applicable); 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: July 15,2003 

Site Contact@): 

Phone: 303.966.4815 

Mike KeatingKH; Lane ButlerKH; Karen Wiemelt/KH; 
Norma CastenedaDOE 

Regulatory Contact: 
Phone: 303.3 12.6293 

Tim RehderEPA; Steve GundersodCDPHE; Harlan AinscougWCDPHE 

Agency: E P A/ C D P H E 

Purpose of Contact: Discuss issues regarding soils at 903 Pad that are less than SO pCdg 

Discuss’ion 
During the conference call, the following issues were discussed: 
0 It was agreed that for last rows of cells at the southern edge of the 903 Pad (Ul-U9, Vl-V9, Wl-W9, 

Xl-X9, and Y 1-Y9) once the asphalt is removed, a confirmation sample could be taken of the native 

2.3). If the laboratory gamma spec analysis showed calculated concentrations of Pu to be less than 50 
pCi/g, no soil will be excavated from that cell. The gravel base course immediately below the asphalt 
would also be left in place. Clean backfill will then be placed in the cell to bring it up to grade. 
18 Intermodals filled from cells Ul-U3 have calculated concentrations below 50 pCi/g. KH proposed 
to put back the soil into some of the other deeper excavations on. the Pad. A minimum of 1 foot of 
clean imported backfil would be placedover the “put back” fill. Laboratory data (gamma’spec) for the 
intermodals will be sent to EPA and CDPHE to review. A final decision on implementing this proposal 
will be pending on reviewing the data. 
An PdAm ratio of 5.7 will be b e d  for calculating Pu in the’ 903 Lip area soil remediation activities. 
An PdAm ratio of 8.0 will continue to be used for calculating Pu for confirmation samples at the 903 
Pad remediation. 

soil. The composite c o n f i i t i o n  sample will be collected as described in the most recent S A p  (rev, .. 

a 
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Closeout Report for IHSS Group 900-1 I, IHSS I12 - 903 Pad 

Appendix B 
Daily Reports and Other Correspondence 



Spence, Tracey ~ -- --. . 

From: a Sent: 
To: 
cc: 

Subject: 

Spence, Tracey 
Friday, November 15,2002 556  AM 
Gary Kleeman; Spreng, Carl 
Tyler, Reginald; Castaneda, Norma; Dreith, Gary; Butler, Lane; Norland, Lee; Primrose, 
Annette; Keating, Michael; Demos, Nick; Bemski, Mike 
RE: Day 1 excavation and plans for Friday 

We started on the northwest corner of the pad and slowly removed asphalt only. The asphalt appeared to be from 5 to 7 
inches thick and broke into 1 to 3 foot wide pieces. We removed about half of the cell (10 x 15'). This filled the lntermodal 
about half full. We stopped at that point to ensure we didn't exceed the waste container weight limit. The container lid was 
closed and Rad Operations then began high volume air sampling inside the tent as planned. Some dust was generated 
while removing the asphalt so water was applied with a hose and spray nozzle as needed. 

We plan to make a morning and afternoon entry today. We will weigh the asphalt container and then load it onto the trailer 
and stage it outside the tent (after rad surveys are cleared). We'll then bring a new container inside the tent and remove 
the remaining asphalt on the first cell (cell 9). Rad Operations has asked that we stop excavation at this point to collect 
more air samples before removing soil to provide a baseline for asphalt removal. Soil removal will begin after the air 
sampling is completed. 1'11 send out a status email at the end of the day. 

---Original Message- 
From: Gary Kleeman 
Sent: , Thursday, November 14,2002 9:lO PM 
To: Spence, Tracey 
Subject: Day 1 excavation and plans for Friday 

Tracey- 

Just wondering how much progress was made today. Did the asphalt come 
up in large pieces or crumbly? e - 
How much did you accomplish? How much do you expect to do on Friday? 
Please let me know. Thanks, gk 

I 

I 

1 



I / 
Spence, Tracey 

Subject: 

Spence, Tracey 
Wednesday, November 20,2002 5 4 8  AM 
Gary Kleeman 
RE: 903 pad status 

I'll do my best. You're right I do have a lot going on right now. I expect that starting next week I won't have to supervise 
the work inside the tents and will have more time in the office. 

We completed excavation of the first grid cell (cell A3) yesterday. We collected a confirmation sample from cell A3 and 
removed the asphalt on the adjacent cell A2. Today we intend to remove soil to 2 feet below surface on cell A3. 
Operations are still slow due to radiological monitoring requirements. We should be able to perform excavation activities 
and waste container removal from the tent at the same time by the end of the week. 

1'11 update you at the end of the day. 

Tracey 
-Original Message- 
From: Gary Kleeman 
Sent: 
To: Spence, Tracey 
Subject: 903 pad status 

Tuesday, November 19,2002 7:32 PM 

Trace y-- 

I realize that you have a lot going on, but I would like to have an 
update everyday ... either email or voicemail ... Thanks, gk 

1 



Spence, Tracey 

Spence, Tracey 
Thursday, November 21,2002 6:17 AM 
'Kleeman.Gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael cc: 

Subject: 903 Pad Update 

No excavation work was performed inside the active weather tent on Wednesday, November 20. During start up of the 
tent ventilation system, it was observed that the pressure drop measurement for the air mover pre-filters was slightly above 
the limit for filter replacement. The pre-filters were replaced and two additional filters were installed at the ventilation 
system air intake openings inside the tent. These intake filters will prevent the pre-filter from loading up so quickly and can 
easily be replaced as needed. Based on the radiological air filter sampling results, the filter loading is due primarily to 
particulates emitted from the heavy equipment exhaust. 

As you know, we completed soil excavation and collected the first confirmation sample from grid cell A3 on Tuesday. We 
also removed asphalt on the adjacent cell A2. Preliminary gamma spec. results for the cell A3 confirmation sample 
indicate that Am-241 was detected at 0.69 pCi/g. This implies that Pu-2391240 levels in the soil are well below the cleanup 
action level. I will have the final report forwarded to you this morning following the data validation check. 

Today we intend to remove four filled waste containers (2 asphalt and 2 soil) from inside the tent, stage empty containers 
inside the tent, and begin excavation of soil on cell A2. 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 . 
=ax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

. .  

. .  
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Spence, Tracey - 

From: 
Sent: 
To: 
cc: 
Subject: 

Paris, Steve 
Thursday, November 21,2002 5:19 PM 
Spence, Tracey 
Norland, Lee; Rees, Christopher, Rodgers, John M. 
RE: 03Fl027-903-Final.pdf 

Tracey, 

I calculated your Pu-239/240 based on the equation in Appendix I, 903 Lad Liner Regression Case Study, of the Buffer 
Zone Sampling and Analysis Plan. 

Cell IBottle Number IMethod (Cas No. (Analyte (Result IPu-239 (calculated) nits 
A3 103F1027-002.002 IGamma 114596-10-2 IAmercium-241 16.90E-01 18.82 Ipcvg 

Appears you; well below the 50 pCVg threshold for Pu-239/240. 

Steve 

-Original Message- 
From: Spence, Tracey 
Sent: Wednesday, November 20,2002 508 PM 
To: Paris, Steve 
Subject: FW: 03Fl027-903-Final.pdf 

Thanks Steve. 

--Original Message- 
From: Lariviere. Ellen 

' Sent: Wednesday, November 20,2002 2:27 PM 0 TO: Cowdery. Craig; Luker. Steve; Norland, Lee; Spence. Tracey 
Subject: 03F1027-903-Final.pdf 

<< File: 03F1027-903-Final.pdf >> 

03F1027-903-Final.pdf 
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Serreze, Susan 

rom: Spence, Tracey 
ent: Friday, November 22,2002 6:11 AM 

Castaneda, Norma; Butler, Lane; Norland, Lee; Primrose, Annette; Keating, Michael; Demos, 
Nick; Bemski, Mike; Spence, Tracey 
903 Pad Update 1 1-21 -02 

To: 'Kleeman.Gary@epa.gov'; 'spreng.carl@state.co.us' 
cc: 

Subject: 

AM Entry - November 21 

0 

PM Entry - November 21 

0 

Removed four lntermodal waste containers (2 asphalt and 2 soil) filled with materials from cell A3 on Tuesday. 
Brought four empty waste containers into the tent and staged for the PM entry. 

Excavated one foot of native soil underlying the asphalt and gravel base from cell A2. 
Partially excavated into cell A5 to clear soil from east side of cell A2. 
Loaded all soil into five lntermodal waste containers. 
Collected soil samples from each excavator bucket and composited for gamma spec analysis. 
Collected confirmation sample from cell A2. 

Based on radiological air sampling data and air flow measurements collected inside the tent since work started on 
November 14, transfer of the waste containers into and out of the tent during excavation operations has been 
approved by Rad Engineering and Rad Operations. These activities were implemented during the PM shift. 

Today we plan to set up and begin removing asphalt on cell A I  during the AM entry and excavate soil and collect the A I  
confirmation sample by the end of the PM entry. 

The final gamma spec analysis report for the cell A3 excavation confirmation sample has been reviewed. I will forward' this 
file to you following this email. Using the equation in Appendix I, 903 Pad Linear Regression Case Study of the Buffer 
Zone Sampling and Analysis Plan, the calculated Pu-239/240 result for cell A3 is 8.82 pCilg (Am-241 = 0.69 pCi/g). 
This is well below the 50 pCi/g threshold for Pu-2391240. 

a 
Have a good day. 

Tracey Spence 
Environmental Restoration, T124A . 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 
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Spence, Tracey. ~ 

From: 

To: 
@,Sent: 

cc: 

Subject: 

Spence, Tracey 
Friday, November 22,2002 6: 16 AM 
'Kleeman.Gary@epa.gov'; 'spreng.carl@state.co.us' 
Castaneda, Norma; Butler, Lane; Norland, Lee; Primrose, Annette; Keating, Michael; Demos, 
Nick; Bemski, Mike 
FW: 03F1027-903-Final.pdf 

Attached is the gamma spec results for cell A3 excavation confirmation sample. 

-Original Message- 
From: Lariviere, Ellen 
Sent: 
To: 
Subject: 03F1027-903-Final.pdf 

Wednesday, November 20,2002 2:27 PM 
Cowdery, Craig; Luker, Steve: Norland. Lee; Spence, Tracey 

03FlO27-803_Fnal.pd 

I 

03F1027-903-Final. pdf 
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, 

rorn: 
ent: 

To: 
cc: 
Subject: 

Spence, Tracey 
Tuesday, November 26,2002 6:37 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Bemski, Mike; Demos, Nick 
903 Pad Update 11-25-02 

Activities completed on Mondav, November 25, 2002: 
0 

0 

0 

0 

Completed soil removal from cell A1 . 
Collected excavation confirmation soil samples, including EPA samples, from cell A l .  
Received final results for cell A2 confirmation sample. The calculated result for Pu-239/240 is 16.17 pCilg. The pdf 
file for cell A2 is attached. 
At approximately 1 :30pm, one of two air mover motors shut down. Work inside the tent was stopped at this time. The 
manufacturer was contacted and repairs are scheduled first thing Tuesday morning. . 

) 
Excavation of cell A6 will begin when the ventilation system is operable. 

Have a good day. 

@ II 

Final-C039-001A 
(Cell A Panel ... 

Tracey Spence 
Environ men ta I Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

i 
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Serreze, Susan 

Cell Type Bottle Number Method Cas No. Analyte 
A1 Confirmation 03F1047-008.002 Gamma 14596-10-2 Amercium-241 
A1 Field Duplicate 03F1047-005.002 Gamma 14596-1 0-2 Amercium-241 
A i  Random 03F1047-006.001 Gamma 14596-10-2 Amercium-241 

cc: 

Subject: 

Result PU-2391240 caic. Units 
9.50E-01 10.92 pCi/g 
5.20E-01 7.44 pCi/g 
9.30E-01 10.75 DCi/a 

Spence, Tracey 
Wednesday, November 27,2002 6:05 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler,' Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Pad Update 11-26-02 

A1 Confirmation 
A2 Confirmation 
A3 Confirmation 

Activities completed on 11-26-02: 

0 

Repaired tent ventilation system air mover motor controller. 
Resumed operations inside the active remediation tent at 12:30pm. 
Removed all asphalt and approximately 1/2 of soil and gravel beneath the asphalt on cell A6. The native soil was 
excavated to 1 foot or more below the gravel base. 
Filled two intermodals with the asphalt (and gravel) and two intermodals with soil/gravel. 
Received final gamma spec results for the confirmation, field duplicate and random samples collected at cell A1 on 
11-25-02. Calculated Pu-239/240 activities based upon results for Am-241 are summarized below for cell A1 and for 
previously collected confirmation samples in Cell Set A. A confirmation sample was also collected from cell A1 for 
offsite alpha spec analysis. These results will not be available for at least 14 days from time of receipt by the lab. The 
cell A i  alpha spec results will be provided as soon as they become available. 

Alpha 
03F1046-001.002 Gamma 14596-10-2 Amercium-241 1.60E+00 16.17 pCi/g 
03F1027-002.002 Gamma 14596-1 0-2 Arnercium-241 6.90E-01 8.82 pCi/g 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@t-fets.gov 

1 



Serreze, Susan 

rom: Spence, Tracey 
ent: Monday, December 02,2002 537 PM 

To: 'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, cc: 
Mike; Spence, Tracey 

Subject: 903 Update 12-02-02 

e 

Activities completed on 12-02-02: 
Completed excavation of native soil to a depth of 1 foot beneath base of gravel layer at cell A5. Filled 3 intermodal 
waste containers with soil. 
Collected the cell A5 excavation confirmation sample. 
Loaded 5 waste containers onto transports for shipment to Envirocare. 
Received final gamma spec results for the cell A6 excavation confirmation sample. No Am-241 was detected. A copy 
of the cell A6 gamma spec "pdf" file is attached. 

No excavation work inside the tent was performed this afternoon due to problems starting the excavator. Electrical tests 
were performed which indicate that the starter solenoid is bad. A new starter will be installed tomorrow morning. 
Once the excavator is operational, removal of asphalt will begin at cell A4. If the excavator is repaired early (as 
planned), it is expected that all asphalt and soil will be removed from cell A4 by the end of the day. 

moves. Once excavation of cell A4 is complete, we are currently planning to backfill the previously excavated cells 
inside the tent (AI, A2, A3, A4, A5 and A6), based on gamma spec results. Equipment would then be moved onto the 
backfilled half of the tent to begin excavation of the adjacent cells A7, A8 and A9. Excavation of cells B1, 82 and 83 
may also be excavated before moving the tent. 

Excavation of the maximum area inside each tent is now being considered in order to reduce the total number of tent 

C039-003A-final-f 
ormI.pdf (843 ... 

\ 

C039-003A-final-formI.pdf 

Tracey Spence 
Environmental Restoration, T124A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: Pracey.spence@t-fets.gov 

1 
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Serreze, Susan 

rom: Spence, Tracey 
ent: Wednesday, December 04,2002 6:07 AM 

To: 'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, cc: 
Mike; Spence, Tracey 

Subject: 903 Update 12-03-02 

e 
, Activities completed on 12-03-02: 

No excavation work was performed due to the mechanical problems with the excavator. The excavator was repaired at 
approximately 4:25pm by replacing the starter motor. 

Loaded 5 filled waste containers onto transports for shipment to Envirocare. 

Received final gamma spec results for the cell A5 excavation confirmation sample. No Am-241 was detected. A copy of 
the cell A5 gamma spec "pdf" file is attached. 

Performed rigging exercises in preparation for the first tent move. This is expected to take place Friday of this week or 
Monday or Tuesday of next week once all cable load tests are completed and the Tent Relocation Ops Order is approved. 

Today we plan to backfill the previously excavated cells A l ,  A2, A3, A5, and A6. Once these cells are backfilled, the heavy 
equipment inside the tent will be moved onto the backfilled area and excavation will begin at cells A4, A7, A8 and A9. 
Cells 61, B2 and B3 will also be excavated before the tent is moved. 

3212002-903-Final 
Form l.pdf (... 

0212002-903-Final Form 1 .pdf 

Have a good day. 

Tracey Spence 
Enwironmental Restoration, TI248 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey,spence@tfets,gow 

a I 
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Serreze, Susan 

rom: Spence, Tracey 
Sent: Thursday, December 05,2002 551 AM 
To: 'kleeman.gary@epa.gov'; Spreng, Carl 

Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, Cc: 
Mike; Spence, Tracey 

Subject: 903 Update 12-04-02 

e 

Activities completed on 12-04-02: 

Backfilled previously excavated cells A1 , A2, A3, A5 and A6. 

Performed additional electrical repairs on excavator due to a faulty hydraulic control relay switch. Tested all electrical and 
hydraulic systems. 

Loaded 5 filled waste containers onto transports for shipment to Envirocare. 

Performed rigging and de-rigging exercises in preparation for the first tent move. The first tent move is planned to take 
place Monday or Tuesday of next week once all cable load tests are completed and the Tent Relocation Ops Order is 
approved. 

Today we plan to complete compaction of the backfilled area and begin excavation on the east side of the tent starting with 
cell 61 or 63. The current plan is to excavate cells B1, 82, 83 and A4, A7, A8 and A9 before the tent is moved. 
Excavating as many cells as possible inside each tent location will reduce the total number of tent moves. Note: A Field 
Duplicate excavation confirmation sample will be collected from cell B1 and a Random confirmation sample will be 
collected from cell B2. I will notify you in advance when these sampling events will occur. 

Have a good day. 
I ~. 

Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



mt: 

cc: , 

Subject: 

Spence. Tracey 
Friday, December 06,2002 6:07 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Update 12-05-02 

Activities completed on 12-05-02: 
Completed backfill and compaction of the previously excavated cells A?, A2, A3, A5 and A6. 

Removed asphalt from cell 83 and approximately half of the underlying native soil to a minimum depth of 1 foot below 
the asphalt gravel base. 

Filled 2 intermodal waste containers with asphalt and 2 intermodal containers with soil. 

I .Loaded 5 filled waste containers onto transports for shipment to Envirocare. I 

Planned activities todav: 
Complete soil removal at cell 83 and collect the 83 excavation confirmation sample. 
Remove asphalt at cell 82 and excavation gravel base and native soil. 
Collect the cell 82 confirmation sample and the 82 Random confirmation sample (CO39-025). 
Receive and .install load-tested cables and new dozer winch cables and prepare to perform the first tent move on 
Monday, December 9. I will provide a time for the tent move as soon as we know when all preparations for the move 
will be completed. 

w a v e  a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov. . 



Serreze, Susan 

rom : Spence, Tracey 
ent: Monday, December 09,2002 5:44 AM 

To: 'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, CC: 
Mike; Spence, Tracey 

Subject: 903 Update 12-06-02 

e 
Activities comdeted on 12-06-02: 

Completed soil removal at cell 83 and collected the 83 excavation confirmation sample. 
0 Removed asphalt at cell 82. 

Removed asphalt at cell 81. 
Filled 3 intermodal waste containers with asphalt and 4 intermodal containers with soil. 
Received and installed load-tested cables and new dozer winch cables. 

0 Tensioned and adjusted tow cables for first tent pull. 
Finalized,Tent Relocation Ops Order. 

I 

Planned activities today: 
0 

0 

Have a good day. 

Remove native soil at cells 82 and B1. 
Collect excavation confirmation sample and Random confirmation sample (CO39-025) at cell B2. 
Collect excavation confirmation sample and Field Duplicate confirmation sample at cell B1. 
Obtain approval signatures for the Tent Relocation Ops Order and JHA. 
Complete all preparations and obtain approval for first weather tent move. 
Perform first weather tent move sometime after 12:OOpm. 

m r a c e y  Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 
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Serreze, Susan 

To: 
cc: 

Subject: 

Spence, Tracey ' 

Monday, December 09,2002 7:05 PM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Update 12-09-02 

- 

Activities completed on 12-09-02: 
. Removed native soil at cells 82 and B l .  

0 

0 

Collected excavation confirmation sample and Random confirmation sample (CO39-025) at cell 82. 
Collected excavation confirmation sample and Field Duplicate confirmation sample at cell BI .  
Filled 11 intermodal waste containers. 

Planned activities on 12-10-02: 

0 Relocate Tent I I .  

0 

Hold Pre-job briefing for relocating the first weather tent. 
Remove concrete ballast from east tent (Tent II) and prepare to move Tent II. 

Remove asphalt on cells A7, A8 and A9. 
Begin soil excavation at either cell A7 or A9. This will be decided at the daily briefing on 12-10. 
Replace the tent ventilation system pre-filters and HEPA filters. 

Tracey Spence 
Environmental Restoration, T124A 
Ofice: 303-966-4322 

.Cell: ,303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

. .  
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Spence, Tracey _- 

From: 0 Sent: 
To: 
cc: 

Subject: 

Spence, Tracey 
Wednesday, December 1 1,2002 557 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey ' 
903 Update 12-10-02 

Activities completed on 12-1 0-02: 
Held Pre-job briefing for relocating the first weather tent. 
Successfully moved Tent II approximately 125 feet south using the cable tow system and two CAT D7 dozers with 
winches. 
Removed asphalt at cells A7, A8 and A9. 
Began soil excavation at cell A9. 
Filled 4 intermodal waste containers with asphalt and one container with soil. 
Replaced the tent ventilation system HEPA pre-filters. 

Activities planned on 12-1 1-02: 
Continue soil removal at cell A9 and remove soil at cells A7 and A8. 
Collect excavation confirmation soil samples at cells A9 and A8. 
Move Tent II to the Cell Set P location. This area includes the 903 Pad characterization sample location (91598) with 
the highest detected radioactive contamination levels (approximatelywpCi/g Pu-239/240). 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Off i~e:  303-966-4322 

I 

. .  
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Serreze, Susan 

rom: Spence, Tracey 
ent: Wednesday, December 1 1,2002 6:12 AM 

Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey 

To: ' 'kleeman.gary@epa.gov'; Spreng, Carl 
cc: 

Subject: 903 Update 12-10-02 

a 
Activities completed on 12-1 0-02: 

Held Pre-job briefing for relocating the first weather tent. 
Successfully moved Tent II approximately 125 feet south using the cable tow system and two CAT D7 dozers with 
winches. 
Removed asphalt at cells A7, A8 and A9. 
Began soil excavation at cell A9. 
Filled 4 intermodal waste containers with asphalt and one container with soil. 
Replaced the tent ventilation system HEPA pre-filters. 

Activities Dlanned on 12-1 1-02: 
0 

0 

0 

Continue soil removal at cell A9 and remove soil at cells A7 and A8. 
Collect excavation confirmation soil samples at cells A9 and A8. 
Move Tent II to the Cell Set P location. This area includes the 903 Pad characterization sample location (91 598) with 
the highest detected radioactive contamination levels (approximately 152,000 pCi/g Pu-239/240). 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 

*Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Serreze, Susan 

To: 
cc: 

Subject: 

Spence, Tracey I 

Thursday, December 12,2002 6:41 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-1 1-02 

Activities comdeted on 12-1 1-02: 
0 

0 

0 

'Removed soil at cells A9, A8 and A7. Filled 12 intermodal waste containers. 
Collected excavation confirmation soil samples at cells A9 and A8. 
Attempted to move Tent II to the Cell Set P location. During the move, one of the concrete ballast plates began to rise 
above the ground surface. The towing operations were stopped. Damage was observed where the ballast plate is 
bolted to the connection plate on the tent frame. The tent manufacturer was contacted to determine the cause of 
damage. Towing operations from the tent side-wall (to the south) are suspended until a corrective action is 
determined. Towing from the end-wall side of the tent (to the west) may be performed with approvals from 
Engineering, Health & Safety, and K-H Management. 

Planned activities on 12-12-02: 

0 

0 

Complete soil removal at cell A7 and collect the A7 confirmation sample. 
Remove asphalt and soil at cell A4. Collect the A4 confirmation sample, if time allows. 
Tow Tent II to the west end of the pad, if approved. 

I Have a good day. - -  

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 

oCell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I 1 



rom: 
ent: 

To: 
cc: 

Subject: 

Spence, Tracey 
Friday, December 13,2002 6:30 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-12-02 

Activities completed on 12-1 2-02: 

0 

0 

Completed soil removal at cell A7. Collected the A7 excavation confirmation sample. 
Collected one additional excavation confirmation sample (biased sample) at cell A7 for EPA alpha spec analysis. 
Removed all asphalt and excavated all soil at cell A4. 
Collected the A4 excavation confirmation sample. 
Collected one additional confirmation sample at cell E32 1.5 feet south of original confirmation sample location for 
onsite gamma spec analysis. 
Filled 2 intermodal waste containers with asphalt and 9 containers with soil. 
Note: Excavation work inside Tent I is completed. Tent I will now be prepared for relocation to the east (one tent 
location). Remediation operations will then resume inside Tent I while the side-wall (north-south) tow connection 
issues are being resolved. 
Loaded 6 filled intermodal containers onto transports for shipment to Envirocare. 
Successfully moved Tent II approximately 90 feet west using the end-wall (east-west) tow cables and the two dozers. 
Tent II will be moved further west and south to Cell Set P once the tent side-wall tow repairs are completed. 

Planned activities on 12-13-02: 
0 

0 

0 

0 

0 

0 

Receive gamma spec results for cells A7, A8, A9 and A4. -Based on gamma spec results, prepare to clear Tent I. 
Perform air sampling and radiological surveys to depost the tent in preparation to move it one tent location to the east. 
Decontaminate and release the heavy equipment for transfer out of Tent I. 
Detach and relocate the tent ventilation system, breathing air system, and stepoff conex. 
Begin backfill operations inside Tent I, if time allows. 
Approve engineering design for the side-wall tow connections and begin repairs on Tent II. 
Relocate Tent II to Cell Set P if time allows. 
Load-out 5 filled intermodal containers for shipment to Envirocare. 

Have a good day. 

Tracey Spence 
Enwironmental Restoration, T124A 
Ofice: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gow 

Cell: 303-994-2837 

1 



Serreze, Susan 

From: Spence, Tracey 
Saturday, December 14, 2002 9:16 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
An ne tte 
Demos, Nick; Bemski, Mike; Miller, George; Paris, Steve; Spence, Tracey ' 

@sent: To: 

cc: 
Subject: 903 Update 12-1 3-02 

Activities completed on 12-1 3-02: 
0 Received preliminary gamma spec results for cells A7, A8, A9 and A4. Received preliminary gamma spec results for 

the biased confirmation sample collected at cell A7. Received preliminary gamma spec results for the additional cell 
82 confirmation sample collected 1.5 feet south of the original confirmation sample location (CO39-013). Based on 
the preliminary gamma spec data, the calculated Pu-239/240 results for all confirmation samples listed above are 
below the 50 pCi/g threshold for Pu-239/240. The final gamma spec reports will be forwarded to the Agencies 
Monday, December 16. 
Performed air sampling and radiological surveys to depost Tent I .  
Decontaminated and released the heavy equipment from Tent I. 
Began back-filling excavated area inside Tent I. 
Relocated ventilation system and attached ducts to Tent II. Sealed openings in Tent II to optimize air flow into the 
tent. 
Loaded 6 filled intermodal waste containers onto transports for shipment to Envirocare. 
Relocated equipmentlmaterials on 903 Pad to clear areas for future tent moves and excavation activities. 

I 

0 

0 

0 

0 

0 

0 

Note: One of two load cells used to measure total pulling force between the tent rigging and the dozer tow cables is not 
operating properly. Subsequently, all tent towing operations are suspended until the faulty load cell is repaired or replaced. 
The planned towing of Tent I to one tent location east of its present location will be delayed until next week. Excavation 
activities are currently planned to resume inside Tent II at its present location (instead of in Tent I )  in order to limit further 

marked cell lines. Excavation and sampling of the grid cells under Tent II will be conducted consistent with the sampling 
strategy outlined in the 903 Pad sampling plan. 

mdelays. Partial excavation of some grid cells may be required since the current Tent II position is not aligned with the 

Planned activities on 12-16-02: 
0 

0 

0 

0 

0 

0 

0 

Mobilize equipment into Tent II. 
Perform air flow smoke test inside Tent II. 
Relocate breathing air system and stepoff conex to Tent II. 
Post Tent II and begin excavation operations inside Tent I I .  
Complete back-fillinglcompaction inside Tent I and prepare tent for east tow. 
Load-out 7 filled intermodal waste containers for offsite disposal. 
Receive final gamma spec reports for cells A7, A8, A9 and A4. Submit to the Agencies. 

From this point on I plan to distribute the daily updates to everyone listed above and will no longer prepare a weekly status 
email. ' 

First Tent Move (South) Photos: 

E ! f H E @  
Setup Before First First South PulLjpg Tent MoveA.jpg Tent MoveB.jpg 

Tent Move$.. (169 KB) (198 KB) (218 KB) 

I 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



I- -- 

Serreze, Susan 

rom: Primrose, Annette 
a n t :  Monday, December 16,2002 556 AM 

To: 
Subject: 

Plctures of tent move 

Serreze, Susan 
FW: 903 Update 12-1 3-02 

\ 

-Original Message- 
From: Spence. Tracey 
Sent: 
To: 

cc: 
Subject: 903 Update 12-13-02 ' 

Activities completed on 12-1 3-02: 
0 

Saturday, December 14, 2002 9:16 AM 
'kleeman.gary@epa.gov'; Spreng. Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson. Eva; Butler, Lane; Norland. Lee; 
Shafer, Douglas; Keating, Michael; Primrose. Annette 
Demos, Nick; Bemski, Mike; Miller, George; Paris, Steve; Spence, Tracey 

Received preliminary gamma spec results for cells A7, A8, A9 and A4. Received preliminary gamma spec results for 
the biased confirmation sample collected at cell A7. Received preliminary gamma spec results for the additional cell 
82 confirmation sample collected 1.5 feet south of the original confirmation sample location (CO39-013). Based on 
the preliminary gamma spec data, the calculated Pu-239/240 results for all confirmation samples listed above are 
below the 50 pCi/g threshold for Pu-239/240. The final gamma spec reports will be forwarded to the Agencies 
Monday, December 16. 
Performed air sampling and radiological surveys to depost Tent I. 
Decontaminated and released the heavy equipment from Tent I. 
Began back-filling excavated area inside Tent I .  
Relocated ventilation system and attached ducts to Tent II. Sealed openings in Tent II to optimize air flow into the 
tent. 
Loaded 6 filled intermodal waste containers onto transports for shipment to Envirocare. 

0 

0 

0 

0 e 0 Relocated equipmenthaterials on 903 Pad to clear areas for future tent moves and excavation activities. 

Note: One of two load cells used to measure total pulling force between the tent rigging and the dozer tow cables is not 
operating properly. Subsequently, all tent towing operations are suspended until the faulty load cell is repaired or replaced. 
The planned towing of Tent I to one tent location east of its present location will be delayed until next week. Excavation 
activities are currently planned to resume inside Tent II at its present location (instead of in Tent I) in order to limit further 
delays. Partial excavation of some grid cells may be required since the current Tent II position is not aligned with the 
marked cell lines. Excavation and sampling of the grid cells under Tent II will be conducted consistent with the sampling 
strategy outlined in the 903 Pad sampling plan. 

Planned activities on 12-1 6-02: 
0 

0 

0 

0 

0 

0 

0 

From this point on I plan to distribute the daily updates to everyone listed above and will no longer prepare a weekly status 

First Tent Move (South) Photos: 

Mobilize equipment into Tent II. 
Perform air flow smoke test inside Tent II. 
Relocate breathing air system and stepoff conex to Tent II. 
Post Tent I1 and begin excavation operations inside Tent 11. 
Complete back-filling/compaction inside Tent I and prepare tent for east tow. 
Load-out 7 filled intermodal waste containers for offsite disposal. 
Receive final gamma spec reports for cells A7, A8, A9 and A4. Submit to the Agencies. 

email. 

(169 KB) (198 KB) (218 KB) 
Setup Before First First South Pull.jpg Tent MoveA.jpg Tent MoveB.jpg 

Tent M0ve.j ... 

Tracey Spence 

/ A  1 



Serreze, Susan 

rom: Bemski, Mike 
Tuesday, December 17,2002 6:34 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

C.,,,,: 
To: 

cc: 
Subject: 903 Update 12-1 6-02 

Activities completed on 12-1 6-02: 
0 Ordered new load cell, which is to arrive on Wednesday, and another load cell has been shipped for repair. 
0 Backfill of Tent I is complete. 
0 Tent 11 base was drilled and fitted for future north-south pulling. 
0 The comers of Tent II were GPS surveyed (see attached). 
0 Tent 11 was sealed, ventilation system was moved into place along the south side of Tent II, the tent was 

sm,oke tested and the system brought into full operation. Tent 11 was posted. 
0 Excavation began at the west end inside Tent II. Approximately, 2 ?4 squares of asphalt were excavated. 

The designations of three excavated squares are LA, L5, and M (see attached). 
Two intermodals were loaded. 7 intermodals were shipped. 6 empty intermodals were received. 

, Form--Tent Lavout 
903 #003.ppt ... .a 

Note: An abandoned groundwater monitored well was discovered in the vicinity of L6. Work was stopped and 
the groundwater crew was called out to review and advise us how to proceed. They were able to confirmed 
an abandoned well in the area. They will provide guidance early this morning. 

Planned activities for 12-17-02: 
Continue excavation at the west end of Tent II. 
Commence sampling of excavated cells. 
Prep Tent I for future tent north-south tent movement. 
Receive roadbase. 
Receivekhip intermodals. 
Remove soivasphalt piles from the Soil Contamination Area along the west perimeter. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg T-124-A, Cube 38 
Email mike bemskierfets qov 

303-966-4090, FAX 966-4165 

1 



4 Tent Setup No. 003 ‘ 

Tent I1 
Setup Tie-In: 
Date: 12/16/02 

1 
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Excavation Completion 
Date: 
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Spence, Tracey ._ 

Bemski, Mike 
Wednesday, December 18,2002 6:36 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryso'n, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 

Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
' Annette; Tyler, Reginald 

cc: 
Subject: 903 Pad Update 12-17-02 

Activities comdeted on 12- 17-02 
Asphalt was removed from squares L7, L8 and L9 in Tent 11. 
Soil was removed from squares L4, L5, and L6. Confirmation samples were collected at each of the squares 
where soil removal took place. Results have been received from the lab on L6 which was found to contain 
21 50 pCi/g Pu per gamma spec. This will require further excavation of soil at L6. Notification has been 
made to the agencies to begin the consultative process to determine how deep we should excavate. 
Tent I was prepared for pulling to the east later this week. 
Ground at the north end was filled in and compacted to allow more stable placement of the ballasts. 
One of the asphalt and soil piles along the west perimeter of the Pad was removed, and the area was 
deposted from Soil Contamination Area. 
Eighteen intermodals were loaded. 

Planned activities for 12-1 8-02 
Remove additional soil from L6. 
Review results from L4 and L5. 0 mtinue excavation in Tent 11. 
bontinue prep activities on Tent I. 
Remove other soil and asphalt pile along west perimeter. 
Receive roadbase. 
Receivekhip intermodals. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 

Email mi ke.bemski@rfets.sov 

303 -966-44 ,  FAX 9 6 6 - 4 4  

dp 303-212-6271, Bldg. T-124-A, Cube 38 

. .  

1 



Serreze, Susan 

Sent: 
To: 

rom: Bemski, Mike 
Thursday, December 19,2002 6:18 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

* 
cc: 
Subject: 903 Update 12-1 8-02 

Activities completed on 12-1 8-02: 
Received confirmation results from cells L4 and L5. A compilation of the three north-south cells 
on the west side of the current location of Tent II is attached. Decision has been made to remove 
an additional one foot of soil off of L6, L5, and L4. 
@ . 1 x .  

iummary of confirm 
samples L4- ... 

0 Completed excavation L8 and L9 with confirmation samples taken. L7 has had all asphalt 
removed and is nearing completion of soil removal. 

0 Note: Discovery of elevated readings at L6 came after excavation had proceeded to the next set 
of three cells to the east. As it was already too far to reach L6 with the excavator bucket, the 
decision was made to complete L7, L8, and L9, backfill those three with clean soil, and have the 
excavator move over the clean soil to reapproach L6, L5, and L4. 

Rocky Mountain News photography visited the project site. 
Most of the second pile of asphalt and soil in the SCA along the west perimeter was removed. 
Load cells for the tent pull arrived to the 130 warehouse. 
Prep work continued on Tent I for the pull. 

0 0 Five intermodals were filled. 
0 

0 

0 

Planned activities for 12-1 9-02: 
Complete excavation and confirmation sampling at L7. 
Backfill of L8 and L9. 
Place excavator on top of new backfill and remove one foot of soil from L6, L5, and L4. 
Pull Tent 1 to the east (depends on weather and soil conditions). 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212T6271, Bldg. T-124-A, Cube 38 
Email mike.bernski@rfets.sov 

303-966-4090, FAX 966-4165 

1 



12-18-02 Results from gamma-spec on confirmation'samples from the three north-south cells on the west s 

Am-241 Pu-239 All in pcilg, NM = Not Measurable by gamma spec 
L6 47 1 21 50 
L5 13.8 NM 
L4 72.4 NM 

on east side of L5 19.7 NM 
Random Sample taken 



rom: 

ant: 

cc: 
Subject: 

Spence, Tracey . 
Friday, December 20,2002 4:46 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-20-02 

Activities completed on 12-1 9-02: 
Started excavation of soil at cell L7 in Tent II. Excavation activities inside Tent II were suspended after 1:OOpm due to 
high winds. During the high wind conditions, air flow into the tent could not be maintained when the rollup door was 
opened. 
Received replacement load cells for tent pull rigging. 
Loaded 7 filled intermodal waste containers onto transports for shipment to Envirocare. 
Received final gamma spec results for excavation confirmation samples collected at cells L4, L5 and L6. The 
attached spreadsheet summarizes these data in addition to gamma spec results for previously collected excavation 
confirmation samples. An additional one foot of soil will be excavated at cells L4, L5 and L6. 

803 tmlirmatim 

sanpls Result ... 

Activities completed on 12-20-02: 
Relocated Tent I to one tent location immediately east. Tent I now covers cells 84 - B9 and C1 - C6. 
Continued excavation of soil at cell L7. Filled 4 intermodal containers. 
Started placing clean backfill material on cell L8 to build a ramp for the excavator to work from when removing 
additional one foot of soil from cells L4, L5 and L6. 

I 

Planned activities for 12-23-02: 
0 

0 

0 

I will be on vacation all next week. Please contact Mike Bemski if you have any questions (Office: 303-9664090, Cell: 303- 

Complete excavation of cell L7 and collect L7 excavation confirmation sample. 
Complete placement of backfill for excavator ramp in Tent I. 
Remove additional soil from cells L4, L5 and L6 and collect excavation confirmation samples. 
Prepare Tent I for excavation activities. 

994-2305). 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 L 

E-mail: tracey.spence@rfets.gov 

1 
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Serreze, Susan 

To: 

cc: 
Subject: 

Bemski, Mike 
Monday, December 23,2002 5:16 PM 
'kleernan.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-23-02 

. 

Activities completed on 12-23-02 
e 

0 

Completed clean dirt ramp through L8 and L5 to allow excavator access to remove an additional foot of soil from L4 
and L6. 
Completed preparation of Tent I in its new location. 
Improved soil bank condition along north perimeter. 

Planned activities for 12-24-02 
0 Limited crew is expected due to proximity of the Christmas holiday. No excavation will take place. All work will be 

associated with housekeeping, training, and preparation for further excavation on Thursday. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 

303-966-44 ,  FAX 9 6 6 - w  

Email mike.bemski@rfets.qov a 
- .  . .. 

Pa- 
l 

I . 



rom: . Bemski, Mike 
Thursday, December 26,2002 6:44 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

O F S e n t  : 
To: 

cc: 
Subject: 903 Update 12-24-02 

Activities comDleted on 12-24-02: 
0 

0 

Limited crew in attendance with holiday coming. 
No excavation work took place. 
Work included housekeeping/clean-up and training. 

Activities Dlanned for 12-26-02: 
0 

0 

0 Collect associated samples. 

Excavation restart, with completion of ramp through L8 and L5. 
Excavate 1 foot from L6, L4, and L7, in that order. 

. Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271. Bldg. T-124-A, Cube 38  
Emai I mike.bemski8rfets.qov 

3 0 3 - 9 6 6 - 4 4 ,  FAX 9 6 6 - w  

. .  

1 



Serreze, Susan 

TO: 

cc: 
Subject: 

Bemski, Mike 
Thursday, December 26,2002 545 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Prim rose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey . 
903 Update 12-26-02 

Activities comDleted on 12-26-02: 
0 

0 

0 

Completed re-excavation of one foot of soil at L4 and L6 and collected confirmation samples. 
Approximately 75% complete excavation at L7. 
Continued backfill and sealing of Tent I. 
Work was shut down at 1410 by high wind. 

Activities Dlanned for 12-27-02: 
0 

0 

0 

Complete excavation of L7 and take confirmation sample. 
Review analytical results from L4 and L6 to determine further excavation requirements, if any. 
Commence re-excavation of L8 and L5 following completion of adjacent squares. 

. I  
Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 

303-966-44 ,  FAX 966-4165 

Email mike.bemski@rfets.sov 

' 0  

1 



Bemski, Mike 
Friday, December 27,2002 555 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey cc: 

Subject: 903 Update 12-27-02 

Activities completed on 12-27-02: 
Results received this morning from confirmation samples taken following the re-excavation of one foot of soil at L4 and L6 
indicated that contamination was still present above the action level. Prelimhaw results are as follows: L6=13.3 pCi/g Am, 
L4=85.9 pCi/g Am. An additional 6 inches of soil was removed from L4 and L6 and confirmation samples retaken. Total 
depth at L4 and L6 now stands at approximately 4.5 feet, with 2.5 of soil removed. 
L7 was excavated to a similar depth and a confirmation sample taken. 
Removal of the dirt ramp through L5 was in process when a wind shut down was experienced at 1310. Windy conditions 
did not allow for tent re-entry. 
Also, ballasts on north side of Tent I (the inactive tent) were reoriented. 

. 

. Activities danned for Monday, 12-30-02: 
Preliminary results from confirmation samples at L4, L6, and L7 are expected early Monday morning which will be used to 
determine further excavation needs at those cells. If required, excavation will start with that (those) cell@). 
The soil ramp through L5 and L8 will be removed. This will followed by the removal of 1.5 ft. of native soil beneath the 
ramp. The removal will bring the depth of L5 and L8 to a similar depth as L4, L6 and L7. A confirmation sample will then 

When excavation is complete, the 6 western cells of Tent II will be backfilled and work will be set up to start on the 6 
eastern cells. 

Mike Bemski 

.b e collected at L5 and L8. 

Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg T-124-A, Cube 38 
Email mike.bemski@rfets.qov 

3 0 3 - 9 6 6 - m ,  FAX 966-4165 

. 

1 
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Serreze, Susan 

cc: 
Subject: 

Spence, Tracey 
Tuesday, December 31,2002 6:35 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Update 12-30-02 

Activities completed on 12-30-02: 
0 Received Dreliminarv excavation confirmation gamma spec results for cells L4 (0.478 pCi/g Am-241), L6 (1.6 pCi/g 

Am-241) and L7 (0.93 pCi/g Am-241). Based on the preliminary data, the calculated Pu-239/240 results are below the 
50 pCi/g threshold for Pu-239/240. The total depth of the L4, L6 and L7 excavations (and the corresponding 
confirmation sample locations) is approximately 4.5 feet below the former asphalt surface. Approximately 2.5 feet of 
native soil was removed beneath the asphaltlgravel base at L4, L6 and L7. 
The soil ramp through cells L5 and L8 was removed and approximately 1.5 feet of native soil beneath the ramp 
material was excavated. The ramp material (clean roadbase gravel) was placed into intermodal waste containers with 
the native soils (10 total). The total depth of the L5 and L8 excavations is approximately 4.5 feet. 
Collected excavation confirmation samples at cell L5 and L8 for onsite gamma spec analysis. Also collected one 
random confirmation sample and one EPA split sample at cell L5. 

0 

Activities planned for Mondav. 12-30-02: 
0 '  Receive excavation confirmation sample gamma spec results for cells L5 and L8. 
0 Backfill cells L4, L5, L6, L7 L8 and L9. 
0 Prepare to de-mobilize and transfer equipment from Tent II into Tent I. Excavation of the six cells Ml-M6 will not be 

performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells B4- 
B9 and C1-C6. Cells M1-M6 will be remediated at a later time in accordance with the original tent relocation plan. 0 

Have a good day.. 

Tracey Spence 
Enwiron men ta I Restoration, T124A 
Ofice: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Cell: 303-994-2837 

1 



Serreze, Susan 

rom: 4F Sent: 
To: 

cc:  
Subject: 

Spence, Tracey 
Thursday, January 02,2003 5 5 8  AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 12-31 -02 

Activities completed on 12-31 -02: 
Received preliminary analytical results for confirmation samples collected at cells L5 and L8, following excavation of 
an additional 1.5 feet of native soil. The preliminary results indicate that contamination is still present above the 50 
pCi/g threshold for Pu-239/240: The preliminary gamma spec results are as follows: L5 2nd confirmation sample = 
8.41 pCi/g Am-241, L5 2nd Random confirmation sample = 45.8 pCi/g Am-241, L8 2nd confirmation sample = 43.5 
pCi/g Am-241. Final analytical reports will be available Thursday, January 2. 

0 

0 

A total of approximately 3 feet of native soil was removed beneath the asphaltlgravel base at cells L5 and L8. The 
total depth of the L5 and L8 excavations is approximately 4.5 feet below the 903 Pad asphalt surface. 

To further assess the contamination levels with depth, it was decided that additional samples would be collected at the 
previously sampled confirmation and random sample locations at cells L5 and L8. A manual slide-hammer would be 
used to collect a 2-foot interval core sample at each location. The upper and lower 12-inch intervals of the 2-foot core 
sample would be analyzed separately by gamma spec analysis. 

Due to the hard soil and rocky conditions, it was not possible to drive the sampler to the 2-foot depth at any of the 
sample locations. A core sample was collected to a depth of 15 inches at the L5 confirmation sample location and to 
a depth of 6 inches at the L5 random sample location (after two attempts). Two discrete samples were prepared from 
the L5 confirmation core sample. One from 0 to 12 inches and one from 12 to 15 inches. In cell L8, a core sample 
was collected to a depth of 7 inches at the confirmation sample location after two attempts to drive the sampler. A 
random sample was also collected in L8, but only to a depth of 8 inches due to refusal. All samples will be analyzed 
by gamma spec analysis. The analytical results are expected by 12:OO pm Thursday, 01-02-03 and will be used to 
make backfill decisions. 

- 

Removed contaminated soil spilled on the asphalt surface during excavation operations. This effod will continue on 
01 -02-03. 

Decontaminated the excavator and forklift and released the equipment from the tent for routine maintenance. 

Activities planned for Thursdav. 01 -02-03: 
0 

0 

Receive excavation confirmation sample gamma spec results for the core samples collected in cells L5 and L8. 

Backfill cells L4, L5, L6, L7, L8 and L9. 

Prepare to demobilize and transfer equipment from Tent II into Tent I. Excavation of the six cells Ml-M6 will not be 
performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells B4- 
B9 and CI-C6. Cells Ml-M6 will be remediated at a later time when a tent is positioned in accordance with the 
original tent relocation plan. 

Please call if you have any questions. Have a good day. 

Tracey Spence 
Enviranmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

0 

1 

L I 



Serreze, Susan 

Spence, Tracey 
Friday, January 03,2003 8:33 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey ' cc: 

Subject: 903 Pad Update 01-02-03 \ 

Activities completed on 01-02-03: 
0 Received preliminary confirmation sample gamma spec results for the core samples collected at cells L5 and L8. The 

preliminary results indicate that contamination is still above the 50 pCi/g threshold for Pu-239/240. The preliminary 
results are as follows: 

L5 - 3rd confirmation sample (0 to 12") = 6.91 pCi/g Am-241, (1 2 to 15") = 1.1 9 pCi/g Am-241 ; 
L5 - 3rd random sample (0 to 6") = 20.4 pCi/g Am-241; 
L8 - 3rd confirmation sample (0 to 7") = 1.8 pCi/g Am-241 ; 
L8 - 1st random sample (0 to 8") = 196 pCi/g Am-241. 

Final results will be available Monday, January 6. Following consultation with the EPA on 01-02-03, the decision was 
made to excavate an additional 2 feet of native soil at the cell.L8 random sample location and collect one sample 
at the bottom of the excavation for analysis by gamma spec. Based on the L5 - 3rd confirmation sample and 
random sample gamma spec results and the decrease in activity with depth at both L5 sample locations, EPA 
agreed with the decision to discontinue excavation and backfill cell L5. 

Removed two excavator buckets of native soil to approximately 3 feet at the L8 random sample location (2 excavator 
buckets side-by-side). The new excavation is approximately 4' x 4' x 3' deep. A sample was collected at the base of 
the excavation using a hand auger (see attached photos). The total depth below the 903 Pad asphalt surface at this 
sample location is approximately 8 feet. Note: A total of approximately 6 feet of native soil was removed beneath the 
asphaltlgravel base at this location. 

0 

Cell L8 Random 
* Redig.rtf (1 MB ... 

Activities completed on 01 -03-03: 
Received preliminary gamma spec results for the re-excavated L8 random sample location. The preliminary Am-241 
result is 46:2 pCi/g. Based on the decrease in activity with depth at both L8 sample locations, EPA agreed with the 
decision to discontinue excavation and backfill cell L8. 

Cells L4, L5, L6, L7, L8 and L9 will be backfilled once Tent II is de-posted. 

0 During inspection of the tent ventilation air mover system prior to the morning entry, lower than normal air flow was 
detected from one of the two air mover motors. The sys'tem was shutdown for inspection. Electrical tests identified 
one of the power supply wiring connections shorted out causing damage to the motor. The motor will need to be 
replaced. This prevented the entry into Tent I1 to prepare to de-mobilize and transfer equipment from Tent II to Tent I 
This also delayed backfilling operations in Tent 11. A new motor is on order for replacement on Saturday. 

Activities planned for Mondav, 01 -06-03: . .  

Backfill cells L4, L5, L6, L7, L8 and L9. 

Prepare to de-mobilize and transfer equipment from Tent I1 into Tent I. Excavation of the six cells M1-M6 will not be 
performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells B4- 
B9 and Cl-C6. Cells Ml-M6 will be remediated at a later time when a tent is positioned in accordance with the 
original tent relocation plan. 

0 
1 



Please call if you have any questions. 

Tracey Spence 
nvironmental*Restoration, T124A e ffice: 303-966-4322 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail:, tracey.spence@rfets.gov ' 

. .  
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Serreze, Susan I 

Spence, Tracey 
Tuesday, January 07,2003 6:31 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -06-03 

c c :  
Subject: 

Activities comdeted on 01 -06-03: 

0 

. 0 Installed new motor on tent ventilation system. 
Placed road-base gravel on east and west sides of 903 Pad for future east-west tent pulls. 
Removed residual contaminated soil from small area on the asphalt surface (with HEPA vacuum) inside Tent II. 
Cleared wind-blown trash and debris inside the SCAs around the 903 Pad area. 

Activities Dlanned for Tuesdav. 01 -07-03: 
0 

0 

Perform sir sampling and surveys inside Tent II and de-post Tent II. 
De-mobilize and transfer equipment from Tent II into Tent I .  
Backfill cells L4, L5, L6, L7, L8 and L9 inside Tent II. 

Please call if you have any questions. 

Tracey Spence 
- Environmental Restoration, T124A 

OfTi ce : 303-966-43 2 2 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tr~cey,spence@rfets.gov 

1 



From: Spence, Tracey 
Sent: 
To: 
cc: 

Wednesday, January 08,2003 557  AM 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 

I 

Subject: 

Primrose, Annette; Miller, George; Snyder, Duke; Plappert, . .  Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
903 Pad Update 01 -07-03 

Activities completed on 01 -07-03: 
0 Collected samples from the suspect layer if soil exposed during excavation of cells L4 - L9. Samples were collected 

from the north, west and south sidewalls of the excavation for gamma spec analysis. The dark brown to black uniform 
layer is located immediately beneath the asphalffgravel base and is approximately 10 to 12 inches thick. The sample 
team geologist described the layer as a dark brown clayey gravel soil with no indications of a release of oil or solvent. 
No VOCs were detected during sampling or during excavation of the layer. 
De-posted Tent II and transferred equipment from Tent II to Tent I. 
Backfilled approximately 80% of the cell L4 - L9 excavation in Tent II. 
Setup equipment inside/outside of Tent I, smoke-tested Tent I for proper ventilation air flow ,and posted Tent I for 
excavation activities. 
Began removal of asphalt from cells'B5 and B6. 

0 

0 

0 

0 

Activities planned for Wednesday. 01 -08-03: 
Continue asphalt removal from cells 85 and 84. 

0 Begin soil removal at-cells B4, B5 and B6. 
Collect excavation confirmation samples. 

0 Prepare Tent II for relocation on the pad. 

.Please call me if you have any questions. Have a good day. 

Tracey Spence 
Envi ron men tal Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spenceerfets.gov 

Offtce: 303-966-4322 

\ 

1 



rom: 
ent: 

To: 

C C :  

Subject: 

Spence, Tracey 
Thursday, January 09, 2003 5 5 4  AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-08-03 

' 

Activities completed on 01 -08-03: 
0 

0 . 

Removed asphalt at cells 85  and B4. 
Excavated native soil to one foot beneath the asphaltlgravel base at B4, B5 and 66. Total depth below the asphalt 
surface in the B4 - B6 excavation ranges from 3 to 3.5 feet. The gravel layer above the native soil varies in thickness 
from roughly 1.5 to 2 feet thick. Filled 11 intermodal waste containers (one asphalt, ten soil). 
Cpllected excavation confirmation samples in 84, B5 and B6. 
Completed backfill of the L4 - L9 excavation in Tent II. 
Prepared Tent II for next tent move. 
Received preliminary gamma spec results for samples collected from sidewalls of the black layer of soil encountered 
during excavation of cells L4 - L9. The preliminary results are as follows: 

0 

0 

0 

0 

\ 

North sidewall: 66.7 pCi/g Am-241 
South sidewall: 138 pCi/g Am-241 
West sidewall 1 : 291 pCi/g Am-241 
West sidewall 2: 351 pCilg Am-241 

Activities planned for Thursdav. 01 -09-03: 
0 

0 Collect excavation confirmation samples. 
0 

Remove asphalt and excavate soil from cells 87, 88 and B9. 

Pull Tent II to east edge of 903 Pad. Tent II will be pulled to the east edge of the pad and approximately 5 feet to the 
north for alignment. 

* 
Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.g[ov 

L- 

1 



rom: Spence, Tracey 
ent: Monday, January 13,2003 6:07 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; MiHer, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -10-03 

To: 

cc: 
Subject: 

Activities comcdeted on 01 -09-03: 
0 

0 

0 

Activities completed on 01 -1 0-03: 

0 

Tent II was pulled to the east edge of the 903 Pad over cells N7 - N9 and cells 0 1  - 09.  
Removed asphalt and soil from cells 87, B8 and B9. 
Work was suspended due to the near miss event inside the active remediation Tent I. 

Field.activities were limited to shipping six filled intermodal waste containers off-site to Envirocare and securing the 
project site. 
A fact finding meeting was held to determine the cause of the near miss occurrence. Corrective actions were 
identified and must me completed and approved prior to restarting work. 

Activities planned for Mondav. 01 -1 3-03: 
0 Complete pre-start corrective actions: 

1) Re-assign radios to personnel inside the tent. 
2) Brief waste management crew on the need to clean intermodal containers prior to transfer into the tent. 
3) Revise JHA to add requirement to establish a clear path prior to moving loads inside (and outside) the tent. Brief 
workers on changes. 
4) Assign alternate spotter to areas with limited space and visibility. 
5) Discuss event with entire crew as a Lessons Learned. Discuss expectations for stopping work and notifying 
management and types of incidents that require notification. 
6) Update ER Notification List. 

The pre-start corrective actions are expected to be completed by COB today. Work would then resume on Tuesday, 01- 
14-03 once all corrective actions are approved. Please call me if you have any questions. 

Tracey Spence 
Enwi ron menta I Restoration, 71 24A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gow 

1 



I 
Serreze, Susan 

rom: Spence, Tracey 
Wednesday, January 15,2003 6:18 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -1 3-03 

e t :  
To: 

cc: 
Subject: 

This update is late because I didn't click the Send button yesterday. 

Activities completed on 01 -1 3-03: 
0 Completed corrective action items. 

Activities planned for Tuesday, 01-14-03: 
e Obtain authorization to restart remediation operations. Once the restart authorization is received, excavation will 

resume on cells B4, based on elevated confirmation sample results, and on cells 88 and 69. 

Tracey Spence 
Environmental Restoration, Ti248 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Serreze, Susan 

rom: 
ent: 

To: 

Spence, Tracey 
Wednesday, January 15,2003 6:47 AM 
Castaneda, Norma; Tyler; Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, 
Douglas; Keating, Michael; Primrose, Annette, Miller, George; Snyder, Duke; Plappert, Robert; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence; Tracey cc: 

Subject: 903 Pad Update 01-14-03 

Activities completed on 01-14-03: 

0 

Received authorization to resume operations. 
Made one afternoon entry into Tent I to resume excavation at cells B4 and B9. 
Removed two previously filled intermodal containers from Tent I .  
Operations were suspended due to the following event: 

A lowboy tractor trailer was being backed towards the east tent rollup door to transfer an empty intermodal waste 
container into the tent. The trailer was stopped when the spotter on the outside of the tent observed that the tent rollup 
door was not raised high enough for the intermodal to clear the bottom of rollup door. The spotter signaled the driver 
to stop. According to the spotter, the intermodal came to within 8 to 10 feet from the door before the trailer was 
stopped. The spotter suspended operations inside and outside the tent. The tent crew exited the tent and a meeting 
was held to discuss the cause of the event. 

According to the spotter inside the tent, he signaled the person operating the electric rollup door opener to stop too 
soon. The door did not raise high enough for an intermodal loaded on the trailer to clear the bottom of the rollup door. 
The spotter inside the tent signaled the driver of the trailer to begin backing into the tent. As the trailer moved toward 
the tent, both the spotter inside the tent and the spotter outside the tent observed,that the door needed to be raised 
higher and signaled the driver to stop. The driver saw the signal from the outside spotter first and stopped the trailer. 

0 

The spotter inside the tent stated that he simply did not allow the door to raise high enough before signaling the driver. 
It should-be noted that there are lines painted on the door frame of both weather tents to indicate the door position for 
backing intermodals into and out of the tent. The lines have faded since they were painted on the tents and are not as 
evident when viewed from inside the tent. The decision was made to repaint the door marks on both tents. The 
spotters responsible for opening and closing the rollup door (on the outside as well as on the inside of the tent) were 
asked to be more vigilant and to check that the door is raised to the mark painted on the tent frame before signaling the 
trailer into and out of the tent. No changes were made to the operation. 

Normal operations are scheduled to resume on 01-15-03. 

Activities planned for Wednesday, 01-1 5-03: 
Re-excavate cell B4. The Final gamma spec result for the B4 confirmation sample = 150 pCi/g Am-241. This sample 
was collected at a total depth of 3 feet below the asphalt surface (18 inches below the asphaltlgravel base). The first 
84 confirmation sample result = 140 pCi/g Am-241. The plan is to remove an additional 18 inches of soil,from cell 84 
and collect the third confirmation sample. 
Continue excavation at cells B8 and B9, starting with cell B9. 
Collect confirmation samples from B9 and 88, if time allows. 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-43 22 
Cell: 303-994-2837 

1 



Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I3J 
2 



rom: Spence, Tracey 
ent: Thursday, January 16,2003 6:13 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, Annette; Miller, 
George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; \Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 

To : 

cc: 
Subject: 903 Pad Update 01-15-03 

< 

Activities comdeted on 01 -1 5-03: 
De-posted Tent I to repaint lines on the rollup doorframe. 
Excavated an additional 18 inches of native soil from cell B4 and collected a third confirmation sample. The third 
sample was collected 3 feet below the asphaltlgravel base (total depth below asphalt surface = 4.5 feet). 
Removed asphalt at cell B9. Filled one intermodal with asphalt. 
Loaded 7 previously filled intermodal containers onto flatbed trailers for off-site shipment on 01-1 6-03. 

Note: Work was delayed approximately 3.5 hours due to high winds. 

Activities planned for Thursdav. 01 -1 6-03: 

Collect B9 confirmation sample. 
0 

Receive gamma spec results for the third 84 confirmation sample. 
Complete removal of asphalt at cell B9 and excavate native soil to one foot below the asphalffgravel base. 

Remove asphalt and excavate cell 88. 
Collect B8 confirmation sample. Note: An alpha spec sample will be collected in addition to the gamma spec sample 
at cell 88. 

Please call me if you have any questions. e 
Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey,spence@rfets.gov 

1 



I Serreze, Susan 

rom: 

To : 

cc: 
Subject: 

I 

Spence, Tracey 
Friday, January 17,2003 6:37 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary;, Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; ' 

Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-16-03 

Activities completed on 01-16-03: 
Received preliminary gamma spec results for the 3rd cell 84 confirmation sample. The preliminary result for Am-241 
is 1.40 pcilg. The 3rd B4 confirmation sample was collected 3 feet below the asphalt/gravel base at a total depth of 
4.5 feet below the asphalt surface. 
Replaced the tent ventilation system pre-filters. Subsequently, no morning tent entry was made. 
Completed removal of asphalt and soil (to one foot below the asphaltlgravel base) at cell B9. 
Collected the B9 confirmation sample. 
Removed asphalt from cell 87. 
Filled 4 intermodal waste containers with soil and 2 intermodal containers with asphalt. 

0 

0 

0 

0 

Activities planned for Fridav, 01-1 7-03: 
0 

0 

0 

c 

Receive gamma spec results for the cell B9 confirmation sample. 
Complete excavation of cells B7 and 88. 
Collect 87 and B8 confirmation samples. Note: In addition to the gamma spec confirmation sample, one additional 
sample will be collected at cell 88 for off-site alpha spec analysis. 
Continue setup of Tent II for the next excavation. Note: Sometime next week and prior to excavating inside Tent II, a 
trial run of the blending operations will be performed on two previously filled intermodal containers with soil above the @ Envirocare waste profile limit. This operation will be performed as originally planned by transferring and blending the 
high activity soil with low activity soil (from the 903 Pad) in a new intermodal container using the excavator bucket. I 
will provide more information next week. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
OfTi ce : 303-9 66- 43 22 
Cell: 303-994-2837 

E-mail: tracey.spence@rfets.gov 
Fax: 303-966-2402 

I37 
1 



Serreze, Susan 

To : 

cc: 
Subject: 

Spence, Tracey 
Friday, January 17,2003 4:40 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; . 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-17-03 

I 

Activities completed on 01-17-03: 
0 

0 

0 

0 

Received preliminary gamma spec results for the cell B9 confirmation sample. The preliminary B9 sample result is 
5.36 pCilg Am-241 at 12 inches below the asphaltlgravel base. The depth below the asphalt surface is 2.5 feet. 
Completed excavation of cells 67 and 88. 
Collected excavation confirmation samples from cells B7 and B8. 
Filled 2 intermodal containers with asphalt and 10 containers with soil. 
Shipped I O  previously filled intermodal containers off-site to Envirocare. 

7 

Activities planned next week: 
0 Based on the final gamma spec analyses, complete excavation (if needed) and backfill cells B4, 65, 66, B7, 88 and ' 

69. i 
0 

0 

Excavate cells C1, C2 and C3 inside Tent I after backfilling the above listed B cells. 
Prepare Tent I for move one cell width to the east (over cells C4 - C9 and D I  - D6). Note: Only 9 cells will be 
excavated at the current Tent I location (84, 65, 66, 87, 88, B9, C1, C2, C3). Twelve cells will be excavated inside 
each of the next two tent locations on the north edge of the pad. 
Conduct blending operation trial run on two inteimodal containers with soil activity levels elevated above the 
Envirocare waste profile. This will be performed inside Tent II prior to excavation by transferring a specified amount of 

weight) with low activity. The soils will be blended inside the intermodal with the excavator bucket. 
eo. soil with high activity (by weight) directly into an empty intermodal and then adding a specified amount of soil (by 

# 

Please call me if you have questions. 

f 3g 

Tracey Spence , .  

Envi ronmen ta I Restoration, T1241.A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: eracey.spence@rfets.gov 

1 '  

I 



rom: Spence, Tracey 
Tuesday, January 21,2003 6:15 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; ,'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -20-03 

sent: 
To : 

cc: 
Subject: 

Activities comdeted on 01 -20-03: 
Received final gamma spec results for the cell B9 confirmation sample. The final B9 sample result is 6.38 pCilg Am- 
241. This sample was collected 12 inches below the asphaltlgravel base. The depth below the asphalt surface at cell 
B9 is 2.5 feet. 
Based on the final B9 sample result, an additional 6 inches of native soil was excavated from cell B9. A second 
confirmation sample was collected at 3 feet below surface. 
Received preliminary gamma spec results for the cell 87 and 88 confirmation samples collected on 01-1 7-03. The 
preliminary results are 0.73 pCi/g Am-241 for 87 and 340 pCi/g Am-241 for 88. The 87 and B8 samples were 
collected 12 inches below the asphaltlgravel base, approximately 2.5 feet below the asphalt surface. 
Based on the preliminary result for cell 88, an additional 12 inches of native soil was excavated from cell 88. A 
second confirmation sample was collected at 3.5 feet below surface. 
No additional soil was excavated from cell 87. 

0 

0 

Activities planned on Tuesdav, 01-21-03: 
Receive gamma spec results for the second confirmation samples collected from cells 88 and B9. 
Based on the final gamma spec analyses, complete excavation (if needed) and backfill 'cells 84, B5, B6, 87, 88 and 

Excavate cells C1, C2 and C3 inside Tent I after backfilling the B cells listed above. 
@: 89.. 

Tracey Spence 
Environ menta I Restoration, TI248 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rlfetts.gov 

Cdl :  303-994-2837 

1 



Serreze, Susan 

1: Spence, Tracey 
Wednesday, January 22,2003 6:49 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 01-21-03 

, 
Activities comdeted on 01 -21 -03: 

Received final gamma spec results for the first cell 67 and 88 confirmation samples. The final results,are 0.90 pCi/g 
Am-241 for 87 and 415 pCi/g Am-241 for 88. These B7 and 88 samples were collected 12 inches below the 
asphalt/gravel base, approximately 2.5 feet below the asphalt surface. 
Received preliminary gamma spec results for the second 69 confirmation sample. The result is 0.30 pCi/g Am-241. 
The second B9 confirmation sample was collected 18 inches below the asphaltlgravel base, approximately 3 feet 
below the asphalt surface. No additional soil will be removed at cell B9. 
Received preliminary gamma spec results for the second cell 88 confirmation sample collected approximately 2 feet 
below the asphaltlgravel base. The result is 17.7 pCi/g Am-241. 
Based on the second preliminary gamma spec result for cell 68, an additional 12 inches of native soil was excavated 
from cell 88. 

Note: During excavation at cell 68, the lowboy trailer loaded with an empty intermodal bumped the track of the excavator 
as it was being backed into the 903 Pad tent. Operations were suspended and a manager's meeting was held. No visible 
damage was observed on the trailer or the excavator. 

Activities planned on Wednesdav. 01 -22-03: 
0 Complete excavation of cell B8. ' 

0 

Collect the third confirmation sample from cell 68. I 
Depost the Tent I and begin backfilling cells 84, B5, B6. 

. .. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rf@ts.gov 

Cell: 303-994-2837 

I 1 



Serreze, Susan 

To: 

cc: 
Subject: 

Spence, Tracey I 

Thursday, January 23,2003 6:l 1 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -22-03 

I 

Activities completed on 01-22-03: 

Activities planned on Thursdav. 01 -23-03: 

Please call me if you have any questions. 

Completed excavation of additional 12 inches of native soil at cell B8. 
Collected the 3rd confirmation sample from cell 88 at 3 feet below the asphalt/gravel base, approximately 4.5 feet 
below the asphalt surface. 
Prepared to depost Tent 1. 

Based on gamma spec results for the 3rd confirmation sample collected from cell 88, depost Tent I. 
Install exhaust scrubbers on excavator and forklift used inside the tent. 
Backfill cells B4, 85, B6, 87, 88 and B9. 
Begin excavation of cells C1, C2, and C3, if time allows. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303-966-4322 

303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



Serreze, Susan 

ent: 
To: 

I: Bemski, Mike 
Friday, January 24,2003 6:44 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Pad Update 01 -23-03 

cc: 
Subject: 

Activities completed on 01 -23-03: 
0 Tent I deposted. 

0 

' 0 

0 

0 

0 

0 

0 

Backfill of western half of Tent I nearly completed (cells B4-B9). 
903 project site perimeter silt fence was repaired and replaced as needed, along with addiiional gravel placement. 
Scrubbers were installed on heavy equipment used inside the tent. This should reduce particulate emission and 
reduce the frequency filter change out on the ventilation system. 
The second ventilation system was brought to the project site and preparation has started to incorporate it into regular 
use. 
Maintenance and minor repair was completed on certain heavy equipment and the active ventilation system generator. 
Lines were repainted for better visual definition inside tent II. 
Plans were reviewed for a one-day blending operation expected to take place next week prior to the beginning of 
excavation inside Tent II. 
The crew was notified of a large CH2M Hill tour expected mid-morning on Monday, 01/27. 

Activities planned on Thursday, 01 -24-03: 
Complete backfill cells 84, 85, B6, B7, B8 and 89. 
Begin excavation of cells C1, C2, and C3. 

0 Ship and receive intermodals. 

Please call me if you have any questions. 

Mike Bemski 

' 
~ 

Environmental Restoration . 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-l24-'A, Cube 38 
Email mike.bemskiOrfets.qov 

303-966-4090, FAX 966-4165 

1 



I 

Serreze, Susan 

rom: Bemski, Mike 
Sent: 
To : 

Friday, January 24,2003 6:05 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

e 
cc: 
Subject: 903 Pad Update 01-24-03 

Activities completed on Fridav. 01-24-03: 
Backfill of western half of Tent I was completed (cells 84-89). 
903 project site perimeter silt fence was sandbagged along its length. 
Scrubbers were installed on 3 pieces of heavy equipment used outside the tent. 
Preparation continues on the second ventilation system. 
5 lntermodals were staged for Monday shipment. 
Final preparation of Tent I was completed for continuation of excavation, including final leveling and compaction of 
backfill, relocation of step-off Conex, installation of accordion door, placement of equipment, and relocation of air 
bottles, generators, and fire extinguishers. 
Continued to prepare Tent II for selective repackaging of intermodals. 0 

Activities Dlanned on Mondav. 01-27-03: 
0 Tent,will be posted. 
0 

Ship and receive intermodals. 

a 
0 

Begin excavation of cells C1, C2, and C3. 

A CH2M-Hill tour is expected mid-morning. 
Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

Please call me if you have any questions 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 3 0 3 - 2 1 2 - m ,  Bldg. T-124-A, Cube 38 
EmaiI mike.bemski@rfets.crov 

303-966-4090, FAX 966-4165 

: I  

1 



I .  - 

Serreze, Susan 

rorn: Broussard, Marcella 
ent: 

To : Serreze, Susan 
Subject: 

Monday, January 27,2003 4:lO PM 

FW: 903 Pad Update 01-23-03 

e 
-Original Message--- 
From: Bernski, Mike 
Sent: 
To: 

Friday, January 24,2003 6:44 AM 
Castaneda, Norma; Tyler, Reginald; Dreith. Gary; Bryson. Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@stte.co.us'; Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt. 
Steven; Smith, James; Nesta, Stephen; Broussard;. Marcella 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey cc:  

Subject: 903 Pad Update 01-23-03 

Activities completed on 01-23-03: 
0 Tent I deposted. 

' 0 

' 0 

0 '  

0 

0 

0 

0 

0 

Backfill of western half of Tent I nearly completed (cells B4-B9). 
903 project site perimeter silt fence was repaired and replaced as needed, along with additional gravel placement. 
Scrubbers were installed on heavy equipment used inside the tent. This should reduce particulate emission and 
reduce the frequency filter change out on the ventilation system. 
The second ventilation system was brought to the project site and preparation has started to incorporate it into regular 
use. 
Maintenance and minor repair was completed on certain heavy equipment and the active ventilation system generator. 
Lines were repainted for better visual definition inside tent II. 
Plans were reviewed for a one-day blending operation expected to take place next week prior to the beginning of 
excavation inside Tent I I .  
The crew was notified of a large CH2M Hill tour expected mid-morning on Monday,.01/27. 

Activities Planned on Thursdav, 01 -24-03: 
0 

0 

0 Ship and receive intermodals. 

Complete backfill cells B4, B5, B6, B7, B8 and B9. 
Begin excavation of cells C1, C2, and C3. 

Please call me if you have any questions. 

Email mike.bemski@rfets.qov 

Mike Bemski' 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 

3 0 3 - 9 6 6 - 4 4 ,  FAX 966-4165 

, 

1 



Spence, Tracey .. 

rom: Spence, Tracey 
mt: Tuesday, January 28,2003 6:29 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 'Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey 

Io: 

cc: 
Subject: 903 Pad Update 01-27-03 

Activities completed on Monday. 01-27-03: 
0 

0 

0 

0 

Note: The morning entry was suspended due to high winds. 

Activities Dlanned on Tuesdav. 01 -28-03: 
0 

0 Ship and receive intermodals. 
0 

0 

Please call me if you have any questions. 

Removed asphalt from cells C1, C2 and C3. Filled 2 intermodals with asphalt. 
Shipped 8 filled intermodal waste containers to Envirocare. 
Added roadbase to southeast corner of 903 Pad for future tent pull. 
Built "accordion" fabric door attachments for stepoff conex on Tent II. 

Continue excavation of cells C1, C2, and C3. 

Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

- nviron men ta I Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

' 6z 1 ~ ~ ~ ~ : 6 - , 3 , 2  

\ 

1 



’ Activities completed on Wednesdav. 01 -29-03: 

0 

0 

0 

0 

Based upon confirmation sample being 4 0  pCi/G, completed removal of the inner soil strip 
immediately West of cell C3. Total depth of C3 is 3.0 ft. 
Removed soil from C2 and C1 and collected confirmation samples. Total depth of C2 and C1 
are both approximately 27 inches deep. 
Filled 1 asphalt intermodal, started a dedicated concrete debris intermodal, and 10 soil 
intermodals. 
Completed wiring for second lonex air mover. Started the unit and conducting further tests. 
Continued electrical wiring of second new step-off conex. 

, Note: The concrete identified from C3 on 1-28-03 was placed into a dedicated intermodal 
container. The containerwill accept concrete debris waste only and will remain on the 903 Pad 
until shipping weight is reached. 

Activities planned on Thursdav, 01-30-03: 
0 

0 

0 

0 Ship and receive intermodals. 
0 

0 

Conduct DOP testing on second air mover. 
Receive confirmation samples from C2 and C1 
Excavate inner strip areas West of cells C1 and C2 if confirmation sampling permits. 

Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

Nick Demos 
Environmental Restoration 

Cell Phone 303-994-2524 
Bldg. 116, Cube 69 

303-9664B. FAX 966-5180 

P 

. .  I 



Bemski, Mike 
Wednesday, January 29,2003 6:59 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike 

mt: ib""' 
cc: 
Subject: 903 Pad Update 01-28-03 

Activities completed on Tuesday. 01 -28-03. 
0 

0 

Relocated new step-off conex. 

Note: Work was suspended at 9:20AM during the excavation of cell C3 when a concrete beam was encountered near the 
middle of the cell. 'A  review by Rad Ops, Health and Safety, and the excavation specialists, and the DOE Fac Rep 
indicated that there was no risk in further excavation to determine the extent of the beam and what its former function was. 
Excavation resumed in the afternoon and the beam was found to continue to the east under the asphalt. It now appears to 
be a support for a former fence and possibly a gate in that location. It has been removed from C3 and we are awaiting 
instructions from Envirocare for its disposal. 

Completed removal of asphalt from C1, C2 and C3. 
Removed soil from C3 to one foot of native soil and collected confirmation sample. 
Filled 2 asphalt intermodals and 7 soil intermodals. 

Completed gravel placement at southeast corner of work area for future tent pull requirements. 

1 

Activities planned on Wednesdav, 01 -29-03: 
Continue excavation on'cells C1 and C2. 
Ship and receive intermodals. 
Continue set-up of new ventilation system. * Continue set-up of new step-off Conex. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mi ke.bemski@rfets.qov 

3 0 3 - 9 6 6 - a ,  FAX 966-4165 

\ 

1 



__ Spence, Tracey -____ 

rom: 
?nt: 

cc: 
Subject: 

903 Pad Updals 

01.29.03.rtl 

Demos, Nick 
Thursday, January 30,2003 6:46 AM 
Castaneda, Norma; Tyler, Reginald; 'Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlan.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike 
903 Pad Update 01-29-03 

1 



rom: 
mt: 

Spence, Tracey 
Friday, January 31,2003 6:43 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: ' 903 Pad Update 01-30-03 

Activities comDleted on Thursdav. 01-30-03: 
0 Received preliminary gamma spec results for cell C1 (Am-241 = 12.1 pCi/g). Based on the preliminary result, 

excavated an additional 6 inches of native soil and collected a 2nd confirmation sample from cell C1. 
0 Received preliminary gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 4.53 pCi/g). The total 

depth of C1 is approximately 34 inches with 18 inches of native soil removed. 
0 Received preliminary gamma spec results for cell C2 (Am-241 = 3.19 pCi/g). The total depth of C2 is approximately 

27 inches with 12 inches of native soil removed. 
0 Received final gamma spec results for cell C3 (Am-241 = 4.33 pCi/g). The total depth of C3 is approximately 3 feet 

with 12 inches of native soil removed. 
0 Continued electrical work on second new step-off conex. 
0 Received 2 and shipped 4 intermodal waste containers. 

Note: The afternoon tent entry was suspended due to high winds. 

Activities planned on Friday, 01-31-03: 
0 Excavate inner strip areas west of cells C1 and C2. 

Receive final gamma spec results for the 2nd cell C l  confirmation sample. 
Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent II for excavation and/or blending activities. 
Receive and ship intermodal waste containers 

0 

0 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303 - 96 6- 2402 
E-mail: tracey.spence@rfets.gov 

I 

1 

147 



Spence, Tracey _ _  - -___ -_____ 

Spence, Tracey 
Friday, January 31,2003 5:51 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gaty@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
FW: 903 Pad Update 01-31-03 

cc: 
Subject: 

'. My attempt to resend this with the wind delay information was not successful. 

--Original Message---- 
From: Spence, Tracey 
Sent: 
To: 

Friday, January 31,2003 538 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 01-31-03 

Activities completed on Fridav. 01 -31-03: 
Received final gamma spec results for cell C2 (Am-241 = 4.15 pCi/g). The total depth of C2 is approximately 27 
inches with 12 inches of native soil removed. 
Received final gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 5.89 pCi/g). The total depth of 
C1 is approximately 34 inches with 18 inches of native soil removed. 
Removed strip of asphalt and soil on east edge of cell 88. Soil was removed to 4.5 feet below the asphalt surface, 
consistent with depth of the west portion of cell 68 excavation. 

Painted woodwork inside the new second step-off conex with fire retardant paint. 

entry startup was delayed until 1:00 p.m. and was suspended at 2:30 p.m. due to high winds. 

Complete excavation of inner strip west of cell C1 (east edge of cell 87). 
Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent II for excavation andlor blending activities. 
Receive and ship intermodal waste containers. 

0 Repaired wind damaged silt fence around perimeter of site. 
0 

Note: The morning entry into the active remediation Tent I was suspended a 9:06 a.m. due to high winds. The afternoon 

Activities planned on Mondav. 02-03-03: 
0 

0 

0 

0 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey -- 

cc: 
Subject: 

Spence, Tracey 
Friday, January 31, 2003 538 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-31-03 

Activities ComDleted on Friday. 01 -31 -03: 
0 

Note: The morning entry into the active remediation Tent I was suspended a 9:06 a.m. due to high winds. The afternoon 

Received final gamma spec results for cell C2 (Am-241 = 4.15 pCi/g). The total depth of C2 is approximately 27 
inches with 12 inches of native soil removed. 
Received final gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 5.89 pCi/g). The total depth of 
C1 ,is approximately 34 inches with 18 inches of native soil removed. 
Removed strip of asphalt and soil on east edge of cell 68. Soil was removed to 4.5 feet below the asphalt surface, 
consistent with depth of the west portion of cell 88 excavation. 
Repaired wind damaged silt fence around perimeter of site. 
Painted woodwork inside the new second step-off conex with fire retardant paint. 

entry startup was delayed until 1:00 p.m. and was suspended at 2:30 p.m. due to high winds. 

Activities Dlanned on Monday. 02-03-03: 
0 

0 

Complete excavation of inner strip west of cell C1 (east edge of cell 87). 
Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent II for excavation and/or blending activities. e Receive and ship intermodal waste containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 . 
E-mail: tracey.spence@rfets.gov 

1 
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\ 

I 

Activities completed on Wednesdav. 02-03-03: 
0 Performed Snow removal activities. 
0 

0 

0 

0 

0 

0 

0 

All confirmation samples below 50 pCilg with exception of Cell C1 which was 50.8 pCilg. 
EPA granted approval to backfill C1 and a Contact Record was prepared and transmitted. 
Removed remaining soillasphalt from 87. 
Filled 1 asphalt intermodal, and 4 soil intermodals. 
Began Tent II de-posting activities and equipment removal (into Tent I). 
Completed DOP (dioctylphalate) testing for second lonex air mover. 
Continued electrical wiring of second new step-off conex. 
Moved barricade entry approximately 1 t O  ft to South of Central Ave. along dirt road between 
903 and 904 Pads. 

Activities planned on Thursdav, 02-04-03: 
0 Collect samples from select intermodals for VOCs. 
0 Conduct smoke test within Tent II. 
0 Begin excavation within Tent II in the afternoon shift. 
0 Continue set-up of new step-off Conex. 

Nick bemos 
Environmental Restoration 

Cell Phone 303-994-2524 
Bldg. 116, Cube 69 

303-966-4B. FAX 966-5180 



rom: 
!nt: 

cc: 
Subject: 

903 Pad Update 

02.03.03.lll ' 

Demos, Nick 
Tuesday, February 04,2003 654 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; Paris, Steve 
903 Pad Update 02-03-03 

I1 



1 

From: 0 .Sent: 
To: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, February 05,2003 6:20 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-04-03 

Activities completed on Tuesday, 02-04-03: 
0 

0 

0 

0 

0 

0 

0 

0 

0 

, 
Moved 3 previously filled intermodal waste containers into Tent I and collected grab samples for VOA and gamma 
spec analyses. The analytical results will be used to assess if future 903 waste could be shipped to NTS for disposal. 
Decontaminated equipment inside Tent I and de-posted Tent I .  
Began backfill operations in Tent I. 
Moved equipment into Tent II. 
Removed step-off conex from Tent I and attached it to Tent II. 
Attached new air mover ducting to Tent I1 and conducted air flow smoke test inside Tent 11. 
Staged 4 empty intermodal containers inside Tent 11. 
Received empty intermodal containers from Envirocare. Shipped 4 filled intermodal containers to Envirocare. 
Moved gamma spec detector and equipment into 9036 and setup for future gamma spec soil screening tests. 

Activities planned on Wednesdav, 02-05-03: 
0 

0 

Please call me if you have any questions. 

Begin asphalt removal and soil excavation inside Tent II, located over cells N7 - N9 and 0 1  - 09. 
Rig Tent I for next tent pull to the east over cells C4 - C9 and D1 - D6. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402' 
E-mail: tracey.spence@rfets.gov 



Spence, Tracey - - .. 

crorn: Spence, Tracey 
' Thursday, February 06, 2003 6:28 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James;' Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-05-03 

- a n t :  

\ 

cc: 
Subject: % 

Activities completed on Wednesday. 02-05-03: 
Completed setup and received authorization to operate the gamma spec detector in 9036 for screening soil samples. 
Removed asphalt from cells 07, 0 8  and 0 9  inside Tent II. 
Excavated native soil to 1 foot below the asphalVgravel base. Total depth is 2.9 feet. 
Collected two confirmation screening samples from the 0 7  excavation. The screening results reported for Am-241 
are 14.1 pCi/g and Non-detect. 
Excavated approximately 50% of native soil from cell 08. 

0 Filled 9 intermodal containers. 

Activities Dlanned on Thursdav, 02-06-03: 
0 Continue excavation of cells 0 8  and 09. 
0 Excavate additional soil from cell 07. 
0 Setup to move Tent I either today or tomorrow to the east over cells C4 - C9 and D1 - D6. This effort may be weather 

dependent. 
0 Continue excavation in Tent II using the gamma spec screening capability. 

h y l & J  Ci0"L. bu&\\ i K  ?&.+ Z.- ce\ tS  
q c2, c4 

'-acey Spence 
.nviron men ta l  Restoration, T124A 

Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

\ 

1 
~ 



Spence, Tracey .. ... . .. . . - .. .. . _. .- . . _ _  .. _ _  -. _. . -. __ . . . __ _ _ _  

From:. 
mt: 
0: 

cc: 
Subject: 

Spence, Tracey 
Friday, February 07, 2003 6:lO AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan: Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-06-03 

Activities completed on Thursday, 02-06-03: 
0 

0 

0 

Excavated native soil to 1 foot below the asphaltlgravel base at cells 0 8  and 0 9  and collected excavation confirmation 
samples. 
Excavated additional 6 inches of native soil at cell 07. 
Collected excavation screening samples (gamma spec) from cells 07,  08,  and 09.  The corresponding confirmation 
samples from cells 07, 08, and 0 9  were sent to the onsite URS lab for gamma spec analysis. The lab results will be 
available by 7:30 a.m. 02-07-03. The screening results are as follows. 

Cell Am-241 
0 7  (2nd confirmation screen sample) 4.98 pCi/g 
0 7  (2nd random screen sample) 3.33 pCi/g 
0 8  6.25 pCi/g 
0 9  0.77 pCi/g 

0 Filled 8 intermodal containers. 
0 

0 

0 

Received 6 empty intermodal containers. 
Shipped 6 filled intermodal containers to Envirocare. 
Rigged tow cables to Tent I for next tent pull. 

Aivities planned on Friday, 02-06-03: a Continue excavation inside Tent II (cells 04, 05, and 06). 
0 

0 

Weather permitting, tow Tent I to the east,over cells C4 -.C9 and D1 - D6 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmenta I Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey _ _ _ _  .. .___ .~ .~ -- ._ . .... .. . . .. ---- 

rorn: Spence, Tracey 
!nt: Sunday, February 09,2003 2:09 PM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

rF,: 

cc: 
Subject: I 903 Pad Update 02-07-03 

Activities comdeted on Fridav. 02-07-03: 

0 

Removed asphalt from cells 0 5  and 06. 
Excavated native soil to 12 inches below asphaltlgravel base at cell 06. The total depth of cell 0 6  is approximately 23 
inches. 
Excavated an additional 6 inches of native soil from cell 0 8  The total depth of 0 8  is approximately 3 feet with 12 
inches'of native soil removed. 
Collected confirmation screening samples (gamma spec) from cells 0 6  and 08. The 0 8  screen sample result for 
Am-241 is nondetect. The 0 6  screen sample result for Am-241 is 1.8 pCi/g. Gamma spec Lab sample results for 0 6  
and 0 8  will be available Monday, February 10. 
Filled 11 intermodal waste containers. 
Received 4 empty intermodal containers from Envirocare and shipped 5 filled intermodal containers to Envirocare. 
Encountered a 3-foot long piece of (plastic insulated) electrical wire in cell 06. The wire was handled as waste debris. 
No contamination was detected on the wire. 
Performed snow removal on north side of Tent I in preparation for the next tent pull. 
Performed unloading and loading tests of an empty intermodal waste container with a rolloff transport truck. The 
rolloff truck is being considered for handling filled intermodal containers inside the tent during blending operations. e jte: At approximately 1445 hours an unoccupied personnel van rolled into the west rollup doorframe of Tent I. The tent 

was unoccupied and there was no significant damage to the tent or the van. No personnel were in the area. The van was 
left parked near the tent with the engine running. The van was being used to warm equipment and personnel due to the 
cold outside temperature. The crew was directed not to leave vehicles with the engine running unattended. The van will 
be sent to the dealer for inspection. 

0 

0 

Activities planned on Mondav, 02-10-03: 
' 0 

0 

Continue excavation inside Tent It (cells 03, 04, 05). 
Tow Tent I to the east over cells C4-C9 and D1-D6. 

Please contact Mike Bemski on Monday, 02-1 0-03 if you have any questions. I will be out of the office all day Monday. 
Mike's office: 303-966-4090, cell: 303-994-2305 

Thanks, / 

Tracey Spence 
Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Office; 303-966-4322 

1 



Spence, Tracey - 

Bemski, Mike 
Tuesday, February 11,2003 6:41 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-1 0-03 

From: 
Sent: 
To: 

cc: 
Subject: 

Activities completed on Monday, 02-1 0-03: 
0 

0 

0 

0 

0 

Performed removal of wind blown snowdrifts. 
Completed excavation of cell 0 5  and removed asphalt from cell 04. 
Loaded 6 intermodal waste containers. 
Collected excavation confirmation samples from cell 05.  
Completed preparation of 2nd Step-off conex. 
Over three hours of production time lost to wind shutdowns. All intermodal movement on- and off-site were stopped. 
All shipments of roadbase were stopped. 
Placed stockpile of roadbase for backfill of cells in Tent 11. 

Activities planned on Tuesdav, 02-1 1-03: 
0 

0 

0 

0 

Pull Tent I to the east for the length of one tent (weather permitting). 
Rearrange Tent II to allow for continued excavation. 
Finish excavation of cell 0 4  in Tent I1 and excavate cell 03. 
Backfill excavated portion of Tent 11. 

0 Tour at 12:30 with Labor Relations/Labor Safety. 

@ Mike Bemski 
Environmental Restoration 
303-966-44,  FAX 9664- 
Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.clov 

1 



Spence, Tracey _ _  . . .. __ - ----- - 

rom: io: mt: 
Spence, Tracey 
Wednesday, February 12,2003 6:40 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-1 1-03 

, 

cc: 
Subject: 

Activities completed on Tuesdav. 02:11-03: 
Completed excavation of cell 04. 
Excavated an additional 6 inches of native soil from cell 05, based on the preliminary gamma spec result for the 0 5  
sample collected on 02-10-03 (25 pCilg Am-241). A screen sample was collected at 0 5  following removal of the 
additional 6 inches of soil and analyzed by gamma spec at 9038. The 0 5  screen sample result for Am-241 is 2.55 
pCi/g. The screen sample was delivered to the URS lab for gamma spec analysis. Results will be available by 7:30 
a.m. today. 
A screen sample was collected at 0 4  following removal of 12 inches of native soil beneath the asphalt/gravel layer. 
The 0 4  screen sample gamma spec result for Am-241 is 78.7 pCi/g. Based on the screen sample result, additional 
soil will be removed from cell 04. 
Filled 5 intermodal waste containers. 
Shipped 7 intermodal containers to Envirocare. 
Moved Tent I to the east over cells C4-C9 and 01-06. 

I 

0 

0 

0 

Note: No morning tent entry was made due to high winds. 

()p Excavate additional 12 inches of native soil at cell 04. 
ctivities planned on Wednesdav. 02-12-03: 

Continue excavation in Tent II (cell 03). 
Prepare to backfill in Tent'II. 
Setup Tent I for excavation. 

0 

0 

0 

0 Receive empty intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A I 

Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey ._ . ._ . _ _  -- .. - -. . . - . 

cc: 
Subject: 

Spence, Tracey 
Thursday, February 13, 2003 658 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-12-03 

Activities completed on Wednesdav. 02-12-03: 
Excavated an additional 12 inches of native soil from cell 04. A screen sample was collected at 0 4  following removal 
of the additional 12 inches of soil and analyzed by gamma spec at 9036. The 0 4  screen sample result for Am-241 is 
8.3 pCi/g. 
Excavated an additional 6 inches of native soil from cell 04. A screen sample was collected at 0 4  following removal 
of the additional 6 inches of soil and analyzed by gamma spec at 9038. The 0 4  screen sample result for Am-241 is 
0.0 pCi/g (non-detect). 
Completed excavation of the approximately 5 foot wide strips of soil and asphalt on the west edges of cells 04, 0 5  
and 06. These strips are left in place until it is known that the excavator will not be positioned to re-excavate the cell. 
Filled 8 intermodal containers with soil. 
Collected soil samples for VOA analysis from 4 of the 8 intermodal containers for re-evaluating the 903 Pad waste 
profile. These samples will be used in addition to future samples collected from the intermodals with contamination 
above the waste profile limit. I will provide more information on this evaluation tomorrow. 
Setup Tent I for excavation beginning on 02-1 3-03. 
Decon heavy equipment inside Tent I I .  
Loaded 7 intermodals on trailers for shipment on 02-13-03. 

0 

0 

0 

0 

0 

0 

0 

I 

Shipped 5 intermodal containers to Envirocare. 

q c t  ivit ies planned on Thursday, 02-1 3-03: 
0 

0 

0 

0 

Call me if you have any questions. 

Decon heavy equipment inside Tent I I .  
Depost Tent II and transfer heavy equipment from Tent II to Tent 1. 
Begin backfill inside Tent II (cells 04-09). 
Begin excavation inside Tent I (cells D4-D6). 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E- mai I : trace y .spence@ rfets.g ov ' 

m.. 
1 



Spence, Tracey -..... . . > - ...- .-.. .._ 

mt: 

cc: 
Subject: 

Spence, Tracey 
Friday, February 14, 2003 1O:Ol AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-13-03 

Activities completed on Thursdav, 02-1 3-03: 
Completed excavation of the approximately 5 foot wide strips of asphalt and underlying soil on the west edges of cells 
04, 0 5  and 06. These strips have been left in place for each cell until the cell is confirmed "clean" so that the 
excavator can reach the opposite edge of the cell in the event it is necessary excavate additional soil. The strips are 
excavated to the same depth as the adjacent cell excavation bottom. This work was mistakenly reported complete on 
02-1 2-03. 

Note: The total depth of cell 0 4  is approximately 4.5 feet below the asphalt surface (2.5 feet of native soil removed). 

Decontaminated the excavator tracks inside Tent II. 
De-posted Tent II and transferred heavy equipment, SCBAs, materials and instrumentation from Tent I I  to Tent I. 
Posted Tent I and began excavation operations inside Tent I .  Removed approximately 50% of asphalt at cell C4. 
Filled 4 intermodal containers with soil and 1 intermodal with asphalt. 
Received 8 empty intermodal containers and shipped 7 filled intermodal containers to Envirocare. 

1 

The total depth of cell 0 5  is approximately 3.6 feet (1.5 feet of native soil removed). 
0 

0 

0 

Activities planned on Friday. 02-14-03: 

Backfill cells 04-09 in Tent II. 
Receive 7 empty intermodal containers. 
Collect samples from soil intermodals fillled today for VOA analysis. These samples are in addition to the normal 
gamma spec samples and will be used to re-evaluate the 903 waste profile for future disposal options. 

eo Continue asphalt removal and excavate soil at cells C4, C5 and C6. 

0 

Call me if you have any questions. 

Tracey Spence 
Environ menta I Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



From: 
Sent: 

cc: 
Subject: 

Spence, Tracey 
Friday, February 14, 2003 5:l 1 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-14-03 

Activities completed on Friday, 02-1 4-03: 
Removed asphalt from cells C4 (remaining 50%), C5 and C6. 
Excavated 12 inches of native soil from cells C4 and C5. 
Collected a screen confirmation sample and a screen random sample from cell C4 for gamma spec analysis at 903A. 
The screen results are 0.0 pCi/g Am-241 for the confirmation sample and the random sample. These samples will be 
submitted to the URS lab for gamma spec analysis. The lab results should be available on Monday, February 17. 
The total depth of cell C4 is approximately 2.4 feet. 
Collected a screen confirmation sample from cell C5 for gamma spec analysis at 903A. The C5 screen sample result 
is 13.5 pCi/g Am-241. The total depth of cell C5 is approximately 2.5 feet. Plan to excavate an additional 6 inches at 
cell C5. 
Filled 10 intermodal containers. 
Backfilled 90% of cells 04-09 in Tent 11. 
Received 7 empty intermodal containers from Envirocare. 

Note: Attempts were made to collect representative samples of the vertical profile of soil in the containers; however, the 
available sampling equipment became jammed with rocks. Other sampling techniques/equipment will be considered next 
week. 0 
Activities planned on Monday, 02-1 7-03: 
0 -  Excavate an additional 6 inches of native soil at cell C5. 
0 Continue excavation in Tent I. 
0 Complete backfill in Tent II. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail; tracey.spence6rfets.gov 

I 

1 

I 



Spence, Tracey . . . .... - .. - ... - 

rom: 
mt: 

cc:  
Subject: 

Spence, Tracey 
Tuesday, February 18, 2003 651 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gerriatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-17-03 

Activities completed on Mondav. 02-1 7-03: 
Excavated additional 6 inches of native soil at cell C5. Collected one confirmation .screen sample from C5 excavation 
for gamma spec analysis at 903A. The C5 screen result is 7.99 pCi/g Am-241. This sample was submitted to the 
URS Lab for gamma spec analysis. . 
Excavated 12 inches of native soil at cell C6 and collected one field duplicate and one confirmation screen sample for 
gamma spec analysis at 903A. The C6 screen sample results are 0.00 pCi/g Am-241 for both the field duplicate and 
the confirmation sample. These two screen samples were submitted to the URS Lab for gamma spec analysis. 
Removed a 4-foot length of concrete curb in cell C6 with what appears to be a section of fence post pipe. This 
concrete is the remaining portion of the concrete curb encountered at cell C3 on 01-28-03, about 8 feet south of the 
north edge of the 903 Pad and approximately 4 inches beneath the asphaltlgravel base. As previously reported, it 
appears to be a support for a former fence and possibly a gate at that location. Including the IO-foot piece at cell C3, 
the total length of the concrete curb is approximately 14 feet. No rebar was observed in the concrete. 
Filled 8 intermodal containers with soil from C5 and C6. 
Staged 4 previously filled intermodal containers inside Tent II for VOC sampling. Collected soil samples from 2 of the 
4 intermodals inside Tent II, with all radiological and health and safety controls in place. 
Note: These intermodals were randomly selected in addition to 6 other containers from the group of intermodals with 
contamination levels above the Envirocare waste profile limits. Soil samples will be collected from each container for a VOC analyses. Samples for VOC analyses will also be collected from the next 18 intermodal containers filled. with 
excavated soil. These data will be used to re-evaluate the 903 Pad waste profile. 
Received 1 empty intermodal container from Envirocare, and shipped 7 filled intermodal containers to Envirocare. 

0 

0 

0 

Activities planned on Tuesday, 02-18-03: 
0 

0 

Please note that I will be out of the office on Wednesday,. February 19. Contact Mike Bernski if you need 
assistance. 

Continue excavation in Tent I (cells C7, C8, and C9). 
Continue intermodal sampling inside Tent II. 

Mike's office: 303-9664090, cell: 303-994-2305 

Thanks, 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E- ma i I : t racey . spe nce@ rfets.g ov 

1 



. . . .. . -. . - . . . .. -. . _. .... . . .. . . _. . . __  - .. . .. - . .- - . 

crom: 
mt: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, February 19,2003 6:31 AM 
Castaneda, Norma; Tyler, Reginald; Dreith,, Gary; Bryson, Eva; 'kleeman.gary@epa.gov;; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-1 8-03 

0 

0 

0 

0 

e 

0 

/ ( w s J - 9  Pt 
Activities completed on V&&e&av, 02-I$-03: 

Removed asphalt and excavated 12 hches of native soil at cell C9 in Tent I .  Collected one confirmation screen 
sample from.C9 excavation for gamma spec analysis at 903A. The C9 screen result is 0.00 pCi/g Am-241. This 
sample was submitted to the URS Lab for gamma spec analysis. 
Removed 2/3 asphalt and excavated 12 inches of native soil at cell C7. The excavation confirmation screen sample 
will be collected during the morning tent entry on 02-19-03. 
Loaded the 4-foot length of concrete curb, encountered on 02-1 7-03 at cell C6, into an intermodal designated for 
debris. 
Filled 8 intermodal containers (6 soil and 2 asphalt). 
Staged 8 previously filled intermodal containers inside Tent II for VOC sampling. Collected soil samples from 10 
intermodals inside Tent I I ,  with all radiological and health and safety controls in place. 
Note: These intermodals were randomly selected from the group of intermodals with contamination levels above the 
Envirocare waste profile limits. Soil samples were collected from each container for VOC analyses. Samples for VOC 
analyses will also be collected from the next 10 intermodal containers filled with excavated soil. These data will be 
used to re-evaluate the 903 Pad waste profile. 
Received preliminary gamma spec results from URS Lab for the cell C5'confirmation sample collected on 02-17-03 
following excavation of additional 6 inches of native soil, The preliminary confirmation sample result is 6.25 pCi/g Am- 
241 (uncorrected for moisture content). 

. 

14 
/ 

02-26-03: Activities planned on 3+trsdm. 
W d  

Continue excavation in Tent I (cells C7, C8, and C9). 
0 Excavate additional 3 inches of native soil at cell C5 and collect screen sample for gamma spec analysis at 903A. 

Continue excavation at cells C7 and C8. 
Remove 8 intermodals from Tent II and prepare Tent I I  for next tent pull to the south over cells SPS9 and TI-T9. 

Please note that I will be out of the office after 11:30 a.m. today and all day Thursday, February 20. Contact Mike 
Bemski if you need assistance. 

Mike's office: 303-966-4090, cell: 303-994-2305 

Thanks, 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spenceQrfets.gov 

~ 

1 

I - 1  



. ~ . _.--. - Spence, Tracey . -  .... - .  -- .. 

From: 
mt: 

cc: 
Subject: 

Bemski, Mike 
Thursday, February 20, 2003 6:43 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl;"harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Eroussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris,'Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update' 02-1 9-03 

Activities comwted on !dnesdav, 02-19-03: 
Completed excavation of cells C5 and C7 in Tent I following confirmation that both were below contamination action 
levels. 
Sample screening from C8 showed contamination well above action level. 
Sampled waste soils in Tent I .  
Filled 13 (1 1 soil and 2 asphalt) intermodal containers. 
Removed 8 previously filled intermodal containers from Tent II that had been sampled forVOCs. 
Performed gamma spec screening analysis in 903B. 
Pulled Tent II to the south over cells S7-9,and T1-9. 
A rolloff truck was brought to the project site to determine if it will provide a viable method of emptying intermodal 
containers for future blending needs. The results of the rolloff truck performance were inconclusive. 

Activities planned for Thursdav. 02-20-03: 
e Further excavation on cell C8 will be performed Thursday. 

Preparation of Tent II for excavation including sealing, setup of stepoff conex, setup of ventilation system, and smoke 
test. 
Excavation in the new location of Tent II should start Thursday on the east side of the tent in cells T7-9, on the east 0 ' edge of the pad. 

( 

Mike Bemski 
Fnvironmental Restoration 

Cell.Phone 303-994-2305 
Gp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemskiOrfets.qov 

303-966-4090, FAX 966-4165 

1 



. -- . .  Spence, Tracey 

cc: 
Subject: 

Bemski, Mike 
Thursday, February 20,2003 7:06 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; , Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-20-03 

Activities completed on Thursday. 02-20-03: 
An additional 6 inches of soil was excavated from cell C8 and screening of two samples collected indicate that 
contamination is below action level. The screen ,prior to removal of the 6 inches was 649 pCi/g Am-241. Following the 
removal, the screen was 0.0 pCi/g Am-241. The remaining soil required for completion of cell C8 was excavated. 
Filled 7 soil intermodal containers. 
Shipped 7 intermodal containers. Received 2 empty intermodal containers. 
Prepared Tent I I  for excavation activities, including removal of interior cables used during the tent pull, inspecting the 
tent, sealing the tent with foam, attaching the step-off conex, setup of the air mover, change out filters and DOP test 
the air mover, and smoke testing the tent. 
Prepared Tent I for backfill and reversal of excavation direction. 
Received shipment of liquid nitrogen for screening lab in 9036. 

0 

0 

Activities planned for Fridav, 02-21-03: 

0 

Finish preparation of Tent I for backfill. 
Decontaminate excavator (wipe down tracks) and release both excavator and fork truck to'move to Tent II. 
Move supplies to Tent II. 
Depost Tent I to allow for movement of equipment. 

Setup Tent I for excavation of other side (reversal). 
Start excavation inside Tent II with cells T7, T8,. and T9. 

. 0 *Setup three overweight asphalt intermodal containers for removal of excess material and perform. 
, *Setup and sample intermodal containers with soil in excess of 10 nanndcurieslgram for VOC analysis. 

*14 empty intermodal containers are schedilled to arrive Friday, February 21. As only 8 empty intermodal containers 
remain, if the expected containers do not arrive or arrive late, the project will run out of containers for further excavation. 
Overweight container adjustments and sampling activities will be performed in lieu of excavation. 

Start backfill of Tent I .  

. .  

Tracey Spence and Nick Demos will be covering project activities Friday, February 21. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.gov 

303-966-4090, FAX 966-4165 

I 1 



. _ _  . _. - .. . . . - . . ___ __ - -____ Spence, Tracey 

From: Spence, Tracey 
!nt: Monday, February 24,2003 9:33 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

a0: 
cc: 
Subject: 903 Pad Update 02-21-03 

Activities completed'on Friday, 02-21 -03: 
0 

0 

De-posted Tent I (position 3). Released heavy equipment and materialslsupplies out of Tent I and transferred to Tent 
II (position 3). 
Serviced (routine) excavator and forklift. Exchanged exhaust scrubber filter on excavator. 
Repaired plastic "skirting" on tractor-trailer used for transferring intermodal containers inlout of the tents. 
Posted Tent II (position 3).and began remediation operations inside Tent 11.- 
Removed asphalt from cells T7, T8, and T9 in Tent II. 
Excavated approximately 2/3 of native soil to a depth of 12 inches beneath the asphaltlgravel base at cell T9. 
Collected confirmation screen sample from cell T9. The screen sample result is 14.1 pCi/g Am-241. An additional 6- 
inch lift of native soil will be excavated across T9. 
Filled 2 intermodals with soil and 3 containers with asphalt. 
.Backfilled approximately 85% of cells C4-C9 in Tent I (position 3). 
Received 14 empty intermodal containers from Envirocare. Expect to receive 10 to 12 empty intermodals.on Monday, 

Shipped 8 filled intermodals to Envirocare. 

a Excavate additional 6 inches of native soil at cell T9. 

02-24-03. 

ctivities planned for Monday, 02-24-03: 

0 

0 

Continue excavation of cells T7 and T8. 
Complete backfill in Tent I and setup for excavation of cells D1, D2 and D3. 

Please call me if you have any questions. , 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

, 

\ 



Spence, Tracey . _ _ . _  . . - . . . -. ... ._ . - .. . . . .. . . . - .. . - - . . . _ _  . . .. ... . - ..... - . - . . _. - .. . - ._ 

From,: Spence, Tracey 
tnt: Tuesday, February 25,2003 6: 15 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister; Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

a0: 
cc: 
Subject: 903' Pad Update 02-24-03 - 

Activities comDleted on Monday, 02-24-03: 

. , excavated). 

Completed backfill in Tent I (position 3). 
Continued excavation operations in Tent II (position 3). 
Excavated additional 6 inches of soil at cell T9. Collected confirmation screen sample from cell T9 (T9 screen sample 
result = 1.93 pCi/g Am-241). Total depth of T9 excavation is approximately 2.6 feet (with 18 inches of native soil 

Excavated 12 inches of native soil at cell T8. Collected confirmation screen sample from cell T8 (T8 screen sample 
result = 5.23 pCi/g Am-241). Total depth of T8 excavation is approximately 2.1 feet (with 12 inches of native soil 
excavated). 
Excavated 12 inches of soil from approximately 2/3 of cell T7. 

Received 10 empty intermodal containers from Envirocare. 
Shipped 10 filled intermodal containers to Envirocare. 

' 

Filled 10 intermodal containers. 
0 

0 

Note: The morning tent entry was not performed on 02-24-03. The Tent I1 ventilation system and various heavy 
equipment and generators would not start due to below freezing temperatures. 

0 :tivities planned on Tuesday. 02-25-03: 

0 

0 

0 

Setup Tent I (position 3) for excavation on east side of tent, move stepoff conex to east side of tent 
Continue excavation in Tent II (cells T4,,T5 and T6). 
Ship and receive intermodal containers. 
Swap gamma spec detector in 9038. 

Please call me with questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I 

~ 
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- - . . -. 

From: Spence, Tracey 
Wednesday, February 26,2003 2 5 0  PM 
Castaneda, Norma; Tyler, Reginald; Dreith,'Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

ant: 
cc: 
Subject: 903 Pad Update 02-25-03 

Activities Dlanned on Wednesday, 02-26-03: 
Complete removal of asphalt at cells T5 and T6. 
Excavate soil at cells T5 and T6. 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 309-966-4322 

* Cell: 303-994-2837 
,Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Activities ComDleted on Tuesdav. 02-25-03: 
Setup Tent I (position 3) for excavation on east side of tent, moved stepoff conex to east side of ient. 
Continued excavation in Tent II (position 3). 
Excavated additional 6 inches of soil at cell T8. Collected confirmation screen sample from cell T8 (T8 screen sample 
result = 0.0 pCilg Am-241). Total depth of T8 excavation is approximately 4.2 feet (with 18 inches of native sqil 
excavated). 
Removed remaining 1/3 of asphalt and soil at cells T7 and T8. 
Removed approximately 1/4 of asphalt at cell T5 and T6. 

Managed one overweight intermodal container. 
Shipped 11 intermodal containers to Envirocare. 
Received 5 empty intermodal containers from Envirocare. 
Swapped out gamma spec detector in 9036. 

Filled 12 intermodal containers. 

1 , I 
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From: 
1 tnt: 

cc: 
Subject: 

Activities 

Spence, Tracey 
Thursday, February 27,2003 6:26 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-26-03 

ompleted on Wednesday, 02-26-03: 
Removed 2/3 of asphalt from cells T4, T5 and T6. 
Excavated 12 inches of native soil from 2/3 of cell T4 (total depth is approximately 2.5 feet). The cell T4 confirmation 
screen sample result = 1.98 pCi/g Am-241. This sample was submitted to the URS lab for gamma spec analysis. 

Transferred soil from one overweight intermodal to a new container inside Tent II. 

0 

0 

0 Filled 9 intermodal containers. 
0 

0 Shipped 12 intermodals to Envirocare. I 

0 Received 8 empty intermodals. 

Activities planned on Thursdav. 02-27-03: 
0 

0 

0 

Please call me if you have any questions. 

Continue soil excavation in Tent 11-3 at cells T5 and T6. 
De-post Tent II and prepare for excavation in Tent 1-3 (cells Dl-D6). 
Ship and receive intermodal containers. 

'racey Spence 

Office: 303-966-4322 

Fax: 303-966-2402 
E- m a i I : trace y . s pe n ce@ rfe t s  . g ov 

e .ivironmental Restoration, T124A 

Cell: 303-994-2837 ~ 

1 



. - . . . . . . . __ . _. . - . . .__ . . . . . -. . 

cc: 
Subject: 

Spence, Tracey 
Thursday, February 27, 2003 4:25 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-27-03 

Activities comdleted on Thursdav. 02-27-03: 
Excavated 12 inches of native soil from 213 of cell T5 (total depth is approximately 3.3 feet). Collected a confirmation 
and a field duplicate screen sample from cell T5. The cell T5 confirmation screen sample result = 4.36 pCi/g Am-241, 
T5 field duplicate screen sample result = 2.71 pCi/g Am-241. Both samples were submitted to the URS lab for 
gamma spec analysis. 
Excavated 12 inches of native soil from 2/3 of cell T6 (total depth is approximately 3 feet). The cell T6 confirmation 
screen sample result = 4.45 pCi/g Am-241. This screen sample was submitted to the URS lab for gamma spec 
analysis. 
Filled 13 intermodal containers (1 2 soil, 1 asphalt). 
Shipped 8 intermodals to Envirocare. 

0 

0 

0 Received 9 empty intermodals. 

Activities planned on Fridav. 02-28-03: 
Operations on Friday will be limited to shipping and receiving intermodal waste containers. No iemediation operations will 

be conducted. 

Please call me if you have any questions. a i'racey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I 



- -_ . Spence, Tracey . ,... _ .  , __ ... . .... . . . . . . . _ _ _ _ _  __ - ._ . . . .. .- .. . -- . _. . . . . . . . . .- . .. . . ... 

From: Bemski, Mike 
mt: Friday, February 28, 2003 4:32 PM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-28-03 

a: 
cc: 
Subject : 

Activities completed on Fridav. Februaw 28, 2003: 
Reduced crew (9), no remedial operations. 
12 intermodals shipped. 
9 intermodals received of which one was rejected for a damaged door 

0 9 empty intermodals were lined of a total 17 empty intermodals. 
Full waste container inspections were performed on the 903 Pad. 

Activities planned for Monday. March 3, 2003: 
0 

0 

0 

0 

Continue excavation within Tent 11-3 to completion of cells T4-T9. 
Move excavation operations to Tent 1-3 and begin excavation of cells Dl-D3. 
Reverse setup of Tent 11-3 to allow for excavation of S7-T3. 
Line, ship, and receive intermodals. 

Mike Bemski 
Environmental Restoration 

4 Phone 303-994-2305 
303-966-=, FAX 9 6 6 - w  

-,I 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemskiOrfets.qov 

~ 

1 



Spence, Tracey _ .  __. .. . .... . 

From: Spence, Tracey 
mt: Tuesday, March 04, 2003 6:39 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'tiarlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

a0: 
cc: 
Subject: 903 Pad Update 03-03-03 I 

Activities completed on Mondav. 03-03-03: 
0 ,  Excavated additional 6 inches of native soil at cell T6 (total depth is approximately 3.6 feet). The cell T6 confirmation 

screen sample result = 0.0 pCilg Am-241. 'This sample was submitted to the URS lab for gamma spec analysis. 
Collected one biased sample near the northwest corner of cell T6. The screen sample result for the biased soil 
sample is 2.,76 pCi/g Am-241. . 
Removed remaining 1/3 of asphalt and soil at cells T5 and T6. 
Filled 7 intermodal containers. 
Shipped 12 intermodals to Envirocare. ' 

Received 12 empty intermodals. 

Activities planned on Tuesdav. 03-04-03: 5 #% 

0 

Tease call me if you have'any questions. 

Move equipment from Tentl-3 to Tent w a n d  begin excavation at cells D1 -D3. 
De-post Tent II and begin backfill of cells T4-T9. 
Perform tests with rolloff truck and intermodal inside Tent I I .  
Ship and receive intermodal containers. 

e, Tracey Spence 

Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-9 66- 2402 
E-mail: tracey.spence@rfets.gov 

' I  



Spence, Tracey . _. ... 

Other field modifications may also be required. A preliminary draft Operations Order for the blending operation is 
under internal review. The final draft will be distributed to the project team for review later this week. 
Initiated backfill in Tent 11-3 (cells T4-T9). 

Continue excavation in Tent 1-3 at cells D6, 05 and D4. ' 

Continue backfill in Tent 11-3 (cells T4-T9). 
Ship and receive intermodal containers. 

0 

Activities planned on Wednesdav. 03-05-03: 

0 

mt: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, March 05,2003 7:28 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
.Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-04-03 

1 
Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A - . 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail : tracey . spence@ rfets.gov 

1 



. ,  Spence, Tracey - _ _  .. -.. .. .. - . . . .. - - ._ 

\ 

cc: 
Subject: 

Spence, Tracey 
Thursday, March 06,2003 538 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen'.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-05-03 

Activities completed on Wednesdav, 03-05-03: 
0 

0 

Steelworkers and E2 personnel attended mandatory Waste Generator re-qualification training for most of morning, 
Subsequently, no morning tent entry was made to perform excavation operations. 
Conducted 2nd intermodal dumping test (with clean fill material) using a rolloff trailer. During the test, the dumped 
material contacted the trailer and the bottom rails on the trailer were forced into the bottom of the excavation. This is 
not accetable due the potential to contaminate the rolloff equipment. Other methods for blending are being 
considered. 
Continued backfill in Tent 11-3. Completed approximately 70%. 0 

Note: The afternoon tent entry in Tent 1-3 was not performed. The hydraulic thumb attachment on the excavator inside 
Tent 1-3 would not hold pressure and was not operable. The excavator was decontaminated for release out of the ,tent 
for repair. The second excavator was transferred from Tent 11-3 to Tent 1-3. 

Activities planned on Thursdav, 03-06-03: 
0 

0 

.Continue excavation in Tent 1-3 at cells 06 and D5. 
Continue backfill in Tent 11-3 (cells T4-T9). 
Ship and receive intermodal containers. 
Repair new excavator bucketlthumb. 

) 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov . 

1 
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Spence, Tracey _._ ..- . .  . __ . . . . .. . _._ . .. .. .. __ ._ __ . .- - 

cc : 
Subject: 

(Spence, Tracey 
Thursday, March 06,2003 546 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; - 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-06-03 

5 

Activities completed on Thursdav. 03-06-03: 
Excavated 12 inches of native soil at cell D6. The cell D6 confirmation screen sample result = 84.9 pCi/g Am-241. 
,Excavated an additional 6 inches of native soil from cell D6. Collected one confirmation screen sample and one field 
duplicate sample in cell D6. The 2nd confirmation screen sample result = 2.71 pCi/g Am-241. The field duplicate 
screen sample result = 4.7 pCi/g Am-241. These screen samples were submitted to the URS lab for gamma spec 
analysis. The total depth of cell D6 is approximately 2.6 feet. 
Excavated 12 inches of native soil at cell D5. The cell 0 5  confirmation screen sample result = 0.0 pCi/g Am-241. 
Filled 3 intermodal containers with asphalt and 1 intermodal with soil. 
Shipped 8 intermodals to Envirocare. 
Did not receive any empty intermodals. 
Completed backfill in Tent 11-3 (cells T4-T9). 

Note: Operations outside the active remediation tent were suspended for 5 hours due to high winds. Activities inside Tent 
1-3 were suspended 2 hours. 

Activities planned on Fridav, 03-07-03: 
Continue excavation in Tent 1-3 at cells D4. 
Prepare to transfer excavation operations to Tent 11-3. 
Ship and receive intermodal containers. 

I will be out of the office on Friday, March 7. Please contact Mike Keating (o,iice: 303-9664815, cell: 
0691) if you have any questions. 

Thanks, 

Tracey Spence 
Environmental Restoration, T124A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax : 303 -966 T 240 2 
E-mail: tracey.spence@rfets.gov 

3-994- 



From: 
ent: ' Q0: 

cc: 
Subject: 

Keating, Michael 
Friday, March 07, 2003 4:32 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-07-03 

Activities comwtec. on Fridav. 03-07-03: 
Excavated 12 inches of native soil at cell 04. The cell D4 confirmation screen sample result = 0.0 pCi/g Am-241. 
Excavated asphalt from D1, D2, D3. 
Excavated 12 inches of native soil at cell DI .  The cell D1 confirmation screen sample result = 5.68 pCi/g Am-241. 
Filled 3 intermodal containers with asphalt and 9 with soil. 
Shipped 7 intermodals to Envirocare. 

0 Received 20 empty intermodals. 
Completed compaction of backfill in Tent 11-3 (cells T4-T9). 

Activities planned on Monday, 03-010-03: 

0 

Continue excavation in Tent 1-3 at cells D2 and 03. 
Confirm results of D-1 screen sample. 
Ship and receive intermodal containers. 

Thanks, 

.dike Keating 
903 Pad K - i l  Project hlartager 
Phone: 303.966.4815 
Nextel: 303.991.6091 
E-mail: micharl.lieatinglrfcts.pov 

"Only those who dare-to fail greatly can ever achieve greatly." 
-Robert Frsncis Kennedy 4author:asR?AUTHOR ID=324 > 

1 



. 

Spence, Tracey 
Tuesday, March 11, 2003 6:33 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Byson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 03-10-03 

. Activities completed on Mondav. 03-10-03: 
Removed and re-packaged soil from 2 overweight intermodal containers inside Tent 1-3. 
Received preliminary gamma spec results from URS lab for cell D1 (3.97 pCi/g Am-241). Removed remaining 1/3 of 
asphalt and native soil on the west side of cell D1. 
Excavated 12 inches of native soil at cell D2. Collected one confirmation screen sample and one biased screen 
sample at cell D2. The cell 02 confirmation screen sample result = 0.0 pCi/g Am-241. The cell D2 biased screen 
sample result = 0.0 pCi/g Am-241. Both samples were submitted to the URS lab for gamma spec analysis. 
Excavated 12 inches of native soil at cell 03. Collected one confirmation screen sample at cell D3. The cell D3 
confirmation screen sample result = 24.25 pCi/g Am-241. An additional 6 inches of native soil will be removed at cell 
0 3  and a new excavation confirmation sample will be collected. 

Shipped 5 intermodals to Envirocare. 
Received 26 empty intermodals from Envirocare. 

Continue excavation in Tent 1-3 at cells 02  and D'3. 
Prepare to transfer. excavation operations to Tent 11-3. 

0 

0 Filled 10 intermodal containers. 
0 

0 

Activities planned on Tuesday. 03-1 1-03: 

0 Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Far! 1n1-966-34n3 . --.. --- --- - --- 
E-mail: tracey.spence@rfets.gov 

1 



- -  

From: Spence, Tracey 
ent: Wednesday, March 12,2003 6:24 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-1 1-03 

e o :  

cc: 
Subject: 

\ 

Activities completed on Tuesdav. 03-1 1-03: 
0 

Filled 5 intermodal containers. 

0 

0 

Excavated an additional 6 inches of native soil at cell D3. Collected one confirmation screen sample at cell D3. The 
cell D3 confirmation screen sample result = 0.0 pCilg Am-241. The total depth is approximately 3.5 feet. 

Decontaminated the excavator and forklift inside Tent 1-3. 
De-posted Tent 1-3 and transferred equipment to Tent 11-3. 
Staged empty intermodal containers inside Tent 11-3. 
Initiated backfill in Tent 1-3 (approx. 20% complete). 
Received 28 empty intermodals from Envirocare. No intermodals were shipped. 

Activities planned on Wednesdav. 03-1 2-03: 
Start excavation in Tent 11-3 (cells T1 -T3). 
Continue backfill in Tent 1-3. 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

racey Spence 
e n v i  r on men tal Restoration, T124A 

Office: 3 03 - 9 6 6 -43 2 2 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

0 

179 

1 

' 



' Spence, Tracey 

From: 
mt: e 1.0: 

cc: 
Subject: 

.. .. _. . . . . -. . . - .- . _ _  

Spence, Tracey . 
Thursday, March 13, 2003 6:30 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-1 2-03 

.Activities completed on Wednesday, 03-1 2-03: 
0 Removed asphalt from cells S7, S8 and S9 in Tent 11-3. 
0 Initiated excavation of soil at cells S8 and S9. 
0 Filled 8 intermodal containers. 
0 Continued backfill in Tent 1-3. 

. 0 Prepared Tent 1-3 for next move to the east over cells D7-D9 and EI-E9, tentatively scheduled on 03-14-03. 
0 NO intermodal containers were shipped or received. 

0 Note: Excavation operations were suspended in Tent 11-3 when engine oil smoke was observed from the excavator (at 
approximately 2:45 p.m.). The excavator will be decontaminated and released'from the tent for repair on 03-13-03. 
The second 903 excavator will be used to continue excavation in Tent 11-3. 

Activities planned on Thursday. 03-1 3-03: 
0 

0 

Continue excavation in Tent 11-3 at cells S7, S8 and S9. 
Rig Tent 1-3 for move to the east. Plan to use 2 front-end loaders to pull the tent instead of the 2 dozers. If the loader. 
pull is successful, the dozers will likely be returned to the vendor as a cost savings to the project. 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 

Office: 303-966-4322 
' Cell: 303-994-2837 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

- Environmental Restoration, T124A 

1 



Spence, Tracey 

cc: 
Subject: 

Spence, Tracey 
Thursday, March 13,2003 524 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov', 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-13-03 

Activities completed on Thursdav, 03-1 3-03: 
0 

0 

Excavated soil at cell S9 and collected and analyzed one excavation confirmation screen sample. The S9 screen 
sample result = 0.0 pCilg Am-241. The depth is approximately 2.8 feet. 
Excavated approximately 1/2 of cell S8. 
Rigged Tent I for pull to the east. 

Activities planned on Fridav. 03-14-03: 

0 

Pull Tent I to the east with front'loaders. 
Sample selected intermodals for VOC analyses. 

I will be out of the office on Friday, March 14. Please contact Mike Keating (office: 303-9664815, cell: 303-994- 
0691) if you have any questions. 

Thanks; 

Tracey Spence 
Fnvironmenta I Restoration, T124A 

'Cell : 303 - 9 94- 28 3 7 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Mice: 303-966-4322 

I 1 



Spence, Tracey . .. - 

From: 
mt: 

e o :  

cc: 
Subject: 

Keating, Michael 
Friday, March 14, 2003 3:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Spence, Tracey; Demos, Nick; Burmeister, Mark; Bemski, Mike 
903 Pad Update for 3/14/03 

\ 2 .  

Activities completed on Thursdav. 03-14-03: 
0 Moved tent # I  

Partially successful implemention of loaders pulling tents. Loaders pulled about 20 feet before fusible links failed twice. 
Loaders did not slide on asphalt or soil, they had adequate power and loads could be controlled. Project 
team/Engineering will develop a path forward for using loaders to move tent. 

Lined intermodals for next week 
Sampled "hi-rad'' intermodals for VOC analysis 

Received 8 intermodals 

0 No excavation 

Activities planned on Fridav, 03-1 1-03: 
0 . Complete excavation of cells S8 and S7 
0 Collect confirmation samples from S8 and S7 

Rig tent 1 for excavation 
Ship and receive intermodal containers. 

Mike Kea ting 
903 Pad K-H Project Manager 
Phone: 303.966.38 I S  
Nextel: 303.994.6031 
E-niuil: michael.keatitiglii)rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly." 
-Robert Francis Kennedy k/author.aso?AUTHOR ID=324 > 

1 



cc: . 
Subject: 

Spence, Tracey 
Thursday, March 20,2003 8:31 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-17-03 

Activities completed on Mondav. 03-1 7-03: 

0 

Excavated 1'2 inchesof native soil across 2/3 of cells S7 and S8. 
Collected one confirmation screen sample at cell S7. The S7 screen sample result = 0.0 pCi/g Am-241. This screen 
sample was submitted to the URS lab fo? gamma spec analysis. The excavation depth is approximately 
Collected one confirmation screen sample and one field duplicate screen sample at cell S8. The S8 confirmation 
screen sample result = 2.31 pCi/g Am-241. The S8 field duplicate screen sample result = 2.68 pCi/g Am-241. These 
samples were submitted to the URS lab for gamma spec analysis. 

27.1 pCi/g Am-241. The screen sample for T1 was submitted to the URS lab for'gamma spec analysis. The T2 and. 
T3 samples will be discarded (as waste). A minimum of 6 additional inches of native soil will be removed from cells 
T2 and T3 and new screen samples will be collected. 

Shipped 7 intermodal containers to Envirocare. No containers were received from Envirocare. 
Staged 11 empty intermodal containers inside Tent 1-4 in preparation for the forecast heavy snow. 

0 Removed asphalt and excavated 12 inches of native soil across 
samples. The T1 -T3 screen sample results are as follows: T1 

cells Tl-T3. Collected confirmation screen 
Am-241, T2 = 182 pCi/g Am-241, T3 = 

0 Filled 10 intermodal containers. 
0 

RFETS was closed and no work was performed at the 903 Pad site on 3/18 and 3/19 due to heavv snow and 
iuard conditions. 

Activities planned on Fridav, 03-20-03: 
0 Snow removal at the 903 Pad site. 
0 Prepare to excavate on Friday, 03-21-03. 

Tracey Spence 
Envi ron men ta I Restoration, T124A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



From: 
Sent: 

cc: 

Subject: 

Spence, Tracey 
Friday, March 21,2003 8:13 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilarmark Bepa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Lindsay, Thomas; Spence, 
Tracey 
903 Pad Update 03-20-03 

Activities completed on Thursdav, 03-20-03: 

1 

Performed snow removal all day at the 903 Pad and 891 yard with front loaders, dozers and hand shovels. No 
excavation or intermodal handling operations were performed. Approximately 70% of the 903 Pad was cleared. Snow 
is being piled to minimize surface water runoff into the tents. 

The tent structures sustained no significant damage and shed the snow well; however, the air mover duct hose and 
attachments on both tents were buried by the tent snow and damaged. Excavation operations are suspended until the 
duct hose is replaced and attachments are repaired. We plan to make the repairs today in order to resume 
excavatior. by Monday, 03-24-03. 

Activities planp?d on Fridav, 03-21 -03: 
Continue .L low removal at the 903 Pad site. 
Repair ai; .nover ducts on both tents. 
Clear sno;' from ir!ermodal storage areas. 

Please call we if you have any questions. 

Tracev Suer,ce 
a 

E nviron men ta I Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E- ma i I : t racey . s pence@ rfets.g ov 



Lindsay, Thomas 

cc: 

Subject: 

Spence, Tracey 
Friday, March 21,2003 4 5 6  PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garybepa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough @state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Lindsay, Thomas; Spence, 
Tracey 
903 Pad Update. 03-21 -03 

Activities comdeted on Friday, 03-21 -03: 
0 

0 

. Continued snow removal on 903 Pad and 891 Yard to clear the tents, equipment and intermodal containers. 
Removed the tent air mover flexible hose and duct attachments damaged by snow accumulation on the south sides of 
each tent (1 2 to 15 feet). 
Re-installed duct attachments to the tents. 

.Activities planned on Mondav, 03-24-03: 
0 

0 

0 

Replace lonex air mover flexible hoses and HEPA filters on Tent II. 
Perform air flow smoke test on Tent II. 
Prepare to resume excavation in Tent 11-3 (cells T1- (3, based on elevated screen sample results). - 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 , 

E-mail: tracey.spence@rfets.gov 
' Fax: 303-966-2402 

1 



Lindsay, T h o m a s  

From: Lindsay, Thomas 

To : 
Monday, March 24,2003 503 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Blyson, Eva; 'kleeman. garyQepa.gov'; 
Rehder, Timothy; 'aguilar.mark 8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 

@sent: 

cc: 

Subject: 
Thomas 
903 Pad Update 03-24-03 

Activities completed on Monday, 03-24-03: 

0 

0 

Replaced lonex air mover flexible hoses on Tent II. 
Backfill / graded area on east side of Tent II outside. 
Diverted snow melt around tent structures. 
Covered intermodals in the 891 yard with tarps. 

Activities planned on Tuesdav. 03-25-03: 
0 

0 

Backfill cells at Tent II to allow for tent movement to the west. 
Divert snCN melt away from tent structures. 
Prepare fo- tent movement on Wednesday.. 

Please Cali :-- 3 if you have any questions. 

Tom Lindsay 

1 



ent: 
Lindsay, Thomas 
Tuesday, March 25,2003 533  PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 

cc: 

Subject: 903 Pad Update 3-25-03 

Activities completed on Tuesdav. 03-25-03: 
0 Continued to divert snow-melt away from both tent structures. 
0 Replaced filters in air mover for tent #2. 

Deconned, surveyed and deposted tent #2 for backfill operations. 
Back-filled open cells (Tl, T2, and T3) on west side of tent #2 with road base.. 

Activities planned for Wednesdav, 03-26-03: 
Continue removal of equipment / materials from tent structure. 

0 Move tent # I I  tomorrow afternoon. 
Ship asphalt waste (6 Intermodals).. 

Please call me if you have any questions.  

Tom Lindsay 

1 
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Lindsay, Thomas 

rom: Lindsay, Thomas 
ent: Wednesday, March 26,2003 4:19 PM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.rnark@epa.gov'; Spreng, Carl; 'har1en.ainscough @state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Update 3-26-03 

To: 

cc: 

Subject: 

Activities completed on Wednesdav, 03-26-03: 
Prepared and moved tent # I I  to the west with the east end of the tent over cells T1 through T3. 
Re-ballasted tent I 1  and set it up for excavation on Thursday. 
Shipped 7 lntermodals (asphalt) offsite and staged empty containers in tent # II. 
Surveyed out equipment to free release offsite (JCB forklift, 2 - 60 KW generators) 

Activities planned for Thursdav. 03-27-03: 
Re-excavate cells T1 through T3 at tent # I I  back to previous locations. 
Ship additio: tal waste containers. 

Please call me ' f  you have any questions. 

Tom Lindsay 
T- 124A I 

/ 

1 

t 



Lindsay, Thomas 

From: Lindsay, Thomas 
ent: Thursday, March 27,2003 4:49 PM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kIeeman.garyQepa.gov,; 
Rehder, Timothy; 'aguilar.mark8 epa.gov'; Spreng, Carl; 'harlen.ainscough Qstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; Paris, Steve; Lindsay, 
Thomas 
903 Pad Status Update 3-27-03 

eo: 
cc: 

Subject: 

Activities comdeted on Thursday. 03-27-03: 

0 

0 

High winds early in the morning curtailed work activities for awhile outside the tent structures. 
Completed preparatory work in tent # I1 to begin excavation except for the smoke test. 
Smoke test originally failed and corrections were made to seal the tent better. 
Surveyed out additional equipment for offsite release. (2 - D7 dozers, water truck, I - large forklift) 
Received the flex duct for the lonex air mover at tent #1. 

Activities planned for Friday, 03-28-03: 

0 Ship 8 waste containers. 
0 

Re-excavate cells T1 throughc T3 at tent # I1 back to t'ieir previous depths. 

Change out flexible air duct on the lonex air mover at t?nt # l .  

Please call me if you have any questions. . :;;ohdray 
T- 124A 

1 



Lindsay, Thomas 

cc: 
Subject: 

Keating, Michael 
Monday, March 31,2003 7:43 AM 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Spenc.e, Tracey; Kaiser, Gerald L.; Foreman, Harry L. 
Dailey Update 

Activities completed on Thursdav. 03-27-03: 
Excavate additional 12" in T3 
.Field screen showed ND, sent to lab 
Excavated 11 intermodals 

Activities olanned for Mondav, 03-31 -03: 

0 Ship 8 waste containers. 
Receive intermodals. 

Continue excavation in tent 2 

Please call me if you have any questions. 

Mike Keating 
903 Pad K-H Proj-.-t Manager 
Phone: 303.966.315 
Nextel: 303.994.6091 
E-mail: michael.ke:ating@rfets.gov 

."Never mistake motion for action" 

1 



Lindsay, Thomas 
~ 

Lindsay, Thomas 
Monday, March 31,2003 458 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQepa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 

' Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski. Mike; Lindsay, Thomas 
903 Pad Status Update 3/31/03 

cc: 
Subject: 

Activities completed on Monday, 03-31 -03: 
0 

0 

0 

Activities planned for Monday, 04-01 -03: 

0 

Excavated cell T1 at tent #2 and pulled a confirmation sample. Preliminary field screen showed 1.84 pCi/g at 4.13 feet 
deep. 
Excavated twelve intermodals today at tent #2 
Afternoon activities they excavated at cell T2. Encountered problems with the flex hose on the air mover. Operations 
paused and they changed out the flex hose to the lonex air mover. 
Shipped eight lntermodals offsite and received eight empty intermodals. 

Continue excavation in tent 2 on cell T2 after smoke test is completed. 
Ship and receive additional intermodals. 
Tent #1 is ready for excavation operations. 

1 



Lindsay, Thomas s- 

e m :  Keating, Michael 

To: Lindsay, Thomas 
Subject: 

ent: Tuesday, April 01,2003 4:47 PM 

RN: 903 Pad Daily Update 

I left you off the list by mistake 
Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.6091 
E-mail: michael.keatinP @ rfets.gov 

"Never mistake motion for action" 

-----Original Message----- 
From: Keating, Michael 
Sent: Tuesday, April 01,2003 4:40PM 
To: Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, 

Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Rroussard, Marcella; Home, Alan; Krogfuss, Barbara 

Forelnan, Harry L.; Kaiser, Gerald L.; Burmeister, Mark; Spence, Tracey Cc: 
Subject: 903 Pad Daily Update 

Activities ccmpleted on Tuesdav. 04-01 -03: 
0 

0 

0 

0 

0 Excavated 11 intermodals 

0 Received 6 intermodals 

Complett!d all remaining cells at 903 Pad (April Fools!!!!!) 
Confirwation field screen of T2 and sample sent to lab. 
Excavate T-2 additional 12 inches 
Complete excavation of S7 (partial) 

, 0 Shipped 8 lntermodals 

Activities Dlanned for W6dnesdav- 04-02-03: 
0 

0 

0 

0 Envirocon decon remaining equipment 
0 Ship 8 intermodals. 
0 Receive intermodals. 

Complete excavation of S8 and S9 (partials) 
Steelworkers decon trackhoe bucket and forlift 
Steelworkers move to tent I 

Please call me if you have any questions 
Mike Keating 
903 Pad K-H Proiect Manager 
Phone: 303.966148 15 
Nextel: 303.994.6091 
E-mail: michael.keating@rfet.gov 

"Never mistake motion for action" 

- 

1 
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Lindsay, Thomas 

rom: Lindsay, Thomas 
ent: Wednesday, April 02,2003 5:26 PM I 

To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark 8 epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Update 4/02/03 

cc: 

Subject: 

0 

b 

0 

0 

e 

Activities completed on Wednesday, 04-02-03: 
0 Excavated partial cells S8 & S9. 
0 Filled five intermodals from the S8/S9 cells 

Shipped offsite 8 intermodals 
Received 10 empty intermodals from Envirocare 

0 Incurred a first aid injury to an offsite Vendor (WRS) who cut a finger changing out the cutting edge on the 966 front 
end loader. He was released by medical with no restrictions. 

Activities planned for Thursday. 04-03-03: 
Finish excavation (approximately 1 more intermodal) of the partial cells S8 & S9. 
Steelworkers will decon trackhoe bucket and forklit!. 
Steelworkers will start excavation activities in tent ! ~ l .  
Envirocon will decon remaining equipment and Si.,' t preparations for moving tent #2. 

1 
r 



From: 0 Sent:. 
To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, April 03,2003 453 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gry8epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough Bstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, 
Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Update 4/03/03 

, 

Activities completed on Thursday, 04-03-03: 
0 

0 

0 

0 

0 

0 

Activities pia: ned for Fridav, 04-04-03: 
0 

0 

0 

Completed excavation of partial cell S7, generated one intermodal at Tent #2. 
Steelworkers deconned the trackhoe bucket and forklift. Envirocon personnel deconned the trackhoe and remaining 
equipment. 
Downposted tent #2 and started backfilling open cells. 
Started excavation at tent #1 removing asphalt over cells D7/D8/D9. 
A total of 6 lntermodals were filled today, 1 from Tent #2 and 5 from Tent #1 (4 asphalt and 1 soil). 
Shippel' 8 lntermodals offsite and received 16 empty containers. 

Finish b. 7kfilling cells at tent #2 and prepare moving tent #2 west. 
Contirk, excavation at tent #1 on partial cells D4 through D6 and D7 - D9. 

Ship anii receive more intermodals. 
0 Start blwding oparations at tent #1 for several intermodals. 1 

1 



g 
From: Lindsay, Thomas 
Sent: 
To: 

Monday, April 07,2003 509 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/07/03 

cc: 

Subject: 

\ 

0 

0 

0 

.' 
i 

i 
I 

I 

Activities completed on Mondav, 04-07-03: 

0 

0 

Activities planned for Tuesdav, 04-08-03: 

Continued to blend at tent #1 today. Container # BFLU000172 soil contents were split with three new containers and 
soil from cell D8. 
Envirocon excavated at cells 07/08. A confirmation sample was pulled from cell 07 with a preliminary value of 0 
pCi/g - Am at 2.42' deep. 
A total of 7 lntermodals were filled today from Tent #l. 
Envirocon continued work on tent #2 preparing it for excavation by moving into place the entry connex and lonex air 
mover. 
Shipped 9 lntermodals offsite and received 8 errmty contailiers. 

Continue excavation at tent #1 on cell D8 and st.3 i on the E cells. 
Continue blending intermodals at tent #l. 
Complete remaining activities at tent #2 for prepc.ation of excavation. 
Ship and receive more intermodals. 

I w' 1 



Lindsay, Thomas 

*El:: 
To: 

Keating, Michael 
Wednesday, April 09,2003 6:35 AM 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough Qstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Spence, Tracey cc: 

Subject: Dailey Update April 9 

Activities completed on Tuesdav. 04-08-03: 
0 

0 

0 

0 

0 

Continued to excavate tent #1 
A confirmation sample was pulled fro; cell D8 with a preliminary value exceeding the 50 pCVg Pu. An additional 6 
inches will be excavated. 
A total of 4 lntermodals were filled today from Tent #1. 
Tent #2 was smoke tested and is ready for use. 
Shipped 8 lntermodals offsite and received 4 empty containers. 
Due to rapid snow melt, water partially filled cell D9. Excavation in tent 1 was suspended while pumps were mobilized 
to drawl down the water. Pumping continued until 6:OO PM. 

Activities plannad for Wednesdav, 04-09-03: 
0 Continue !'- pump water from Cell 9 

Compleic. Txcavation in tent #1 on cell D8 
0 Collect co-ifirmation sample in cell 08  
0 Start excz,ation on E l  -E3 cells in tent 1. 
0 Ship and ieceive iritermodals. a 
Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinP@rfet.cov 

"We are confronted with insurmountable opportunities." 
- Poqo < /author.asD?A UTHOR I D  =375> 

1 



From: Lindsay, Thomas 
Sent: 
To: 

Wednesday, April 09,2003 5:29 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/09/03 

. 

cc: 

Subject: 

Activities completed on Wednesdav, 04-09-03: 
0 

. 
0 

0 ' Shipped 8 lntermodals offsite and received 1 empty containers. Loaded 13 containers and lined another 16 

0 

Continued to excavate at tent #l. Took three confirmation samples today and only two passed. Cell D8 at 3.49' deep 
was 0.0 pCi/g Am, cell El  at 2.46' deep was 3.08 pCi/g and cell E3 was too high and failed at 8.77 pCi/g. 
A total of 13 lntermodals were filled today from Tent #l .  

containers. 
Completed pumping water out of tent #I from cell D9 and URS took samples from the collected 3300 gallons of 
incidental water. 

Activities planned for Thursdav, 04-1 0-03: 

0 

0 Ship and receive intermodals. 

Continue excavation in cell E3 and dig an addition2 6'' deeper. Excavate cell E2. 
Collect confirmation samples from cells E3 and E2. 

, 1 
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Lindsay, Thomas 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, April 10,2003 4:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; , 

Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/10/03 

Activities completed on Thursdav, 04-1 0-03: 

I containers. 
0 

Continued to excavate at tent #l. At cell E3 re-excavated and took a confirmation sample at 2.22' deep with a value 
of 4.07 pCi/g. Cell E2 confirmation was taken at 2.06' deep and was 0.0 pCi/g. 
A total of 10 lntermodals were filled today from Tent #1 at cells E3 and E2. 
Shipped 8 lntermodals offsite and received 8 empty containers. Loaded 8 containers on flatbeds and lined another 8 

Deconned equipment at Tent #1 (forklift / trackhoe). 

Activities Dlarhsd for Fridav, 04-1 1-03: 

0 Ship and eceive intermodals. 

Start exca. ation activities in tent #2 at cells S4 through S6. 
D0wnpc.c. lent #1, backfill cells 07 through E3 and setup tent #1 for the last pull to the ea? I n the north row. 

1 



Lindsay, Thomas 
D 

0: 

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary8epa.gov; 
Rehder, Timothy; aguilar.mark8epa.gov; Spreng, Carl; har1en.ainscough 8state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, ~ 

Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss,.Barbara 
Burmeister, Mark; Demos, Nick; McQueary, Steven; Paris, Steve; Bemski, Mike; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/11/03 

Activities completed on Friday, 04-1 1-03: 
0 

Activities planned for Monday. 04-1 4-03: 

0 Ship and receive intermodals. 

Started excavation activities again at tent #2. Removed asphalt on cells S4 through S6, filled 4 intermodals of asphalt. 
Excavated soil on cells S4 and S6. Confirmation samples taken at cells S4 and S6 were 10.78 pCVg at 2.52' deep 
and 47.1 pCi/g at 2.18' deep. Both samples failed and the cells will be overexcavated on Monday. 
A total of 11 lntermodals were filled today from Tent #2 at cells S4 and S6, (4 asphalt and 7 soil). 
Shipped 8 lntermodals offsite and received 10 empty containers. 
Downposted tent #1 and backfilled cells D7 through E3 with roadbase. 
Preparing to move tent #1 by moving the entrance connex, disconnected lonex air ,mover, etc. 

Continue excavation activities in tent #2 at cells S4 through S6. 
Complete preparatory activities for moving tent rt I and move tent #1 to the east. 

\ 

1 



0: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.garyQepa.gov; 
Rehder, Timothy, agui1ar.markQepa.gov; Spreng, Carl; harlen.ainscough Bstate.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Butler-Veytia, 
Belinda; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 

903 Pad Status Report 4/14/03 

cc: 

Subject: 
' Steven; Lindsay, Thomas 

Activities completed on Mondav. 04-1 4-03: 

0 

0 

0 

Activities planned for Tuesdav, 04-1 5-03: 
0 

0 

0 Ship and sceive intermodals. 

Continue excavation activities at tent #2. Removed asphalt on cells S1 through S3, filted 4 intermodals of asphalt. 
Excavated soil on cells S4,S5,S6 and S1. After re-excavation of cells S4/S6 confirmation samples were taken at cells 
S4 through S6. S4 was 0.0 pCi/g at 3.4' deep, S5 was 3.5 pCi/g at 2.84' deep and S6 was 2.7 pCVg at 3.2' deep. 
A total of 14 lntermodals were filled today from Tent #2 at cells S1 through S6, (4 asphalt and 10 soil). 
Shipped 4 lntermodals offsite and received 8 empty containers. 
Moved tent #1 to the east to capture the last asphalt on the north row. Reballasted the tent structure, changed the 
filters on the lonex air mover, and placed the air mover and entry connex into position. 

Continue excavation activities in tent #2 at cells S1 through S3. 
Comple!? preparatory activities for tent #1 and smoke test it. 



From: 0 Sent: 
To: 

cc: 

Subject: 

Lindsay, Thomas 
Tuesday, April 15,2003 4:37 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gaty@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, ,Stephen; Broussard, Marcella; Butler-Veytia. Belinda; 
Home, Alan; Krogfuss, Barbara 
Burrneister, Mark; Demos, Nick; Paris, Steve; MaQueary, Steven; Bemski, Mike; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/15/03 

Activities completed on Tuesdav, 04-1 5-03: 
0 

0 

0 

Activities Dlanned for Wednesdav. 04-16-03: 
0 

0 Ship and receive intermodals. 

Continued excavation activities at tent #2. Excavated soil on cells S1,S2, and S3. A confirmation sample taken at cell 
S1 was 0.0 pCi/g at 3.5' deep. 
A total of 11 lntermodals were filled today from Tent #2 at cells S l  through S3, (1 asphalt and 10 soil). 
A correction to yesterday's report, no intermodals were shipped yesterday due to site internet glitches, however, 4 
intermodals were shipped offsite today, received 5 empty containers and lined 6. 
Completed the setup activities at tent #1 in preparation for excavation activities. Performed a smoke test on tent #1 as 
well. 

Continue excavation activities in tent #2 at cells 5'2 and S3. 

a , I .  
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Lindsay, Thomas 

From: 
Sent: 0 To : 

cc: 

Subject: 

Keating, Michael 
Wednesday, April 16,2003 5:13 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co:us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; McQueary, Steven; Bemski, Mike; Spence, 
Tracey; Lindsay, Thomas 
Daily Update 4/16/03 

Activities comdeted on Wednesdav. 04-1 6-03: 
0 Continued excavation activities at tent #2. Excavated soil on cells S2, and S3. 
0 A confirmation sample taken at cell S3. 
0 A confirmation sample was taken in S2, but bias sample showed elevated concentrations. The quadrant of S2 that 

contained the bias sample will be excavated an additional 6 inches. 
0 A total of 13 lntermodals were filled today from Tent #2 at cells S2 and S3. 
0 8 intermodals were shipped offsite today, received 10 empty containers. 

Activities Dlan*ied for Wednesday, 04-1 7-03: 
0 

0 

0 

0 

Safety Fr Jse at T891 
Compte:= additional excavations in cell S2. 
Decon wiuipment in tent 2 
Begin asshalt excavation in tent 1 

Phone: 303.966.48 15 
Nextel: 303.994.0691 
E-mail: michael.keating@-fets.pov 

"We are confronted with insurmountable opportunities." 
-Pouo 

1 



Lindsay, Thomas 

From: Keating, Michael 
Sent: 
To: 

Thursday, April 17, 2003 5:16 PM 
Castaneda, Norma; Tyler, Reginald; dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland. Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Foreman, Harry L.; Burmeister, Mark; Ferrari, Annette; McQueary, Steven cc: 

Subject: Dailey Update 
, 

Activities completed on Thursday. 04-1 7-03: 
Finished excavation activities at tent #2. Excavated additional soil on cells S2, and S3. 
A confirmation sample taken at cell S3. 
A bias sample was taken in S2 
Removed asphalt from E7-E9 
A total of 3 lntermodals were filled today from Tent #2 and 6 intermodals from tent #1 (5 soil and 4 asphalt). 
Equipment was de-con'd in tent #2 
Backfill tent #2 
8 intermodals were shipped offsite today, receiiqd 3 empty containers. 

Activities planned for Fridav, 04-1 8-03: 

0 

Continued soil excavation of E7-E9 
Complete backfill in tent #2 
Rig ,pulling cables for tent 2 
Pull tent #2 

- 0  De-rig tent #2 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 

' Nextel: 303.994.069 1 
E-mail: michael.keatine@,rfets.eov 

"We are confronted with insurmountable opportunities." 
-Poeo 

1 



I 
Lindsay, Thomas 

I .  

From: 
Sent: 
To: 

cc: 

Subject: 

Lindsay, Thomas 
Friday, April 18, 2003 4:24 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland! Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, 
Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas; McQueary, Steven 
903 Pad Status Report 4/18/03 

Activities comdeted on Friday, 04-1 8-03: 
Completed backfill at tent #2, prepared and moved tent #2 to the west another six cells. Reballasted the tent, started 
setup activiites for tent #2. 
Continued excavation at tent #I over cells E7, E8 and E9. Took confirmation and random samples at E7 at depths 
1.9' and 2.1' respectively with activities of 0.0 pCi/g. E9 confirmation sample was 0.0 pCi/g at 2.07' deep and E8 
confirmation sample was 0.0 pCi/g at 2.08' deep. 
From tent # I  we filled 14 intermodals, (4 asphalt and 10 soil). 
10 intmnodals were shipped offsite today, received 3 empty containers. 

Contin Jed soil excavation of E4 through E6 
Con:Ti*:te setup on tent #2 and perform a smoketest. 
Contiriue shipping containers offsite and receive empty. 

0 

Activities tianned fgr Monday. 04-21-03: 
0 

0 

0 

1 



0: 

.cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; augilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/21/03 

Activities completed on Monday, 04-21 -03: 
0 

0 

0 

Completed setup operations at tent #2, performed a smoke test on the tent and everything is complete and ready for 
excavation again. 
Continued excavation at tent #1 over cells E4 through E6. At cells E4 - E6 we filled 10 intermodals today with soil. 
We had to build a temporary dike between these cells and cells E7 through E9 because of additonal incidental water 
that poured in under the tent over the weekend. We anticipate approximately 7000 gallons came in over the weekend 
with the rainknow. Operations were setup to pump water out of these cells tomorrow and take samples again of this 
water. Our intentions are to use this water as dust suppression after analytical results are received. 
Shipped 12 intermodals offsite today and received 10 empty containers. 

We intend to jump back over at tent #2 and star excavation of asphalt and soil over cells R7 - R9 while laborers are 
pumping water from tent #1 into poly tanks. Afkar the water is pumped we will complete the remaining excavation at 
tent #2 and removed the temporary dike/dam .- -d take final confirmation samples at E4 through E6. 
Continue shipping containers offsite and receivt3 empty containers. 

0 

Activities planned for Monday, 04-22-03: 
0 

0 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss. Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4-22-03 

Activities completed on Tuesdav. 04-22-03: 
0 Started excavation activities at tent #2, cells R7 through R9 due to the incidental water in tent # l .  Filled 16 

intermodals today at tent #2 (4 asphalt, 12 soil). Took three confirmation samples at R7 with a depth of 2.62' deep it 
was 1.08 pCi/g, cell R9 with a depth of 2.64' deep it was 3.52 pCi/g and then cell R8 failed at 83.52 pCi/g. This cell will 
be re-excavated. 
At tent # l  we spent all day pumping incidental water again from the rainwater which entered the tent at cells E7 
through E9. Approximately 5000 - 6000 gallons of water was captured into poly tanks. URS took samples of this 
water with the intentions of using this later for dust suppression. 
Shipped 12 intermodals offsite today and received 7 empty containers. 

We inrend to jump back over to tent #1 and complete the excavation at cells E4 through E6 and take confirmation 
sampi?s. After excavation is complete we will return back to tent #2, finish re-excavatinii cell R8 and the remaining 
cell?. 
Decca equipment at tent #1, downpost and start backfilling. 
Conti-rue shipping containers offsite and receive empty containers. 

0 

0 

Activities Jlanned for Wednesdav. 04-23-03: 
0 

0 

0 



To: 

CC: 

Subject: 

Castaneda, p4urma; Tyler, Reginald; Dreith, Gary; Blyson, Eva; kleeman.galy@epa.gov; 
pehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; 

utler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, fdichael; Primrose, 
nette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Ueytia, Belinda; Bean, 

Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Home, Alan; Krogfuss, Qarbara 

Dew$,  Nick; Pans, Steve; Bemski, Mike; McQueary, Steven; Spence, 

Activities completed on Wednesdav. 04-23-03: 
0 

. 
Resumed excavation activities at tent # l ,  cells E4 through E6 since the water has been pumped out. Filled 9 
intermodals today at tent #1. Took three confirmation samples at cell E4 with a depth of 2.62' deep it was 0.0 pCi/g, 
the bias sample at E4 was 0.0 pCi/g at 2.37' deep, cell E5 was 0.0 pCi/g with a depth of 3.12' deep and cell E6 was 
0.0 pCUg at a depth of 2.57' deep. 
Shipped 12 intermodals offsite today and received 11 empty containers. 

Activities planned for Thursdav, 04-24-03: 
We intend to jump back over to tent #2 and complete the excavation at cell R8 and overexcavate it another 6" 
deeper. We will then followup on cells R4 through R6 .s. 
Decon equipment at tent #1, downpost and start backfilling. Prepare the tent to pull it south over the J grid. 
Continue shipping containers offsite and receive empty containers. 

1 



0: 

cc: 

Subject: ' 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark8epa.gov; Spreng, Carl; ainscough @state.co.us; Butler, Lane; 
Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 4/24/03 

Activities completed on Thursday, 04-24-03: 
0 

0 

Activities planned for Friday, 04-25-03: 
0 

0 

0 

Completed excavation activities at tent #1 today filling five intermodals. Work was hampered across the project site 
due to weather conditions. 
Deconned the forklift and trackhoe at tent # l .  Stocked tent #2 with empty containers. 
Shipped 12 intermodals offsite today and received 11 empty containers. 

Resume excavation activities back at tent #2 by over excavating cell R8 and working on cells R4 through R6. 
Downpost and start backfilling E cells at tent #l. Prepare to move tent #1 to the south over J grid. 
Continue shipping containers offsite and receive empty containers. 

Thonzr s M. Lindsay 
MSS:'TCR 
T- 124 A 
X570C: 
cell 994-2724 
radiG #3757 

I 1 



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; demos nick paris steve; Bemski, Mike; McQueary, Steven; Spence, Tracey; 
Lindsay, Thomas 
903 Pad Status Report 4/25/03 

cc: 

Subject: 

Activities comDleted on Friday, 04-25-03: 

Activities planned for Saturday. 04-26-03: 

Activities planned for Monday. 04-28-03 

Resumed excavation activities at tent #2 today filling 11 intermodals, (4 asphalt & 7 soil-). Overexcavated cell R8 and 
took a confirmation sample at 4.01' deep it was 2.6 pCi/g as a preliminary screen. 
Downposted tent #1 today and backfilled cells E4 through E9. Moved the entry connex and the lonex air mover and 
prepared to move tent #1 to the south over the J grids. 
Shipped 12 intermodals offsite today and received 13 empty containers. 

A Forklift vendor will come onsite to instalVmount a load cell on the forklift to help support operations in the tent 
structures for weighing the intermodals during blending operations. 

Continue excavation activities at tent #2 on calls R4 through R6. 
Move tent #1 first thing in the morning to the south over the J grids. 
At tent #1 on the west rolldown door have C?;h Electric troubleshoot the operations of the door. A workorder has 
been written and submitted for this work. 
Continue to receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 . 

I 

1 



Lindsay, Thomas 

I: 

cc: 

Subject: 

Lindsay, Thomas 
Monday, April 28, 2003 452 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/28/03 

Activities completed on Mondav. 04-28-03: 
0 Resumed excavation activities at tent #2 today filling 8 intermodals. Took a confirmation and a field duplicate sample 

at cell R4 at 2.09' deep it was 14 pCi/g and 9.0 pCilg respectively, both failed and we will over-excavate the cell again 
tomorrow another 6 deeper. 
Moved tent #1 to the south over the J grids. Set the lonex air mover in place and hooked it up at tent # l .  Set the 
entry connex in place as well. 
Gash Electric performed troubleshooting on the controls at the west roll-down door. The contacts were bad and the 
switi h was replaced. 
Shipped 12 intermodals offsite today and received 6 empty containers. 

Cot ' ' 1  iue excavation activities at tent #2 on cells R4 through R6. Re-excavate cell R-" =I 1 additional 6" deeper. 
Cowolete setup activities on tent #1 and perform smoke test. 
Conf'nue to receive and ship intermodals 

0 

0 

0 

Activities ilanned for Tuesdav, 04-29-03 
0 

0 

M. Lindsay 

T-124A 
X5705 
cell 994-2724 
radio #3757 

8 
1 



Lindsay, Thomas 

I 

0 

0 

0 

Activities planned for Wednesday, 04-30-03 
0 

0 

The 3d confirmation sample at cell R5 failed at 3.9 feet deep. Will excavate an additional 6". 
The 2nd confirmation sample at cell R6 passed at 3.75 feet deep. 
Tent #1 passed the smoke test. 
Shipped 8 intermodals offsite today and received empty containers. 
The Incidental Water Discharge Permit was completed and water stored from last weeks rain was started to be 
discharged to surface drainage. 

Continue excavation activities at tent #2 or ,ells R4 and R5. 
Continue to receive and ship intermodals 
Prepare tent 1 for intermodal blending on Thursday 

903 Pad K-H Project Manager 
303.966.48 15 

Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.Pov 

0 :tree Keating 

It W e a re confront e d with ins u r m o u n ta bl e o p p o rt u nit i e s . " 
-Po00 

cc: 

Subject: 

Keating, Michael 
Tuesday, April 29,2003 530 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Merrick, Roger; Butler, Lane; 
Primrose, Annette 
903 Pad Status Report 4/29/03 

~ 1 



ient: 
To: 
Subject: 

Lane, 

David Kruchek 
Wednesday, April 30,2003 6:48 AM 
#ER Contact Records; Butler, Lane 
Re: 903 Pad Sampling at S2 

Sorry to stick my nose in . . .  but I thought the limit of concern was 50  pCi/g? So why 
continue to remove soil'if it is below the action level of 50  pCi/g? 

David 

>>> "Butler, Lane" cLane.Butler@rfets.gov> 04/29/03 04:49PM >>> 
On April 17, 2003 Lane Butler contacted Norma Castaneda of DOE and seperately called Tim 
Rehder of EPA to discuss the following issue at 903 Pad and inform them of our actions. 
Excavation at cell S2 had been completed on April 16th. The confirmation sample was 
collected with a field screening reading of 3.1 pCi/g. A randon sample was collected with 
a field screening result of -26 pCi/g. The normal procedure is to make decisions based on 
the confirmation sample results even with expected variation from the random sample. 
However, due to the significantly higher random sample results in this case, KH took the 
conservative action to excavate another six inches in the quadrant of the cell where the 
random sample was taken. After the e+ra excavation another sample was collected in the 
excavated quandrant with a result of 0 pCi/g. A decision by a member of the field crew was 
made to collect another field screening sample near the initial confirmation sample. The 
result of this sample was -14 pCi/g. However, this sample was determined not to be 
consistent with procedure as a confirmation sample upon which to base excavation and 
backfill decisions. Consistent with the results of the initial confirmation the cell was 
backfilled and the tent was moved. 

@ 

1 



' Subject: 

Keating, Michael 
Wednesday, April 30,2003 3:21 PM 
#ER Contact Records 
Voice Mail from Tim Rehder 

Tim RehderlEPA has approved the implementation of the RFCA Mods for remediation excavation at the 903 Pad project. 
The RFCA Mods include excavation to 50 pCi/g (or less) of Am from 0 to 3 feet of native soil, excavation to 1 nCi/g (or 
less) from 3-5 feet of native soil. If the soil is 1-3 nCi/g below 3 feet of native soil, consult with regulators prior to 
excavation. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinn@rfets.qov 

"We are confronted with insurmountable opportunities." 
-Pouo 

\ 

1 



cc: 
Subject: 

Rehder.Timothy@epamail.epa.gov 
Wednesday, April 30,2003 4: 14 PM 
Keating, Michael 
#ER Contact Records; Gary Kleeman 
Re: Voice Mail from Tim Rehder 

Clarification: 
Pu (not Am) at activities greater than or equal to 50 pCi in the depth interval from 0- 
3ft. That depth measurement begins at the bottom of any man made slabs or pads. 
ft the cleanup goal is 1,000 pCi/g once an action has been triggered. The part on 
consultation with regulators when the activity is between 1 and 3 nCi/g does not apply at 
the 903 pad since that action has already been triggered. 

the RFCA mods that we very much hope to sign soon calls for excavation of 

'From 3-6 

Keat ing , 
Mi chae 1 IT TO : #ER Contact Records 

c#ERContactRecordsBrfets.gov> 
cMichael.KeatingB cc : 
rfets.gov> Subject: Voice Mail from Tim Rehder 

04/30/03 03:21 PM 

Tim Rehder/EPA has approved the implementation of the RFCA Mods for remediation excavation 
at the 903 Pad project. The RFCA Mods include excavation to 50 pCi/g (or less) of Am from 
0 to 3 feet of native soil, excavation to 1 nCi/g (or less) from 3-5 feet of native soil. 
If the soil is 1-3 nCi/g below 3 feet of native soil, consult with regulators prior to 
excavation. 

Mike Keating 
903 Pad K-H Project Manager 
Phone : 303.966.4815 
Nextel : 303.994.0691 
E-mail: michael.keating@rfets.gov 

"We are confronted with insurmountable opportunities." 
-Pogo 

1 
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Lindsay, Thomas 
f 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/30/03 

cc: 

Subject: 

Activities accomplished for Wednesday. 04-30-03 
0 

0 

0 

Continued excavation activities at tent #2 today filling 12 intermodals. 
Re-excavated cell R5 and took confirmation and random samples at depths of 4.64' and 4.72' deep respectively. Both 
samples were at 0.0 pCi/g preliminary screen. 
Re-excavated cell R4 several times today and took confirmation samples that exceeded the preliminary screen. We 
confirmed with the €PA by teleconference call this afternoon that we had excavated deep enough. The confirmation 
sample at R4 was 6.5 pCi/g at 5.48' deep and the field duplicate at 5.48' deep was 9.0 pCi/g from the preliminary 
screen. The depth of 5.48' was well below the required three feet natural soil material. 
Shipped 11 intermodals offsite today and received 17 empty containers. 
Disc'iarged additional Incidental Water collected from last weeks precipitation based on the results and approval from 
surface water. 

Daw-post tent #2 and start backfilling cells R4 through R9. 
At tent #1 we will resume blending operations with the new load cell that was recently installed on our forklift. 
Coni.iner # LO1234 (MHFU002332) will be blended down with other containers that D 3ve been identified with a lower 
activity and weight. 

0 

Activities planned for Wednesdav. 5-01 -03 
0 

0 

Thomas M. Lindsay 

Ship and receive additional intermodals. 

RISSIER 

X5705 
cell 994-2724 

. radio #3757 

T-124A 

1 



rom: 
ent: 

cc: 

Lindbay, Thomas 
Thursday, May 01,2003 4:44 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 

Subject: 903 Pad Status Report 5/01/03 

Activities accomplished for Thursday, 5-0 1-03 
0 Down-posted tent #2 today and started decon operations on equipment. Encountered problems with the 

Ionex air mover at tent #2. The problem was corrected and work resumed. The remaining equipment was 
deconned at tent #2. 

0 At tent #1 today we blended one container, MHFU002332, with seven other existing containers that were 
identified with lower activitiy and gross weights. 

0 Loaded 17 intermodals on Cast flatbeds today, shipped 13 offsite today and received 10 empty containers.. 
Activities planned for Friday. 5-02-03 
0 Backfill cells R4 through R9. 
0 Prepare to move tent #2 to the west. 
0 Resume normal excavation activities at :ent #1 on the J cells. 

\ 

Ship and receive additional intermodals. 
\ 

Thomas M. Lindsay I 

RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-l24A 

J 

1 



I radio #3757 

0: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/02/03 

cc: 

Subject: 

Activities accomplished for Friday, 5-02-03 
0 

0 

Started excavation in tent #1 over cells 57 through J9. Filled 16 intennodals (4asphalt, 12 soil). 
Took three confirmation samples at cells J7 through J9. Cell J7 at 2.26' deep had a preliminary screen of 
0.0 pCi/g, cell J9 at 2.61' deep had a preliminary screen of 0.0 pCi/g, cell 58 at 2.55' deep had a preliminary 
screen of 5.8 pCi/g. Cell 58 failed and will be re-excavated on Monday, (the 5.8 pCi/g with moisture 
corrected puts the Pu activity above 50 barely using our 8.08 ratio). 
At tent #2 we backfilled all the cells R4 through R9 and started preparations for pulling the tent on Monday. 
TI,), Ionex air mover and entry connex were moved in preparation for the tent pull. HEPA filters were 
chmged out on the Ionex air mover at tent #2.. 
Sh,, ped 13 intermodals offsite today and received 9 empty containers.. 

Cor.tinue excavation at tent #1 on cell J8 an additional six inches. Start excawtion on cells 54 through 56. 
Mtwe tent #2 to the west six cells. Setup tent #2 for excavation activities again, move in place the entry 
comex, Ionex air mover, generator, etc. 
Skip and receive additional intermodals. 

0 

0 

Activiiies planned for Monday, 5-05-03 
0 

0 

0 
* 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 



Lindsay, Thomas 
Monday, May 05,2003 4 5 4  PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geirner, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/05/03 

cc: 

Subject: 

Activities accomplished for Monday, 5-05-03 
0 

0 

0 

0 

Continued excavation in tent #1 over cells 54 through 56 qnd 58. Filled 6 intermodals (4 asphalt, 2 soil). 
Took one confirmation sample at cell J8 at a depth of 3.01' with the preliminary screen result at 1.8 pCi/g. 
At tent #2 we completed preparatory activities and moved the tent six cells west. Reballasted the tent 
structure, moved the ionex air mover into place and the entry connex. 
Shipped 12 intermodals offsite today and received 0 empty containers. 

Activities planned for Tuesday, 5-06-03 
0 

0 

0 

Continue excavation activities at tent 
Complete setup operations at tent #2 211'1 perform smoke test. 
Ship and receive additional intennodab:. 

on cells 54 through 56. 

T-124A 
X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia. Belinda; Bean, Curtis; 
Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/06/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 5-06-03 
0 

0 

Continued excavation in tent #1 over cells J4 through 56. Filled 13 intermodals fiom 54 through 56 cells. 
Took two confirmation samples and one failed. At cell 56 at a depth of 2.66' deep, the preliminary screen 
was 0.0 pCi/g, the biased sample was also 0.0 pCi/g at a depth of 2.85' deep. At cell 55 a confirmation 
sample was taken at 2.45' deep and the preliminary screen result was 22.9 pCi/g. We will over excavate at 
cell 55. 
Today was probably the first day we have started to see signs of organics based on the PID instrument. 
gorehole ##90998 data identifies organics which is close to our excavation area and the PID readings have 
c ~ a r t e d  to increase. 
'i his afternoon we took an operational pause at tent #1 and changed out the filters in the ionex air mover. 
-4t tent #2 we performed a smoke test and it passed. Tent #2 is ready for excavation. 
$,hipped 1 1 intermodals offsite today and received 14 empty containers. 

0 

0 

0 

0 

Activities ~lanned for Wednesday, 5-07-03 

0 

0 

0 

@a Complete excavation activities at tent #1 on cells 54 and J5. 
Take confirmation samples at 54/55, and then decon equipment. 
Possibly start excavation in tent #2 if work is completed at tent #l. 
Ship and receive additional intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

rom: Keating, Michael 
ent: Wednesday, May 07,2003 4:55 PM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Merrick, Roger 
903 Pad Daily Status Report for 5/7/03 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 5-07-03 
0 

0 

0 

0 

Activities planned for Thursdaydav, 5-08-03 
0 

0 

0 

Continued excavation in tent #1 over cells 54 and J5. Filled 6 intermodals. 
Took one confirmation sample at cell 54 and JSwhich indicated Pu<S-pCilg. 
At tent #2 we completed preparatory activities and snoke tested 
Shipped 13 intermodals offsite today and received 12 empty containers. 

Continue excavation activities (1 internodal) at tent #1 on cell 54. 
Begin Excavation in Tent 2. 
Ship and receive additional intermodrls. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
New tel: 303.994.0691 
E-mail: michael.keatinp@,rfets.eov 

"We are  confronted with insurmountable opportunities." 
-Pot70 

aRd 
1 



cc: 

Subject: 

Castaneda. Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/08/03 

Activities accomplished for Thursday, 5-08-03 
0 

0 

0 

0 

-. Actb ities planned for Friday, 5-09-03 

Completed excavation in tent #1 over cell J4. Deconned equipment at tent #1 &d downposted the tent for 
backfill. 
Excavation crew move to tent #2 later in the morning and started excavation on R1 through R3 cells. Filled 
a total of 9 intermodals today, (1 at tent #1 and 8 at tent #2). 
Took one confirmation sample at cell R1. The first sample at R1 was at 2' deep and was 1 1.2 pCi/g. We 
went back and overexcavated took another sample at 3.13' deep and the preliminary result was 0.0 pCi/g. 
Shipped 13 intermodals offsite today and received 13 empty containers. 

L'ontinue excavation activities at tent #2 on cells R2 and R3. 
Hegin backfilling over cells 54 through J9 at tent #l. 
Prepare tent #1 for moving west on Monday. 
Ship and receive additional intermodals. eo 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

rorn : 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Friday, May 09,2003 6:OO PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/09/03 

Activities accomplished for Friday, 5-09-03 
0 

0 

Continued excavation in tent #2 over cells R2 and R3. Filled a total of 7 intermodals today at tent #2. 
Took one confirmation sample and a bias sample at cell R3. The confirmation sample was 161 pCi/g at 
2.74' deep and the biased sample was 0.84 pCi/g at 2.82' deep. We will overexcavate this cell again on 
Monday. 
Tent #1 we backfilled cells J4 through J9. Moved the entry connex, generator, and Ionex air mover aside. 
Prepared and moved tent #1 to the \,est six cells. 
Shipped 12 intermodals offsite todzl and received 10 empty containers. 

Continue excavation activities at terzt #2 on cells R2 and R3. 
Complete setup activities at tent #1 and perform a smoke test. 

0 

0 

Activities planned for Monday. 5-12-01 
0 

0 

@e Ship and receive additional intermodals. 

Thomas M. Lindsay 
RISSBR 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harien.ainscough@state.co.us; Butler, 
Lane; norland leee geimer raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; plapppert robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey, Lindsay, Thomas 
903 Pad Status Report 5/12/03 

cc: 

Subject: 

Activities accomplished for Monday, 5-12-03 
0 

0 

Continued excavation in tent #2 over cells R2, R3 and the Q cells. Filled a total of 8 intermodals today at 
tent #2, (6 soil, 2 asphalt). 
Took two confirmation samples and a bias sample at cells R2/R3. The confirmation sample at cell R2 was 
2.4 pCYg at 2.88' deep. The confirmation and the biased sample at cell I23 was 1.9 pCi/g at 3.3 1' deep and 
0.0 pCi/g at 3.37' deep respectively. 
At tent #1, Gash Electric came out again to work on the west rolldown door. 
Shipped 12 intermodals offsite today and received 13 empty containers. 

Continue excavation activities at tent #2 on cells 4 7  through Q9. 
Complete setup activities at tent #1 and perform a smoke test. 
Ship and receive additional intermodals. 

0 

0 

Activities planned for Tuesday, 5-13-03 
0 

t 

0 

*Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

~ - 1 2 4 ~  
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cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/13/03 

Activities accomplished for Tuesday, 5- 13-03 
0 

0 

0 

Activities planned for Wednesday, 5' 4-03 

0 

Continued excavation in tent #2 over cells Q7 through Q9. Filled a total of 15 intermodals (13 soil, 2 
asphalt) today at tent #2. 
Took one c o n h a t i o n  and one random sample at cell Q9. The preliminary screen for the confirmation and 
random samples were 0.0 pCi/g for both samples at 3.25' deep and 3.33' deep respectively. 
At tent #1 Envirocon installed the Ionex air mover and entry connex. They also performed a smoke test. 
This tent is ready for excavation activities. 
Shipped 12 intermodals offsite today and received 6 empty containers. 

Complete excavation activities at :ent #2 on cells Q7 and Q8. 
Decon equipment at tent #2. 
Ship and receive additional intemiodals 

Thomas M. Lindsay 0 RISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 

2 d  
I 



rom: Keating, Michael 
Wednesday, May 14,2003 5:45 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert;'Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; McQueary, Steven; Lindsay, Thomas 
Dailey Update fpr May 14 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 5- 14-03 
Continued excavation in tent #2 on cells Q7 and Q8. 
Confirmation samples passed for Q7 and Q8. 
lntermodal Count:-Shippea 7, Received: 15, Filled 10 (soil) 
Excavation was completed in tent #2. 

Activities planned for Thursday, 5-1 5-03 
Start excavation in tent #1 at 51-53 
Bukfill tent #2. 
Prepare tent #2 for moving 
Ship and receive additional intermodals 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@Irfefets.gov 

"We are confronted with insurmountable opportunities." 
-Poao 

1 

225- 



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose,. Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/15/03 

cc: 

Subject: 

Activities accomdished for Thursday, 5-1 5-03 
0 Started excavation activities in tent #1 on cells J1 through J3. Filled 12 intermodals (3 asphalt, 9 soil) at tent # l .  
0 Took a confirmation sample at cell J1 with a preliminary screen of 0.0 pCi/g at 2.58' deep. 
0 Deposted tent #2 today, backfilled cells Q7 through Q9 and R1 through R3. Moved the lonex air mover, generator, 

and entry connex aside. Started preparations to pull tent #2 to the west an additional six cells. 
0 Received 14 intermodals today, shipped 0 offsite. 
0 Encountering more debris (small pieces of wood, old signs, sheet metal, etc.) during our excavation activities. Today 

was the first day we found a lid from an old 35 gallon drum. The project is required to pause when debris is found to 
have Radiological Operations s u ~  vey the object and verify activity levels. 

Activities planned for Fridav, 5-16-03 
0 Continue excavation activities in isnt #I at cells J21J3 and the I cells 

Move tent #2 to the west and prepare for excavation activities. 
Ship and receive additional intermodals 6 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 

1 



Lindsay, Thomas 

rom: 

To: 

cc: 

Subjec 

Lindsay, Thomas 
Friday, May 16,2003 4:13 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'augilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 511 6/03 

Activities accomplished for Friday. 5-16-03 
Continued excavation activities in tent #I on cells JZJ3 and 17 through 19. Filled 10 intermodals (3 asphalt, 7 soil) at 
tent #I .  

0 Took several confirmation samples today at cells JZJ3. Cell J2 confirmation with a preliminary screen of 0.0 pCi/g at 
3.72' deep and cell J3 confirmation and random samples were 2.80 pCilg at 2.52' deep and 0.0 pCilg at 2.74' deep 
respectively. 

0 Moved tent #2 six cells to the west. Reballasted the tent structure, reinstalled the lonex air mover and entry connex. 
The Filter-Techs changed out the filters in the lonex Air mover at tent #2 today. 

0 Received 6 intermodals today, shipped 5 offsite. 

Activities planned for Monday, 5-19-03 
0 

0 Ship and receive additional intermodals . 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

Continue excavation activities in tent #1 at the I cells. 
Perform a smoke test on tent #2 Monday and prepare it for excavation activities. . 

T-124A 



cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder. Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/19/03 

Activities accomplished for Monday, 5-19-03 
0 Continued excavation activities in tent #1 on cells 17 through 19. Filled 8 intermodak at tent #I. 
0 Took two confirmation samples today at cell 19 and 18. Cell 19 confirmation with a preliminary screen of 0.0 pCilg 

was 2.20' deep and cell 18 at 1.94' deep was 8.95 pCilg. 18 will need to be re-excavated tomorrow. 
0 At tent #2, completed prep activities and performed a smoke test. This tent is ready for excavation activities. 
0 Received 7 intennodals today, loaded nine on flatbeds but shipped 0 offsite. 

Activities planned for Tuesday, 5-20-03 
0 Complete excavation activitix in tent #I at cells 18 and 17. 
0 I Decon equipment, downpcs; m d  start backfilling activities at tent #I. 

Start excavation activities ai tent #2. 
0 Ship and receive additional irdermodals 

@Thomas M. Lindsay I 

RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Wiemelt, Karen; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/20/03 

CC: 

Subject: 

Activities accomplished for Tuesday, 5-20-03 
0 Completed excavation activities in tent #1 on cells 17 and 18. Filled 5 intermodals at tent #I. 
0 At tent #I deconned equipment. 
0 Took two confirmation samples today at cells 18 and 17. Cell 18 confirmation with a preliminary screen of 0.0 pCilg 

was 2.16' deep and cell I7 at 1.99' deep was 0.0 pCi/g. A field duplicate at 17 was 0.0 pCilg at 1.99 deep. 
0 Started excavation activities in the afternoon jump at tent #2, cells Q4 through Q6. Filled 7 intermodals at tent #2 

(4 asphalt 3 soil). 
0 Received 0 intermodals today, shipped 9 offsite. 

Activities planned for Wednesday. 5-21-03 
0 Continue excavation activities in tent #2 at cells Q4 through Q6. 
0 Downpost tent #1 and backfill cells Q7 through Q9 and J1 through JS Perform sampling on intermodal containers 

that were never sampled earlier in the project for VOAs (approximately 13 containers) at tent # l e  
5 Ship and receive additional intermodals. e 

Thomas M. Lindsay 
RISS/ER 

x5705 

radio #3757 

T-124A 

a cell 994-2724 

1 



cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Wiemelt, Karen; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, . 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/21/03 

Activities accomplished for Wednesday, 5-21-03 
0 Continued excavation activities in tent #2 on cells Q4 through Q6. Filled 11 intermodals at tent #2. 
0 Took several confirmation samples today at cells Q4 through Q6, only one passed, Q4, which is the hundredth cell 

for 903 Pad Project. At cell Q4 the preliminary screen was 0.0 pCi@ at a depth of 2.94' deep. Cells Q5 and Q6 did 
not pass and will be overexcavated. 

0 At tent # I  we down-posted the area, backfilled cells 17 through 19 and J1 through J3. Moved the tent another six 
cells to the west and reballasted the tent structure. The entry connex and lonex Air mover were repositioned as 
well. The Filter Techs changed out the filters in the lonex air mover today at tent #I. 
Received 6 intermodals todav, shipped 6 offsite. 0 

Activities planned for Thursday, 5-22-03 
0 Smoke test tent #I .  
0 

0 

The project will perform sampling on intermodal containers that were never sampled earlier in the project for WA's 
(approximately 13 containers) at tent #I. 
No excavation activities will be performed to allow empty intermodals build up our inventory onsite. 
Ship and receive additional intermodals. 

Thomas M. Lindsay 
RISS/ER 
T-124A 

1 '  X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

rom: 
ent: 

To : 

cc: 
Subject: 

Keating, Michael 
Thursday, May 22,2003 4:09 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Wiemelt, Karen; Foreman, Harry L.; Butler-Veytia, 
Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara; Nesta, Stephen 
Lindsay, Thomas; McQueary, Steven; Foreman, Harry L.; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Stays Report 

Activities accomplished for Thursdav, 5-22-03 
Sampled 13 lntermodals for VOCs in tent 
Received 0 intenodals today, shipped 0 offsite. 

Activities planned for Fridav, 5-23-03 
0 No work is planned 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinf@rfets.gov 

"We are confronted with insurmountable opportunities." 
* P U L  



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/27/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 5-27-03 
0 Completed excavation activities in tent #2 on cells Q5 and Q6. Filled 6 intermodals at tent #2. 
0 Took two confirmation samples today at cells Q5 and Q6. At cell Q6,3.2' deep the preliminary screen was 0.0 

pCi/g and cell Q5 at 2.9 deep the preliminary screen for the confirmation and field duplicate were both 0.0 pcilg. 
0 Lined containers today in preparation for excavation activities. 
0 Received a total of 23 intermodals between today and last Friday, shipped 12 offsite today. 

. 

Activities planned for Wednesday, 528-03 
0 Start reprocessing operations (blend higher rad containers) at tent #1 cells 14 through 16. 
0 Down-post tent #2 and backf' cells Q4 through Q6. Move tent #2 to the west over the last remaining cells on rcw 

4 of the pad. 
0 Ship additional intermodals. 

Thomas M. Lindsay 

T-124A 
X5705 
cell 994-2724 

I ' radio #3757 



0: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; W iemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/28/03 

cc: 

Subject: 

Activities accomplished for Wednesdav, 528-03 
0 Started reprocessing operations of intermodals at tent #I at cells 14 through 16. We filled a total of 6 intermodals at 

tent #I (3 asphalt, 3 soil). WEMS #LO1639 was the container that was reprocessed with 3 new containers. 
Down-posted tent #2 and deconned the equipment. Backfilled cells Q4 through Q6 at tent #2. Moved tent #2 to 
the west and reballasted it. 

0 Lined additional containers today in preparation for excavation activities. 
0 Received 4 intermodals and shipped 5 offsite today. 

I 

Activities olanned for Thursdav, 5-29-03 
0 Con!: iue reprocessing operations at tent #l . Take confirmation samples at tent #I. 
0 At tc:nt #2 prepare it for excavation activities. Hook up the generator and lonex air mc .a. Place into position the 

entr, connex. Perform a smoke test on the tent structure. Envirocon will excavate six cells in this tent location and 
ther reverse excavation activities and excavate the last six cells. This will be the last 'ocation on Row 4 of the pad 
befve it's pulled sideways to the south. 0 0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

-705 
cell 994-2724 
radio +I3757 

T-124A 

1 

233 



Lindsay, Thoms . 

cc: 

. Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy, aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; W iemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/29/03 

I .  

Activities accomDlished for Thursday, 529-03 
0 Continued reprocessing operations of interrnodals at tent #1 using cells 14 through 6. We filled a total of 4 

intermodals at tent #l from reprocessing operations. WEMS #LO1406 was the container that was reprocessed 
with 3 new containers. 

0 Took a confirmation sample at cell 16 with a preliminary screen of 0.0 pCilg at a depth of 2.44' deep. A random 
sample in cell 16 was taken at 2.46' deep and was 5.4 pCilg. A confirmation sample was taken at cell 14 which did 
not pass, (9.2 pCig) and will be overexcavated tomorrow. 

0 At tent #2 repositioned the entry connex, generator and lonex air mover. Envirocon is installing a fog system in 
each tent starting at tent #2 to help reduce h e  heat loadlstress on the workers. 

0 Lined additional containers today in prepamt on for excavation activities. 
0 Received 15 intermodals and shipped 0 of:;;te today. 

Activities planned for Friday, 5-30-03 
0 Continue reprocessing operations at tent #;. Take confirmation samples at tent #I. 
0 Complete installation of fog system at tent #2. Perform a smoke test on tent #2 to make it ready for excavation. 
0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

rorn: McQueary, Steven 
ent: Friday, May 30,2003 4:05 PM 

Lindsay, Thomas; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Hany L.; Butler-Veyha, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James;. Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Status Report 5/30/03 

e: 
CC: 
Subject: 

Activities accomplished for Friday, 5-30-03 
0 Continued reprocessing operations of intermodals at tent # I  using cells 14 through 16. We filled a total of 4 

intermodals at tent # I  from reprocessing operations. WEMS #LO1406 was the container that was 
reprocessed with 3 new containers. 

0 Took a confirmation sample at cell 16 with a preliminary screen of 0.0 pCi/g. A random sample in cell 16 
was taken and was 0.0 pCilg. A confirmation sample was taken at cell 14 which passed at 1.3 pCilg. 

0 Installed cooling system in tent #2 and passed smoke test. 
0 Lined additional containers today in preparation for excavation activities. 
0 Received 22 intermodals and shipped 5 offsite today. 
0 Shut operations down on site due to lightening nearby. 

Activities planned for Monday 6-2-03 
0 Continue reprocessing operations at tent #l. Take confirmation samples at tent #I. 
0 Load up and finish prep for excavation in tent #2. 
0 Receive and ship intermodals. 

< 

Ste ven M cQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
Envirocon, Inc. 

w' 
1 



Lindsay, Thomas 

Keating, Michael 
Monday, June 02,2003 505 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Bunneister, Mark; Merrick, Roger; McQueary, Steven 
903 Pad Daily Update for 6/2/03 

cc:  
Subject: 

a ..: 

Activities accomplished for Mondav, 6-02-03 
0 

0 

0 

0 

0 

Operations stopped in tent # 1 due to IONEX failure. Gash called to repair: Gash will order new coil. 
Began excavation in tent #2 in PM . Excavated 4 asphalt and 6 soil. 
Took a confirmation and bias sample at cell Q1 with a preliminary screen of 9.3 pCi/g and 10.8 pCilg 
respectively. . 
Six additional inches will be excavated in cell Q1. 
Received 7 intermodals and shipped 5 offsite today. 
Continue to evaluate fog coolin? system during working conditions 

Activities planned for Tuesday 6-3-0; 
0 

0 

0 

0 Receive and ship intermodals. 

Continue excavation operations at tent #2. Take confirmation samples at tent #2. 
Replace coil in tent #I IONEX it ..eplacement part is available 
Continue to evaluate fog coolir.?) system 

Mike Keating . 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: rnichael.keating@rfets.eov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 



Lindsay, Thomas __ 

cc: 
Subject: 

Keating, Michael 
Tuesday, June 03,2003 330 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 6/3/03 

Activities accomplished for Tuesday, 6-03-03 
0 

0 Filled 14 intermodals 
0 

0 

Continued excavation in tent #2. 

Confirmation and bias sample at cell Q1 
Cell Q3 is 2.5 feet into native soil with a gamma spec o 576 pCi/g. inches ol ddditionh excavation will 
reach the 3 foot into native soil. If confirmation sample is 4 nCi/gr excavation will stop. 
Received 0 intermodals and shipped 11 offsite today. 
An RCT had a hose disconnect from the regulator as he was exiting tho tent. The DAC= 0.02, C0=3.8 
ppm, and the VOC=0.4 ppm. A meeting was held with the tent crew to evaluate !he cause and recommend 
additional corrective measures. 

Activities planned for Wednesdav 64-03 
0 

0 Receive and ship intermodals 
0 

Continue excavation operations at tent #2. Take confirmation samples at tent #2. 

Implement recommended corrective actions from 6/3/03 meeting. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.481s 
Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.gov 

"We are confronted with insurmountable opportunities." 
-Pocfo 

1 



Lindsay, Thomas 

rom: Keating, Michael 
ent: Wednesday, June 04,2003 5:02 PM 

'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burrneister, Mark 
903 Pad Daily Update for 06/04/03 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 6-04-03 
Continued excavation in tent #2. 

0 Filled 14 intermodals 
0 Removed asphalt on cell P7-P9 
0 Confirmation samples passed at cell Q2, Q3, and P7 
0 Received 0 intermodals and shipped 0 offsite today. 
0 No one had any air hoses disconnect from the regulator 

Activities planned for Thursday &-'j-OJ 
Continue excavation operatic, s at tent #2. Take confirmation samples at tent #2. 
Receive and ship intermodais 
Continue to encourage air hcse checks while in the tent 
Install new coil in tent #1 IOIYEX unit and test 
Prepare to move to Tent #I * 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.gov 

"We are confronted with insurmountable opportunities." 
-Pogo 



Lindsay, Thomas 

rom: Keating, Michael 
ent: Thursday, June 05,2003 4:43 PM 

'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 06/05/03 

To: 
m 

cc: 
Subject: 

Activities accomdished for Thursday, 6-05-03 
0 

0 Filled 13 intermodals 
0 

0 

0 

Continued excavation in tent #2. 

Confirmation sample passed at cell P9 
Received 0 intermodals and shipped 0 offsite 
Installed new coil on tent #I IONEX. IONEX still would not work. GASH will contact IONEX on Monday to 
trouble shoot. 

Activities planned for Friday 6-6-03 
Complete excavation operations at tent #2. Take confirmation samr'?s at cell P8. 

0 Downpost tent 2 and decon forklift 
0 Move tent 2 IONEX to tent 1 
0 Receive and ship intermodals 
0 Backfill tent 2 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nex tel : 303.994.0691 
E-mail: michael.keating@rfets.gov 

"We are confronted with insurmountable opportunities." 
-Poclo 

1 
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Lindsay, Thomas 

Subject: 

McQueary, Steven ’ 

Friday, June 06,2003 4:27 PM 
Bean, Curtis; Blake, Chad; Broussard, Marcella; Burmeister, Mark; Butler, Lane; Foreman, 
Harry; Geimer, Raymond; Gematt, Steven; Home, Alan; Keating, Michael; Krogfuss, Barbara; 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Nesta, Stephen; Norland, Lee; 
Plappert, Robert; Primrose, Annette; Rehder, Timothy; Shafer, Douglas; Smith, James; 
Snyder, Duke; Spreng, Carl; Wiemelt, Karen 
903 Pad Daily Update for 06-06-03 

Activities accomplished for Fridav. 6-6-03 

Completed excavation activities for tent # 2 
Filled 5 intermodals, blended 1 intermodal # LO1660 
Received 20 intermodals and shipped 0 
Moved lonex unit from tent # 2 to tent # 1. 
Started blending activities in tent # 1 
Complete backfill of tent # 2 
Confirmation sample taken in cell 15 and failed at 292 pCilg 

Activities planned for Monday 6-9-03 

0 

Receive and ship intermodals 
0 

Continue blending operations in tent $ 1 
Gash Electric to trouble shoot lonex *;“,it with manufacturer 

Setup and prep tent # 2 for excavatioli 

(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 

1 



Keating, Michael 
Tuesday, June 10,2003 6:47 AM 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 06/09/03 

cc: 
Subject: 

Activities accomplished for Monday, 6-09-03 
0 Continued excavationlrepackaging in tent #I. 
0 Filled 7 intermodals (2 asphalt) 
0 Repackaged 1 intermodal 
0 Confirmation sample passed at cell 15 
0 Received 0 intermodals and shipped 0 offsite 
0 Filter techs replaced filters on tent 1 IONEX 
0 GASH is working with IONEX to trouble shoot IONEX problem 

Activities planned for Tuesday 6-10-03 
0 

0 Repair IONEX 
0 Receive and ship intermodals 

Prepare tent 2 for excavation 

Continue excavationlrepackaging operations at tent #I .. 

Mike Keating 
903 Pad K-A Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatine@rfets.pov 

"We are confronted with insurmountable opportunities." 
-Pot70 

1 



Lindsay, Thomas 
Tuesday, June 10,2003 4:30 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Paris, Steve; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/10/03 

ent: 
To: wm: 

cc: 

Subject: 

Activities accomplished for Tuesday, 6-1 0-03 
0 Continued reprocessing operations of intermodals at tent # I  using cells I1 through 13. We filled a total of 5 

intermodals at tent # I  from reprocessing operations. WEMS #LO1670 and LO1671 are the two containers that 
were reprocessed. 

0 Took a confirmation sample at cell I1 with a preliminary screen of 0.0 pCilg at a depth of 3.16' deep. 
0 Gash Electric repaired the lonex air mover at tent #2. 
0 At tent #2 repositioned the entry cmnex at the east side of the tent, placed the generator and lonex air mover into 

position as well. 
0 Lined additional containers today t preparation for excavation activities. 
0 Received 12 intermodals and shipDed 10 offsite today. 

Activities planned for Wednesday, 6-11-03 

0 

a 0 Complete reprocessing operations at tent #1 over cells 12/13. Take confirmation samples a, ,dnt #I. 
Complete connection of lonex air mover to the tent and perform a smoke test on tent #2 to make it ready for 
excavation activities. 
Ship and receive intermodals offsite today. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Rueter, Ruth; Snyder, Duke; Plappert, Robert; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Paris, Steve; Demos, Nick; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/11/03 

Activities accomplished for Wednesday, 6-1 1-03 
0 Continued reprocessing operations of intermodals and normal excavation activities'at tent # I  using cells 12/13. We 

filled a total of 15 intermodals at tent #I from reprocessing operations. 
0 Took two confirmation samples at cells 12/13 with a preliminary screen of 0.0 pCi@ at a depth of 2.57' deep for the 

confirmation sample and 0.0 pCilg at a depth of 2.83' deep for the biased sample at cell 12. Cell 13 was 2.9 pCilg 
at 2.84' deep. 

0 Changed out the filters in the lonex air mover at tent #2 today and performed a smoke test. 
0 Lined additional containers today in preparation for excavation activities. 
0 Received 3 interrnodals and shipped 11 offsite today. 

Activities planned for Thursday, 6-1 2-03 
Complete remaining excavation activities in tent #I. 

0 Decon the equipment at tent # I  and downpost it. 

@ Start excavation activities at tent #2 pending intermodal status. 
0 Ship intermodals offsite. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T- 1 24A 
I 

a 
1 



1: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L’.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/12/03 

~ 

radio #3757 

Activities accomplished for Thursday, 6-1 2-03 
0 Completed excavation activities at tent # I  today, cells I1 through 16 and filled 3 intennodals. Deconned the 

equipment, downposted the tent and started backfilling operations. Moved the entry connex, ionex air mover and 
generator out of the way. 

0 Started excavation activities in tent #2 cells PUP2 this afternoon and filled 2 intenodals (asphalt). Currently we 
are out of intennodals and excavation operations have paused until new empty containers are received. 

0 Received 0 intenodals and shipped 5 offsite today. 

Activities planned for Friday, 6-13-03 

0 Ship and receive intermodals. 

Intend to pull tent #1 to the west ;.ix cells. 
We will not excavate Friday and wild up our inventory of intermodals again. 

RISS/ER 

X5705 
cell 994-2724 

T-124A 

1 



0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; Demos, Nick; Bernski. Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/13/03 

cc: 

Subject: 

Activities accomplished for Fridav, 6-13-03 
0 Completed backfill operations at tent #1 over cells I1 through 16. 
0 Moved tent #1 six cells to the west and reballasted the tent structure. 
0 Filter techs changed out the filters at the ionex air mover for tent #1 
0 The empty intermodals that were received today were lined until lighting shut us down. 
0 Received 9 intermodals and shipped 12 offsite today. 

. Activities planned for Mondav, 6-16-03 
0 Continue excavation activities on Monday at tent #2 over the P cells. 
0 Continue work at tent # l  and place the generator, connex and ionex air rlriver back in place. Prepare it for 

excavation activities again. 
0 Ship and receive intermodals. 

RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiernelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burrneister, Mark; Paris, Steve; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/16/03 

Activities accomplished for Monday, 6-1 6-03 
0 Continue excavation activities at tent #2 for cells P I  through P3 filling 12 intermodals (2 asphalt, I O  soils). 

Took two confirmation samples at cells P31P2. Cell P3 at 2.56' deep was 0.0 pCilg. Cell P2 at 2.01' deep was 2.2 
pCilg. 

0 Envirocon continued setup work at tent #l. Placed the entry connex, generator, and ionex air mover into position. 
0 Gash electric worked on the lonex air mover at tent # I  and rewired the motor leads with split nuts. They also 

started work on installing door controls at each rolldown door of tent # I  on the outside of the structure. 
0 The empty intermodals that werc received today were lined. 
0 Received 12 intermodals and shi.,ped 12 offsite today. 

Activities planned for Tuesday, 6 - l i  d3 

Ship and receive intermodals. 

Continue excavation activities ora Tuesday at tent #2 over cells PllP2. 
Gash electric will continue work at tent # I  on the door controls and motor leads. 
Perform a smoke test on tent # 1  a 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

8 



0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguifar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 611 7/03 

Activities accomplished for Tuesday, 6-17-03 
0 

0 

Continued excavation activities at tent #2 for cell Plfilling 9 intermodals, (8 soil and 1 asphalt). 
Took one confirmation sample at cell PI. Cell P I  at 2.73' deep was 0.0 pCilg for the confirmati 
duplicate samples. - 

n and fi Id 

0 Gash electric completed work on the lonex air mover at tent #I and rewired the motor leads with split nuts. They 
also completed work on installing door controls at each rolldown door of tent #l. 

0 The empty intermodals that were received today were lined. 
, 0 Received 4 intermodals and shipped 0 offsite today. 

Activities planned for Wednesday, 6-18-03 
0 

0 Ship and receive intermodals. 

' Continue excavation activities at tent #2 over cells P4 through P6. 

&hornas M. Lindsay 
FUSSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 



To: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/18/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 6-1 8-03 
0 Continued excavation activities at tent #2 for cells P4 through P6 filling 11 intermodals. 
0 Took one confirmation sample at cell P5. Cell P5 failed at 3.1 5’ deep at 101 .O pCilg and will be overexecavated 

tomorrow. 
0 The empty intermodals that were received today were lined. 

I 0 Received 9 intermodals and shipped 0 offsite today. 

Activities planned for Thursday, 6-19-03 
Continue excavation activities a! lent #2 over cells P4 through P6. 

0 Take confirmation samples at t e A 2 .  
0 Perform a smoke test at tent #1. 
0 Ship and receive intermodals. 

e 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

From: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Thursday, June 19,2003 4:16 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Church, Gregory; Burmeister, Mark 
903 Pad Daily Update 

Activities accomplished for Thursday, 6-1 9-03 
0 Continued excavation activities at tent #2 for cells P4 through P6 filling 6 intermodals. 
0 Confirmation sample at cell P5 passed. 
0 The 20 top hinge intermodals that were received today 
0 Shipped 0 offsite today. 
0 GASH and Filter Techs worked on tent #I IONEX in afternoon. 
0 Lightning restricted afternoon work 

Activities planned for Friday, 6-20-03 
Continue excavation activities at tent #2 over cells P4 through P6. 
Take confirmation samples at tent #2. 
Perform a smoke test at tent #l. 

@ ' Ship and receive intermodals. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.0691 
E-mail: michael.keatinNi?)rfets.eov 

"We are confronted with insurmountable opportunities." 
-Pot70 

1 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.corn; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/20/03 

cc: 

Subject: 

Activities accomplished for Fridav, 6-20-03 
Completed excavation activities at tent #2 for cells P4 through P6 filling 11 intermodals. 
Took two confirmation samples at cells P41P6. Cell P4 confirmation and random samples were 3.58' deep at 0.0 
pCi1g and 3.06 deep at 0.0 pCi/g respectively. Cell P6 confirmation was 3.12' deep at 0.0 pCilg. 
Deconned trackhoe and forklift at tent #2. 

0 Tent #1 smoke test passed today after the perimeter of the tent structure was sealed better. The ionex air mover 
was operating properly, no repairs were required. 

0 Continued to line intermodak that were received yesterday. 
0 Received 7 intermodals and shipped 0 offsite today. 

Activities planned for Monday, 6 ?m 
0 

0 

0 . Downpost tent #2, backfill tl!e cells ar?d move the tent to the south (side pull) on the last row of the 903 pad. 
0 Ship and receive intermodak. 

Start excavation activities at b3nt #I over cells H7 through H9. 
Take confirmation samples dt tent #I. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
aguilar.rnark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aoI.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bernski, Mike; Spence, Traces McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/23/03 

Activities accomplished for Monday, 6-23-03 
Started excavation activities at tent #1 for cells H7 through H9 filling 18 intermodals, (4 asphalt, 14 soil). 
Implemented today, version 2.3 of the SAP and took the first composite confirmation samples at cells H7- H9. 
Took three confirmation samples and a field duplicate sample at cells H7- H9. Cell H7 confirmation sample was 
0.0 pCilg at 2.51' deep and the field duplicate sample was 0.0 pCVg at 2.51' deep as well. Cell H9 was 2.0 pCilg at 
2.21' deep. Cell I48 did not pass at 1 ;96 deep it was 306 pCilg and will be overexcavated tomorrow. 

0 Backfilled cells P i  through P6 at tent #2. Moved the generator, ionex air mover and entry connex out of the way 
and pulled tent #2 to the south over cells U1 through U6. Reballasted the tent structure. 

0 Continued to line intermodals that were received yesterday. 
0 Received 20 intermodals and shipped 4 offsite today. 

Activities planned for Tuesdav, 6-24-03 

Ship and receive intermodals. 

Continue excavation activities at tent # I  over cell H8 and H4 through H6. 
Take confirmation samples at tent # l .  0 Reposition the entry connex, ionex air mover, and generator at tent #2 and perform a smoke test. 

Thomas M. Lindsay 
RISSER 

E705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

1: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.corn; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean. Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/24/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 6-24-03 
0 Continued excavation activities at tent #1 for cells H4 through H6 and H8 filling 15 ihtermodals, ( 4 asphalt, 11 soil). 
0 Took two confirmation samples at cells H8/H4. Cell H8 confirmation sample was 0.0 pCi@ at 3.08 deep and cell 

H4 was 0.0 pCi@ at 1.96' deep. 
0 Filter techs replaced the filters in the ionex air mover at tent #2. Gash electric installed the door controls on the 

outside of the tent for the rolldown doors at tent #2. 
0 Repositioned the entry connex, ionex air mover, and generator at tent #2. 
0 Continued to line intermodals that were received. 
0 Received 2 intermodals 2nd shipped 12 offsite today. 

Activities planned for Wednesday, 6-25-03 
0 

0 

Minimal excavation activitirs at tent #1 tomorrow because the project is short on intermodals. 
Perform a smoke test on rent #2 in the morning to make it ready for excavation activities. e 0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISSBR 

X5705 
cell 994-2724 
radio #3757 

T-l24A 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/25/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 6-25-03 
0 Started work at tent #1 when a worker's breathing air hose disconnected. Work was shut down for the day and 

corrective actions implemented for SCBA respirators. 
Received 2 intermodals and shipped 12 offsite today. 

Activities planned for Thursday, 6-26-03 
0 

0 

0 Ship and receive intermodals. 

Depending on the number of intermodals received and respirators returned from laundry facilities we would 
continue excavation activities in tent #l. 
Perform a smoke test on tent #2 in the morning,to make it ready fw excavation activities. 

Thomas M. Lindsay 
RISSER 

cell 994-2724 
radio #3757 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/26/03 

cc: 

Subject: 

Activities accomplished for Thursday, 6-26-03 
0 Before work started, the project briefed all workers at the Plan of Day (POD) on the corrective actions for respirator 

inspection with a representative from Laundry, Gordon Phelps, who discussed their role in additional inspections 
and routine corrective measures (e.g. taping the hose joint to the adaptor on the respirator facepiece). 

0 Completed excavation activities at tent # I  for cells H51H6 filling 9 intermodals. 
0 Took two confirmation samples at cells H5lH6. Cell H5 confirmation sample was 0.0 pCilg at 2.9 deep and cell H6 

was 0.0 pCilg at 2.6' deep. 
0 Deconned the equipment at tent # I ,  down-posted the area, and started backfilling cells H4 through H9 at tent # I .  
0 Performed a smoke ter. on tent #2. 
0 The project set up an KMA at the 904 Pad to stage those intermodal containers that are "too hot and u is, ippable" 

for an interim period. :'he current congestion will be alleviated at the 903 Pad with these containers relocated. 
0 Continued to line interiodals that were received. 
0 Received 8 intermoda!s, (1 damagedlunusable) and shipped 12 offsite today. 

Activities planned for Friday, 6-27-03 
0 Start excavation activities at tent #2 and take confirmation samples. 
0 Complete backfill of tent # I  , move the ionex, generator, and entry connex out of the way and pull tent # I  to the 

west an additional six cells. 
0 Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Ship and receive intermodals. 

/ 

a 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 I ad 



Lindsay, Thomas 

. .  cc: 

Subject: 

Activities accomplishec 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, . . 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/27/03 

for Friday, 6-27-03 
0 Started excavation activities at tent #2 filling 2 asphalt containers. Encountered problems with the east rolldown 

door. Excavation activities were hampered and shut down for the remainder of the day until the door can be 
repaired. 

0 Completed backfilling cells H4 through H9 at tent #l. Moved the ionex, generator] and entry connex out of the 
way and pulled tent #1 to the west an additional six cells. 
Setup the ionex, generator] and entry connex at tent #I. 
Continued to line intermodals that were received. 
Received 24 intermodals, and shipped 11 offsite today. 

Activities planned for Monday, 6-30-03 
Complete loadout of residual asphalt at tent #2. Troubleshoot the problem and repairs for the east access door. If 
the repairs are minor, repair the door, otherwise, jump back to tent #I on Monday and resume excavation activities 
over cells G7 through H3. ' A minimal crew will come in on Saturday, 6/28/03, to smoke test tent #I and make it ready for excavation activities 
as a backup plan inorder to minimize down time if the rolldown door at tent #2 requires major repairs. 
Continue to relocate and stage intennodals from 903 to 904 pad. 0 

Ship and receive intermodals. 

Thomas M. .Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 
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Lindsay, Thomas 

rom: Keating, Michael 
Sent: 
To: 

Monday, June 30,2003 4:27 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen;.Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update on 6/30/03 

e 
cc: 
Subject: 

Activities accomplished for Monday, 6-30-03 
0 Finished excavation of asphalt at tent #2 for cells U1, U2 and U3 in AM 
0 Moved excavation activities to tent #I due to east door repairs on tent #2. 
0 East rolldown door at tent #2 repaired. 
0 Excavated 12 intermodals in tent #I in PM 
0 Confirmation sample in H1 exceeded 50 pCi@. Additional 6" to be excavated on 7/1/03 
0 Received 14 intermodrils, shipped 13 intermodals 

Continue to relocate and stage intermodals from 903 to 904 pad. 
Implement additional Y lfety staff in the tent during excavation to observe SCBA usage. 

, 

Activities planned for Tuesday, 7-1-03 
0 Continue excavation in tent 1 of cells H2'and H3. 
0 Excavate additional 6" from HI.  0 
0 Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 
0 Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Ship and receive intermodals. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatincr@rfets.eov 

"We are confronted with insurmountable opportunities." 
-POQO 

I '  

l 
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Lindsay, Thomas 

rom: 
ent: 

To: 

cc: 
Subject: 

Keating, Michael 
Tuesday, July 01.2003 4:42 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update 07-01 -03 

Activities accomplished for Tuesday, 07-01-03 
Continued excavation activities to tent #I on H1 thru H3 

0 Excavated 16 intermodals in tent #1 in (1 asphalt [G7] 15 soil) 
0 Confirmation sample in H I  passed after additional 6 soil excavation 
0 Cell H2 failed at 9.7 pCi/g at 3.03 feet deep (2 extra 6" lift excavated) 
0 Cell H3 failed at 18.8 pCilg at 3.33 feet (2 extra 6" lift excavated) 
0 Backhoe in tent #I overheated due to broken water pump belt. Trackhoe was removed from the tent and replaced 

with 2nd trackhoe. Trackhoe will be repaired on 07-02-03 
Smoke tested both tents with fog cooling system operating 

0 Fog cooling system used in tent #I during afternoon shift due ic high ambient heat conditions after 
0 Received 20 intermodals, shipped 12 intermodals 
0 Continue to relocate and stage intermodals from 903 to 904 pall. 
0 Implement additional safety staff in the tent during excavation to observe SCBA usage. 0 I 

Activities planned for Wednesday, 7-2-03 
0 Continue excavation in tent 1 of cells H2 and H3. 
0 Continue to remove asphalt from cells G7-G9. 
0 Excavate soils from cells G7-G9 

Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 
0 Continue to use fog cooling system in tent as ambient temperatures dictate. 
0 Ship and receive intermodals. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.069 1 
E-mail: rnichael.keatine@rfets.gov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 
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rorn: Keating, Michael 
ent: Wednesday, July 02,2003 4:27 PM 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Piappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, dames; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update for 07-02-03 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 07-02-03 
0 

0 

0 

0 

0 

0 

Continued excavation activities to tent #I on H2 and H3 
Excavated 14 intermodals in tent #I in (2 asphalt 12 soil) 
Confirmation samples in H2 and H3 passed at 3-feet into native soil 
Removed asphalt from cells G7 thru G9 and started excavating soil 
Fog cooling system used in tent #I during afternoon shift due to high ambient heat conditions after 
Received 3 intermodals, c,hipped 12 intermodals 
Implement additional saltsty staff in the tent during excavation to observe SCBA usage. 

. 

Activities planned for Thurs.',i, 07-03-03 
No work scheduled 

. a Activities planned for Friday, 07-04-03 
No work scheduled 

Activities planned for Monday, 7-7-03 
0 Continue excavation in tent 1 of cells G7-G9. 
0 Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 
0 Continue to use fog cooling system in tent as ambient temperatures dictate. 
0 Ship and receive intermodals. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatin@,rfets.pov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 
I 



Lindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.rnark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/07/03 

cc: 

Subject: 

Activities accomplished for Mondav, 7-7-03 
0 Continue excavation activities at tent #1 over cells G7 through G9 filling 19 containers. 
0 Took three confirmation samples at cells G7 through G9. Cell G9 was 3.7 pCilg at 2.92' deep. Cell G7 was 0.0 

pCi/g at 3.28' deep. Cell G8 failed at 6.3 pCi/g and will be overexcavated tomorrow. 
0 Continued to line intermodals that were received . 
0 Received 21 intermodals, and shipped 12 offsite today. 

Activities planned for Tuesday, 7-8-03 
0 Complete excavation activities at tent #1, Take confirmation sample at cell G8 and decon the equipment. 
0 Downpost the tent structure and backfill cells G7 through H3. Prepwe to move tent #1 to the west an additional six 

cells. 
0 Continue to relocate and stage intermodals from 903 to 904 pad. 

Shb 12 intermodals. 

a h o m a s  M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

a 
1 
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Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/8/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 7-8-03 
0 Completed excavation activities at tent #1 over cell G8 filling I container. 
0 Took two confirmation samples at cells G8 in tent # I  and U3 in tent #2. Cell G8 was 0.0 pCi@ at 2.90' deep and 

cell U3 was 0.0 pCilg at 2.29' deep. 
0 Downposted tent #1 and started backfilling cells G7 through H3. Moved the ionex air mover, entry connex, and 

generator out of the way. Prepared to move tent # I  to the west. 
0 Resumed excavation activities at tent #2 over cells U1 through U3 filling 9 intermodals. 
0 Continued to line interniudals that were received . 
0 Received 2 intermodal:, and shipped 12 offsite today. 

Activities planned for Wednrsdav, 7-9-03 
0 Move tent # I  to the wesf an additional six cells. Reballast the tent and move equipment back into place. 
0 Continue to excavate at tent #2 over cells U1 - U3 and take confirmation samples. 

Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

i 
1 



0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.rnark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/09/03 

cc: 

Subject: 

Activities accomplished for Wednesdav, 7-9-03 
0 Completed excavation activities at tent #2 over cells U21U1 filling 7 intermodals. 
0 The project has encountered more problems with the overhead doors, specifically the east door at tent #2. The 

tents have been moved so many times the doors have been twisted and torqued making them hard to open I 
close. We are planning to backfill the cells and then move the tent to the far east side of the pad and work out of 
the west door. 

0 Took two confirmation samples at cells UllU2. Cell U1 was 0.0 pCi/g at 2.62' deep and U2 was 0.0 pCiIg at 2.16' 
deep. 

0 At tent # l  pulled the tent west, reballasted the tent, repositioned the ently connex, generator, ionex air mover and 
performed a smoke test on tent #1. This tent is ready for excay- tion activities again. 

0 Continued to line intermodals that were received. 
Received 9 intermodals, and shipped 12 offsite today. 

@ Activities planned for Thursday, 7-1 0-03 
0 At tent #2, decon the equipment, downpost the tent structure, backfill cells U1 - U3 and prepare to move the tent all 

the way to the east end of the pad. 
0 Start excavation activities at tent #1 over cells'G4 through G6. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda,, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay,, 
Thomas 
903 Pad Status Report 7/10/03 

Activities accomplished for Thursday, 7-1 0-03 
Filled one last intermodal from cell U1 at tent #2, deconned the equipment and moved back over to tent # l .  
Started excavation activities at tent # I  over cells G4 through G6 filling 9 intermodals. 
Took one confirmation sample at cell G4 which failed at 2.94' deep and screened at 6.5 pCi/g. This cell will be 
overexcavated tomorrow. 
At tent #2 down posted and backfilled cells U1 through U3. Moved the equipment out of the way and started 
preparatory work to pull the tent east. 

0 Continued to line intenr,odals that were received. 
0 Received 22 intermod2' ¶, and shipped 12 offsite today. 

Activities planned for Frida;, 7-1 1-03 
0 

i I 

At tent #2, move the tert to the Y cells on the far east side of the pad. Reballast the tent and move the ealiipment 
back into place. 
Continue excavation a;tivities at tent #1 over cells G4 through G6. 
Ship and receive intermodals 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



rom: 
ent: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, July 14,2003 8:41 AM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geirner, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bernski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
RE: 903'Pad Status Report 7/11/03 - Revised 

I revised the report to reflect 10 (instead of 12) were shipped and 19 (instead of 17) containers were received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

-Original Message- 
From: Lindsay, Thomas 
Sent: 
To: 

Friday, July 11,2003 4:18 PM 
Castaneda, Norma; Dreith, Galy; Bryson, Eva; 'kleeman.gary@epa.gc'; Rehder. Timothy; Spreng. Carl: 'aguilar.mark@epa.gov'; 

'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer. Raymond; 'rlewis5853@aol.com'; 
Shafer. Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss. 
Barbara 0 cc: Burmeister. Mark; Demos, Nick; Bemski, Mike; Spence. Tracey; McQueary, Steven; Lindsay, Thomas 

903 Pad Status Report7/11/03 - Revised Subject: 

Activities accomplished for Friday, 7-1 1-03 
0 Continued excavation activities at tent # I  over cells G4 through G6 filling 9 intermodals. 
0 Took two confirmation samples at cells G41G5. Cell G4 was 2.77 pCilg at 3.40' deep. Cell G5 was 9.2 pCilg at 

3.44' deep and failed. G5 will be over excavated. 
0 Pulled tent #2 to the east of the 903 pad over cells Y4 - Y9. Reballasted the tent. 

Continued to line intermodals that were received. 
0 Received 19 intermodals, and shipped IO offsite today. 

Activities planned for Monday, 7-1 2-03 
0 

0 Ship and receive intermodals 

Continue excavation activities at tent #1 over cells G1 through G3 and G5lG6. 
Complete preparatory activities for tent #2 and perform a smoke test. 

Thomas M. Lindsay 
RISSER 

X5705 
T-124A 

cell 994-2724 
@ radio#3757 



'0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/14/03 

cc: 

Subject: 

Activities accomplished for Monday, 7-1 4-03 
0 Continued excavation activities at tent #1 over cells G5 through G6 filling 13 intermodals. 

Took two confirmation samples at cells G51G6. Cell G5 was 3.3 pCilg at 4.60' deep. Cell G6 was 4.1 pCi/g at 
4.3' deep. 

0 Positioned equipment in place at tent #2. Performed a smoke test. 
Continued to line intermodals that were received. 
Received 14 intermodals, and shipped 11 offsite today. 

Activities planned for Tmday, 7-1 5-03 
0 

0 

Continue excavatirt,, activities at tent #1 over cells G1 through G3 and take confirmation samples. 
Tent #2 is ready f ~ ; .  excavation activities. Marquez will repair the cutting edge on the trackhoe by we:ding on a 
new plate. Gash E'zctric will install a new ground rod at the site for small equipment. 

0 Receive intermodlrls a 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

I , 244 1 



0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey, Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/15/03 

cc: 

Subject: 

e 

e 

e 

Activiiies accomplished for Tuesday, 7-1 5-03 

e 

e 

e 

Continued excavation activities at tent #1 over cells G1 through G3 filling 9 intermodals. . 
Took two confirmation samples at cells G61G3. Cell G6 was overexcavated again today and a new 
confirmation sample was taken which screened at 0.0 pCVg at a depth of 4.9' deep. Cell G3 failed at 1.4 nCilg 
and will be overexcavated. 
Project suffered downtime this afternoon because of lightning and changeout of HEPA filters at ihe ionex for 
tent #l. The filter-techs changed out the filters on the ionex air mover for tent #l. 
At tent #2 Marquez started work on welding a new cutting edge to the bucket of the trackhoe. 
Continued to line intermodals that were received. 
Received 16 intermodals, and shipped 0 offsite today. 

Activities planned for Wednesday, 7-1 6-03 
0 Continue excavation activities at tent #1 over cells G1 through G3 and take confirmation samples. 
0 Marquez will complete the welding of the cutting edge on the trackhoe bucket. Tent #2 is ready for excavation 

activities. 
0 Ship and receive intermodals 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



I 

Lindsay, Thomas, 

rom: Keating, Michael 
ent: Wednesday, July 16,2003 5 1 5  PM 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
'aguiIar.mark@epa.gov,; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
McQueary, Steven; Lindsay, Thomas; Burmeister, Mark 
903 Pad Daily Status Update for July 16 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 7-1 6-03 
0 Continued excavation activities at tent #1 over cells G1 through G3 filling 8 intermodals. Excavated soil 

continues to have elevated rad concentrations. 
0 Confirmation samples at cell G3 was 86 pCi@. An additional 6 inches will be excavated. 

Continued high rad conditions inside the tent has reduced production due to deconing intermodals 
0 Continued to line intermodals that were received. 
0 Received 9 internodals, and shipped 11 offsite today. 

Activities planned for Thursday, 7-17-03 
0 

0 

Ship and receiw2 intermodals 

Continue excavuiion activities at tent #I over cells G1 through G3 and take confirmation samples 
Tent #2 is ready for excavation activities. 

e . Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.eov 

"Rules are made for people who aren't willing to make up their own"Chuck Yeager 
/ 



To: . 

cc: 

I Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen: Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, ,Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey, Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 711 7/03 

Activities accomplished for Thursday, 7-17-03 
0 903 Pad project suffered downtime today. The project has shut down temporarily due to soils excavated that 

were radiologically hotter than expected. An occurrence report was submitted to DOE and supervision was 
notified. All activities at the 903 Pad are suspended at this time. 

Activities planned for Monday, 7-21 -03 
0 A Justification for Continued Operations (JCO) is being drafted for review and approval in conjunction with new 

operational procedures. 

Thomas M. Lindsay 
RISS/ER 

X5705 
T-124A 

1 



Lindsay, Thomas 

ent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, July 21,2003 526 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis 5853@aol.com1; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/21/03 

Activities accomplished for Monday, 7-21 -03 
0 903 Pad project suspended work activities last week until approvals are given to restart. 

A draft Justification for Continued Operations (JCO) and Crit Incredible evaluation were developed over the 
weekend by Nuclear Safety and Criticality Safety. Two additional draft operational orders were created to 
support restart. A status of actions items has been developed and will be reviewed daily to track the restart of 
operations. 

I 

Thomas M. Lindsay 
RISSER 

X5705 
T-124A 

cell 994-2724 e radio #3757 

1 



cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/22/03 

Activities accomplished for Tuesday, 7-22-03 
0 

0 

0 

0 

0 

0 

903 Pad project work activities are still under suspension. 
A status of outstanding actions items are reviewed every day with key personnel. The JCO and Crit Incredible 
reports were developed and minor issues are being clarified. 
Crit training is scheduled Wednesday for the project work force. 
New WGlNVSRlC requirements for TRU/TRM are near completion. 
Current and new operational procedures are being reviewed for the project to ensure all controls and hazards 
have been addressed. 
When the 903 Pad project restarts, it will be carried ogt in a phased start-up mode. 

Thomas M. Lindsay 
RISS/ER 
T-124A 

@ 2:::4-2724 
radio #3757 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/24/03 

Activities accomplished for Thursday, 7-24-03 
903 Pad project work activities are still under suspension. 
A status of outstanding actions items are reviewed every day with key personnel. The JCO and Crit Incredible 
reports have gone through several iterations and are close to being approved. Minor issues are outstanding. 
Crit training was completed Wednesday by all project personnel. 
New WGlNVSRlC requirements for TRURRM are near completion. 
New and revised operational procedures have been developed and are currently being reviewed for the project 
to ensure all controls and hazards have been addressed 
The projct will be started up in a phased approach with each phase having distinct control: I requirements 
approveti .ind implemented. 

.Thomas M. Lindsay 

cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; McCallister, Russell; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; plapppert robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/30/03 

cc: 

Subject: 

Activities accomDlished for Wednesday, 7-30-03 
903 Pad project was officially approved yesterday afternoon to restart, however, due to inclemental weather the 
project activities were still paused. 

0 Today, the project deconned the forklift at tent #I and moved the two remaining TRU waste intermodals from tent # 
1 over to the temporary TRU waste storage area at the 904 Pad. 

0 Started excavation activities at tent #2 by removing asphalt at cells Y7N8 when the cutting edge broke on the 
bucket of the forklift. Workers deconned the second trackhoe at tent #l and moved it over to tent #2. Filled 1 
intermodal today. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 5 intermodals (these were 5 that were recentl; repaired locally in Denver and returned to the site today), 

and shipped 12 offsite today. 

Activities planned for Thursdav, 7-31-03 
Continue at tent #2 removing asphalt aftewhich we will implement our new procedure and prescreen the soil 
before excavating soil at cells Y7N8. Fill intermodals if soils screen as LULLMW and take confirmation samples. 

0 Continue working on phase II work control documents that will allow the excavationlpackaging of TRU waste if 
encountered. 

0 Ship and receive intermodals. 

e 

Thomas M. Lindsay 
RISS/ER 

X5705 
T-124A 

cell 994-2724 

I 

radio #3757 

1 



cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/31/03 

Activities accomdished for Thursday, 7-31 -03 
Continued excavation activities at tent #2 by removing asphalt at cells Y8N9 and filling intermodals with soil after 
pre-screening . Filled 7 intermodals today. 

0 Completed revisions and approvals of all phase II AB documents for the project. An IVR will be scheduled Monday 
next week for phase II work activities. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 0 intermodals and shipped 12 offsite today. 

Activities planned for Fridav, 8-1-03 
0 

0 Ship intermod2)s. 
Continue excav:.tion activities at tent #2 and take confirmation samples. 

Thomas M. Lindsay 
RISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



0.: Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/01/03 

cc: 

Subject: 

Activities accomplished for Friday, 8-01 -03 
0 Continued excavation activities at tent #2 over cells Y7 through Y9 filling 16 intermodals (3 asphalt, 13 soils). 

Removed asphalt over cells Y4 through Y6 and prescreened cell Y6. 
0 Took three confirmation samples today at cells Y7,Y8 and Y9. Cell Y9 was 1.7 pCi@ at 2.5' deep, cell Y8 was 0.85 

pCilg at 2.03' deep, and cell Y7 was 0.0 pCilg at 2.13' deep. 
Filter-techs changed out the prefilters on the lonex air mover at tent #2 today. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 0 intermodals and shipped 12 offsite today. Container#MHFU001735 was crowned the winner today as 

the 1000th shipment, sounds like a patty/celebration tc rie. 

Activities planned for Sunday, 8-3-03 
0 Continue excavation activities at tent #2 over cells Y4 thpough Y6 taking confirmation samples. 
0 No receipt or shipments of intermodals are planned. e 

Thomas M. Lindsay 
RISS/ER 

X5705 
T-124A 

cell 994-2724 . 
radio #3757 

0 
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Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder. Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Fad Status Report 8/03/03 

Activities accomplished for Sundav, 8-03-03 
Continued excavation activities at tent #2 over cells Y4 through Y6 filling 13 intermodals (1 asphalt, 12 soils). 

0 Took two confirmation samples today at cells Y6N5. Cell Y6 was 0.0 pCi@ at 2.8' deep and cell Y5 was 0.0 pCi@ 
at 3.0' deep. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 14 intermodals on Saturday and shipped 0 offsite today. 

Activities planned f y  Mondav, 8-4-03 
0 Continue excavi tion activities at tent #2 over cells Y4N5 taking confirmation samples. 
0 Decon the qui ;  nent (trackhoe/forklift) and then move back to tent #I and resume excavation act dies, 

specifically celi ;3 which required to be over-excavated. 
0 Authorize I appi.)ve phase II activities after the IVR has been conducted. 
0 Ship and receix intermodals. a. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



5 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; foreman harry 
rueter ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/04/03 

cc: 

Subject: 

Activities accomplished for Monday, 8-04-03 
0 Completed excavation activities at tent #2 over cell Y4 filling 7 intermodals. 
0 Took one confirmation sample today at cell Y4. Cell Y4 was 0.0 pCilg at 2.4' deep. 
0 Deconned the backhoelforklift at tent #2 and moved them over to tent #l. 
0 Downposted tent #2, backtlled cells Y4 through Y9. Moved the entry connex and generator. Prepared tent #2 to 

be moved west six cells. 
0 Approval was given on phase I1 activities, (prescreedexcavate - TRU/TRM soils). 

Prescreened cells G21G1, and resumed excavation on G? (LLW) filling 1 internodal. 
Continued to line intermodals that are currently staged at trle site. 
Received 2 intermodals (totaling 16 which includes Saturt iy) and shipped 12 offsite today. 

Activities planned for Tuesdav, 8-5-03 
0 Continue excavation activities at tent #1 on cell G3 (LLW) and take a final confirmation sample. 
0 Excavate top portion of soil on cells GaG1 as TRU/TRM based on the prescreen sample results. Continue 

prescreening every 6" deep until concentration activities drop below TRU levels, (1 2nCilg-Am). 
Move tent #2 to the west. 
Ship and receive intermodals. 

0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
ra'dio #3757 

T-124A 

1 



Lindsay, Thomas 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson,'Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng , Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/06/03 

. 
cc: 

Subject: 

Activities accomplished for Wednesday, 8-06-03 
0 Continued excavation activities at tent #2 filling 11 intermodals, (1 Potentially TRU & 11 LL). ' 

0 Overexcavated cell G3 and took a final confirmation sample at 6.07' deep was 5.4 pCilg. This sample will over-ride 
all previous confirmation samples at G3 which is over 4' into the native soil. At cell G2 a confirmation sample failed 
at 3.38' deep which will be overexcavated tomorrow. 

0 Performed a smoke test on tent #2today and is ready for excavation activities. 
0 Marquez welded a new cutting edge on the bucket of the trackhoe at tent #2. 
0 Continued to hie intermodals that are currently staged at the site. 
0 Received 10 a m  shipped 10 intermodals. 

Activities planned fur Thursday, 8-7-03 
0 Complete exca\.ation activities in cell G2 and take a confirmation sample. 
0 Decon the equipment at tent #1 , downpost the tent and backfill cells G1 through G6 at tent #I. 
0 Sfart excavaticr: activities tomorrow at tent #2 over cells Y1 through Y3. 

Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A . 

~ 

1 



Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Bunneister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/07/03 

cc: 

Subject: 

Activities accomplished for Thursday, 8-07-03 
0 Completed excavation activities at tent #A filling 4 intermodals. 
0 Overexcavated cell G2 several times today and took a final confirmation sample at 5.08 deep that screened at 

24 pCilg. This sample is over 3’ into the native soil and less than 1 nCilg Pu. 
0 Deconned the trackhoe and forklift at tent #1, moved them outside the tent and down posted the tent for 

backfilling. 
0 At approximately 1220 p.m. the site issued a lightning advisory that shut down all operations for the afternoon. 
0 Continued to line intermodals that are currently sta!;ed at the site. 
0 Received 6 and shipped 0 intermodals. 

Activities planned for Friday, 8-8-03 
0 Backfill cells G1 through G6 at tent #1 and pull the tsnt west. 
0 Start excavation activities at tent #2 over cells Y1 through Y3. 

Take confirmation samples at the Y cells. 
0 Ship and receive intermodals. 

a 
Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

0.2 77 



Lindsay, Thomas 

To: 

cc:  

I Subject: 

Castaneda, Norma; McCallister. Russell; Dreith, Gary; Bryson, Eva; kleeman.gaky@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.rnark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiernelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter. Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, . 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/08/03 

Activities accomplished for Friday, 8-08-03 
0 Started excavation activities at tent #2 filling 9 intermodals (4 asphalt, 5 soil). - 

0 Took a confirmation sample at cell Y3 which barely failed at 2.04' deep, 7 pCi@. This cell will be 
overexcavated on Monday. 

0 Backfilled cells G I  through G6 at tent #I. Moved the entry cargo, generator and ionex air mover away from 
the tent. 

0 Moved tent # I  to the west, last move for this row. Reballasted the tent structure. 
Continued to line intermodals that are currently staged at the site. 
Received 10 and shipped 12 intermodals. 

Activities planiled for Monday, 8-1 1-03 
0 Complete s;etup of tent #1 over cells F1 through F9. Smoke test the tent in preparation for exavation 

activities. 
Continue excavation activities at tent #2 over cells Y1 through Y3. a 0 - 

0 Take confirmation samples at the Y cells. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Li n d s a y g  

0: 

cc: 

Subject: . .  

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 811 1/03 

Activities accomplished for Mondav, 8-1 1-03 
Resumed excavation activities at tent #2 filling 17 intermodals (4 asphalt, 13 soil). Cells X7 through X9 were 
pre-screened as LLW material. 

0 Took four confirmation samples at cells Y1 through Y3 and X9. Cell Y 1 was 2.6 pCilg at 1.92’ deep and the 
duplicate was 2.6 pCi@ at the same depth, Cell Y2 was 0.0 pCi/g at 1.65’ deep. Cell Y3 was 0.0 pCilg at 
2.32’ deep. Cell X9 failed at 53 pCi@ at 2.45’ deep and will be overexcavated tomorrow. 
Moved equipment back into place at tent # l .  

0 Continued to line intermodals that are currently staged at the site. 
0 Received I 1  and shipped 11 intermodals. 

Activities planned for Tuesdav, 8-1 2-03 
0 Continue excavation activities at tent #2 over cells Y7- X9. Take corresponding confirmation samples at these 

three cells. 
0 Perform a smoke test on tent # l .  
0 Jump from tent #2 over to tent #1 after excavation is complete. Decon the equipment, down-post the tent and @ 

backfill cells X7 through Y3. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 1 



cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy, Spreng, Carl; aguilar.mark@epa.gov; harlen:ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; BrouSsard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracex Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/12/03 

Activities accomplished for Tuesday, 8-1 2-03 
0 Completed excavation activities at tent #2 filling 15 intermodals. 

Took three confirmation samples at cells X9 through X7. Cell X9 was 0.0 pCilg at 3.51' deep. Cell X8 was 0.0 
pCilg at 3.51' deep. Cell X7 was 0.0 pClg at 2.84' deep. 

0 Deconned the forklift at tent #2. 
Performed a smoke test at tent # l .  

0 Continued to line intermodals that are currently staged at the site. 
0 Received 3 and shipped 11 intermodals. 

Activities p l a n p j  for Wednesday, 8-1 3-03 
0 Start excavation activities at tent #1 over cells F7- F9. Remove asphalt and take prescreen samples over 

these cells. Take corresponding confirmation samples at these cells. 
0 Downpost tent #2 and backfill cells X7 through Y3, move equipment from tent #2 and pull it west. 

Continue to line intermodals. 
Ship and receive intermodals. 

0 
Thomas M. Lindsay 
RISS/ER 

X570S 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mar@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geirner, Raymond; rlewis5853@aol.corn; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bernski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/13/03 

Activities accomplished for Wednesday, 8-1 3-03 
0 Started excavation activities at tent #I filling 17 intermodals (13 soil, 4 asphalt] at cells F7 through F9. 
0 Took three confirmation samples at cells F9 through F7. Cell F9 was the only one that passed at 3.6 pCi@ it 

was 2.74' deep. Cells F81F7 failed at 137 pCi@ 2.67' deep and 15.7 pCilg at 2.07' deep respectively. These 
two cells will be overexcavated tomorrow. 
Down-posted tent #2 and backfilled cells X7 through Y3. Moved the ionex air mover, entry connex, and 
generator out of the way at tent #2. Started preparatory work for moving tent #2 to the west six cells. 

0 Continued to line intermodals that are currently staged at the site. 
Received 8 and shipped 11 intermodals. 

Activities planned for Thursday, 8-14-03 
0 Complete excavation activities at tent # I  over cells i'71F8 by overexcavating these two cells and taking final 

confirmation samples. Decon the equipment and dQwnpost the tent to backfill cells F7 through F9. 
0 Move tent #2 to the west and setup operations for sxcavation activities. 
0 Continue to line intermodals. 
0 Ship and receive intermodals. 

@ 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

To: Cas 
Reh 
Lanl 
Dou 
Hari 
Stel 

cc: Burl 
Tho 

Subject: 903 

taneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
ider, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
e; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
iglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
ry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
>hen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
neister, Mark; Demos, Nick; Spence, Traces Bemski, Mike; McQueary, Steven; Lindsay, 
mas 
Pad Status Report 8/14/03 

Activities accomDlished for Thursdav, 8-1 4-03 
0 Completed excavation activities at tent #1 over cells F7 through F9 filling 7 intermodals. 
0 Took two confirmation samples at cells Fi'lF8. Cell F7 was 0.0 pCilg at 2.14' deep. Cell F8 was 1.23 pCilg at 

3.21' deep. 
0 Deconned the forklift at tent #I , down-posted the area. 
0 Moved tent #2 to the west six cells and repositioned all the equipment (ionex air mover, entry connex, 

generator, etc.). Performed a smoke test on the tent. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 2 and shipped 12 intermodals. 

Activities planned for Fridav. 8-1 5-03 
0 Start excavcdion-activities at tent #2 over cells X1 through X6. Take prescreen samples and pioceed forward 

with excavation as dictated by the results, taking confirmation samples thereafter. 
Backfill F7 through F9 cells at tent #I .  Reverse tent #1 with the entry connex at the east end. Set it up for 
excavation operations. 

0 Continue to line intermodals. 
0 Receive intermodals, no shipments are scheduled for Friday. 

0 
~ 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

McQueary, Steven 
Friday, August 15,2003 4:07 PM 
Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Harry; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Norland, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Daily Report 8/15/03 Subject: 

Activities accomplished for Fridav, 8-15-03 
0 Started excavation activities at tent #2 over cells X4 through X6 filling 18 intermodals. 
0 Took four confirmation samples at cells X4-X6, X6 initial confirmation was 5.1 pCilg and was re-excavated. 

Cell X4 was 0.0 pCilg at 2.44’ deep. Cell X5 was 0.0 pCilg at 2.54’ deep. Cell X6 was 0.0 pCilg at 2.88’ deep. 
0 Decontaminated the forklift at tent #2 for service tomorrow. 
0 Emptied 5 intermodals into the F7-F9 excavation. Last intermodal dumped contained samples and PPE trash. 

Stopped dumping material until a determination is made on path forward. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 14 and 2 from repair and shipped 0 intermodals. 

Activities planned for Sunday, 8-1 7-03 
0 Continue excavation activities at tent #2 over cells XI through X6. Take pre-screen samples and proceed 

forward with excavation as dictated by the results, tal:irlg confirmation samples thereafter. 
0 Continue to line intermodals. 

’0  No receiving intermodals, no shipments are scheduled for Sunday. 

@Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 



Lindsay, Thomas 

McQueary, Steven 
Sunday, August 17,2003 4:22 PM 
Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Harry; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Norland, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Daily Activity for 8/17/03 Subject: 

i 

Activities accomdished for Friday, 8-17-03 
0 Started excavation activities at tent #2 over cells X1 through X3 filling 15 intermodals. 
0 Took two confirmation samples at cells X2 and X3. The initial confirmation sample from cell X3 was 29.0 pGilg 

at 2.88 deep. Additional excavation will be performed. Cell X2 confirmation was 6.6 pCi@ at 3.08 deep. 
Additional excavation will be performed. Excavation efforts were slowed down due to winds >20 mph in 
morning. 

0 Continued to line intermodals that are currently staged at the site. 
Received 0 intermodals and shipped 0 intermodals. 

Activities planned for Sundav, 818-03 
0 

0 Continue to liv, intermodals. 
0 

Continue excavation activities at tent #2 over cells X1 through X3. Take pre-screen samples accl proceed 
forward with wxvation as dictated by the results, taking confirmation samples thereafter. 

Receiving intermodals and shipping intermodals are scheduled for Monday. 

Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 



Lindsay, Thomas 

From: Keating, Michael 
Sent: 
To: 

Tuesday, August 19,2003 457 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy, Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@stte.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geirner. Raymond; 'rlewis5853@aol.corn'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 
903 Pad Daily Status Update 

e 

cc: 
Subject: 

Activities accomplished for Tuesday, 81 9-03 
0 Completed excavation activities at tent #2 filling 4 intermodals with soil. 
0 No confirmation samples were collected 
0 Due to excess trash in the material dumped from intermodals into F7-F9, the soil and trash was excavated out 

of the cells. 7 intermodals were filled. 
0 Cells F7-F9 were backfilled with clean imported material 
0 Prepare tent #2 for move 
0 Continued to lineintermodals that are currently staged at the site. 
0 Received 11 and shipped 11 intermodals. 

Activities planned for Wednesday, 8-20-03 
0 

0 Excavate cells Fl-F3 
0 Move tent#2 
0 Ship and receive intermodals. ' 

Complete backfill activities in tent #1 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatinPOrfet.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

r 

1 

a s -  



Lindsay, Thomas 

Keating, Michael 
Thursday, August 21,2003 503 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Byson, Eva; 'kIeeman.gary@epa.gov,; 
Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@stte.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer. Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke;'Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 
903 Pad Daily Status Update 

To: 

cc: 
Subject: 

Activities accomolished for Thursdav, 8-21-03 
0 Continued excavation activities at tent #1 filling 14 intermodals. 
0 Collected 3 confirmation samples: Cell F1 was 0.0 pCi/g at 2.7'. Cell F2 was 0.0 pCi/g at 1.4'. Cell F3 was 0.0 

pCi@ at 2.8'. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 21 and shipped 13 intermodals. 
0 Repaired #2 IONEX and placed it on tent #2. 

Activities planned for Fridav, 8-22-03 
0 Continue excavation activities in tent #1 in *;IS F4-F6 
0 Collect confirmation samples as needed - 
0 Smoke test tent #2 
0 Ship and receive intermodals. 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nertel: 303.994.069 1 
Email: michael.keatine@rfets.gov 

"Problems are just opportunities in WOI ,. clothes" k , m y  Kaiser 



From: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Thursday, August 21,2003 5:25 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; W iemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueaty, Steven 
FW: 903 Pad Daily Status Update 

See correction below for F2 
Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatineOrfets.gov 

"Problems are just oppodunities in work clothes" Henry Kaiser 

----Original Message----- 
From: Keatiti.), Michael 
Sent: 
To: 

ThurSai*y, August 21, 2003 5:03 PM 
Casta ieda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@eF.c.gOV'; Rehder, Timothy; 

Sp;eng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane. Wiemelt, Karen; Norland, 
Lpe; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael: Jrimrose, Annette; Snyder, 
Dike; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad, Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara @ Cc: Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 

Subject: 903 Pad Daily Status Update 

Activities accomplished for Thursdav, 8-21 -03 
Continued excavation activities at tent #I filling 14 intermodals. 

0 Collected 3 confirmation samples: Cell F1 was 0.0 pciig at 2.7'. Cell F2 was 1.4 pCi@ at 2.7'. Cell F3 was 0.0 
pCi@ at 2.8'. 

0 Continued to line interrnodals that are currently staged at the site. 
0 Received 21 and shipped 13 intermodals. 

Repaired #2 IONEX and placed it on tent #2. 

Activities planned for Fridav, 8-22-03 
0 

0 

0 Smoke test tent #2 
0 Ship and receive intermodals. 

Continue excavation activities in tent #1 in cells F4-F6 
Collect confirmation samples as needed 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nex tel: 303.994.0691 
E-mail: michael.keatine@rfets.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

1 

. -  1 as? 



Lindsay, Thomas 

Keating, Michael 
Friday, August 22, 2003 4:39 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 

e:;r 
To: 

cc: 
Subject: 903 Daily Status Update r 

Activities accomplished for Friday, 8-22-03 
0 Continued excavation activities at tent #1 filling 2 intemodals. 

Collected 2 pre-screen samples: Cell F4 was 204 pCilg. Cell F5 was 5.6 pCilg. 
0 Encountered a buried drum in cell F61F3. Paused work. Convened a manager meeting to evaluate data and 

develop a path forward. 
The Crit Recoverering Plan was developed for the buried drum and partially signed 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 13 and shipped 12 intermodals. 
0 Smoke test in tent #2 failed. 

Activities planned for Monday, 8-23,03 g/a 5 ? 
0 Complete signatures on the Crit Recovery Plan 
0 Relocate buried drum to drum spill tray for sampling 
0 Perform gamma spec analysis on soil contained in the drum 
0 Continue excavation activities in tent #1 in cells F4-F6 
0 Collect confirmation samples as needed 
0 Ship and receive intermodals. 

@ 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@rfets.Pov 

"Problems are just opportunities in work clothes" Henry Kaiser 

1 



Lindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harfen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/25/03 

cc: 

Subject: 

Activities accomplished for Monday, 8-25-03 
0 Continued excavation activities at tent #1 filling 11 intermodals. 
0 Collected a confirmation sample at cell F5, 2.2' deep 0.0 pCi/g. 
0 The drum that was encountered on Friday was sampled. Only rocks and concrete debris were found in the 

drum. The rad readings were normal for concrete debris, PID readings were background, 1 ppm, for VOCs. A 
pre-screen sample was taken under-neath the drum at cell F6 and was 14 pCi/g at 6.2' deep. 

0 The Filter-techs changed out the filters for the lonex Air mover on tent #1. 
0 Continued to line intermodals that-are currently staged at the site. 
0 Performed a smoke test on tent #2 
0 .ieceived 8 and shipped 12 intermodals. 

Activities planned for Tuesday, 8-26-03 
0 

Ship and receive intermodals. 
Continue excavation activities at cells F4 and F6 taking confirmation samples. 0 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

~ ,289 
1 



Castaneda, Norma; Dreith. Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
J Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 

Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burrneister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/26/03 

@To: 

CC: 

Subject: 

Activities accomplished for Tuesday, 8-26-03 
0 Continued excavation activities at tent #1 filling 16 (15 soil, 1 asphalt) inter-modals from F41F6. 
0 Collected a final confirmation sample at cell F4. F4 was over-excavated numerous times today and the 

final depth was 4.64' deep at 16.7 pCi1g. This is approximately 3.14' into the native soil. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 3 and shipped 12 intermodals. 

Activities planned for Wednesday, 8-27-03 

0 

Complete excavation activities at c ~ I  F6 in tent #I , decon the equipmer,,, downpost and backfill the F 
cells. 
Excavation crew will move over tc tent #2 and initiate repackaging LLW destined for NTS. Container 
#LO1991 will be repackaged into ?,I IP2 container for preparation to ship next week to NTS. The project 

After repackaging one container iiito an IP2, excavation will commence at tent #2 on the W7-W9 cells. 
/ will start shipping 1 IP2 container ;)er week to NTS. 

0 

0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 
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Lindsay, Thomas 

To: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/27/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 8-27-03 
0 Completed excavation activities at tent # I  filling 7 intermodals from cell F6: 
0 Collected a confirmation sample at cell F6. F6 was 1.3pCilg at 3.12' deep. The field duplicate at F6 was 

5.26 pcilg. 
0 Deconned the equipment at tent # I ,  downposted the tent and started backfilling cells F1 through F6. 
0 At tent #2 the project repackaged a LLW container #LO1991 into an IP2 container #L02450. This 

container will be the first LLW container shipped to NTS from the 903 Pad project. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 8 and shipped 12 intermodals. 

Activities planned for Thursday, 8-28-03 
0 

0 

0 Ship and receive intermodals. 

Start excavation activities at cell W7 through W9 at tent #2. 
Pull tent #1 to the south over the K cells, reballast tent # I .  

Thomas M. Lindsay 
RISSIER 

x5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguiIar.mark@epa.gov,; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer. Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
Activities accomplished for Wednesday, 8-27-03903 Pad Status Report 8/28/03 

To: 

cc: 

Subject: 

Activities accomplished for Thursdav, 8-28-03 
0 Started excavation activities at tent #2 filling 11 (5 asphalt, 6 soil) intermodals from cells W9 - W7. 
0 Collected a confirmation sample at cell W9 but it failed at 7.8 pCi@. This cell will be over-excavated on 

Tuesday of next week. 
Pulled tent #1 to the south over the K cells and reballasted the tent. 
Pulled the IP2 container #LO2450 out of tent #2 and sealing the liner and putting on the lid. This 
container is ready for shipment to NTS next week after MS approves the traveler. 
Continued to line intermodals ;tiat are currently staged at the site. 

0 Received 10 and shipped 15 intermodals. 

Activities planned for Tuesday, 9 - 0 1 !  
0 Continue excavation activities ?i tent #2 over cells W9/W8Nv7. 
0 Complete the setup activities at tent #l. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

. .  



cc: 

Subject: 

Castaneda, Noma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/02/03 

Activities accomplished for Tuesday, 9-02-03 
0 Continued excavation activities at tent #2 filling 21 (a new daily record for 903)(4 asphalt, 17 soil) 

intermodals from cells W4 - W9. 
0 Collected three confirmation samples at cells W91W81W7. Cell W9 was 0.0 pCi/g at 3.3' deep, cell W8 was 

1.3 pCilg at 3.18 deep and cell W7 was 0.0 pCi/g at 3.1' deep. 
0 Hooked up the ionex air mover to tent # I ,  and placed the entry connex and generators into position. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 17 and shipped 12 intermodals. 

, 

Activities planned for Wednesday, 9-03-03 
0 

0 

Complete excavation activities at tent #2 over tells W4 - W6. 
Take confirmation samples at tent #2 and decon equipment. 

0 Smoke test tent # l .  
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski. Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/03/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 9-03-03) 
0 Completed excavation activities at tent #2 filling 16 intennodals from cells W4 - W6. 
0 Collected three confirmation samples at cells W6NV5Nv4. Cell W6 was 0.0 pCilg at 2.75' deep, cell W5 

was 0.0 pCilg at 3.2' deep and cell W4 was 0.0 pCilg at 3.2' deep. 
0 Deconned the equipment at tent #2. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 2 and shipped 12 intermodals. 

Activities planned for Thursday, 9-04-03 
0 

0 

0 Ship and receive intermodals. 

Repackage several (6) intermoda:, at tent #1. This will allow our inventory of empty intermodals to build 
up again. 
Downpost tent #2, backfill cells W,. - W9 and pull tent #2 to the west. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



To: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. . 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/04/03 

Activities accomplished for Thursday, 9-04-03 
0 At tent #I the project topped out (added soil) six intermodals that barely exceeded the WAC for Envirocare 

to make them compliant, e 10 nCi/g. Later, the project commenced excavation activities at tent #I over 
cells K1 - K3 removing asphalt and prescreening soils. At tent #I they filled 5 intermodals (4 asphalt, I 
soils). 

0 At the K cells we encountered several buried slabs that were tied together. At this point we know two 
slabs are tied together and range 25' - 30' wide but we don't know how long they are. They extend from 
K3 cell to K2 cell. Tomorrow we will have a better idea as we uncover mqre of it. The slabs presently 
show no contamination based off of the smears taken by the RCT's. 
At tent #2 we down-posted, backfilled cells W4 through W9, moved the ir lex, entry connex, etc and pulled 
the tent west six cells. 
Continued to line intermodals that were received today. 
Received 12 (9 for 903 & 3 for 750 pad) and shipped 12 intermodals. 

Activities planned for Friday, 9-05-03 
' Continue excavation activities at tent #I over cells K1 - K3. Remove and dispostion the buried slabs, take 

confirmation samples. 
0 At tent #2 position equipment back into place and make it ready for excavation activities. 

Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 
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cc: 

Subject: 

Castaneda, Noma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta. Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/05/03 

Activities amomdished for Friday. 9-05-03 
0 Continued excavation at tent #2 over the K cells. The slabs that were encountered measured 

approximately 25' x 30' and extended from K3 to K2 over to K5. A third slab was found that extended west 
from K2 outside the cell boundary and tent structure. This slab will be dealt with later when we address 
the lip area. The slabs were approximately 6" thick in the center and had a perimeter turndown grade . 
beam or footer that was 18" thick. 

0 After the concrete debris was loaded, prescreen soil samples were taken and excavation continued. At 
tent #2 they filled 14 (2 concreie debris, 12 soil) intermodals. 

0 Confirmation samples were taken at cells, K1 and K2. Cell K1 passed at 2.98' deep 0.0 pCilg, cell K2 failed 
at 5.8 pCi@ 2.59' deep and will be overexcavated on Monday of next week. 

0 At tent #2 the project connectr?u the ionex air mover, and repositioned the entry connex and generators. A 
smoke test was performed as ,veil, this tent is ready for excavation activities again. 

0 Continued to line intermodals that were received today. 
0 Received 6 and shipped 12 intermodals. 

Activities planned for Monday, 9-08-03 
0 Continue excavation activities at tent #1 over cells K2/K3 and K4 through K6. 
0 Take confirmation samples at tent #l. 
0 Continue to line intermodals that are received. 
0 Ship and receive intermodals. 

' e  

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T- 124A 

I 

1 



To: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/08/03 

CC: 

Subject: 

Activities accomplished for Mondav, 9-08-03 
0 Continued excavation at tent #2 over the K cells. Filled 16 (1 concrete, 4 asphalt, 11 soil) intermodals 

today from K2, K3, and K4 through K6. Encountered another slab, approximately 10' x15' at cell K5. 
0 Took three confirmation samples, only 2 passed. Cell K2 was 1.2 pCilg at 2.8' deep, cell K3 was 3.4 pCi/g 

at 2.94' deep and the field duplicate was 0.0 pCilg at the same depth. Cell K4 failed at 6.4 pCilg at 2.75' 
deep. 

0 Continued to line intermodals that were received today. 
0 Received 12 and shipped 6 intermodals. 

Activities planned for Tuesday, 9-09-03 
0 Continue excavation activities at tent #I over cells K4 through K6. 
0 Take confirmation samples at tent #I. 
0 Continue to line intermodals that are received. 
6 Receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 . 

T-124A 



L i n s -  

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 

' 

Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/09/03 

Activities accomplished for Tuesday, 9-09-03 
0 903 Pad project was not very productive today. We brought in only a skeleton crew to receive, and line 

intermodals. On Monday we used our last interrnodal and were waiting for empties. Today, six containers 
arrived, but 3 were returned to the 750 pad for their use, so the 903 pad has 3 at this time. 
Received 6 (3 for 750 pad, 3 for 903 pad) and shipped 0 interrnodals. 0 

Activities planned for Wednesday, 9-1 0-03 
0 We expect a normal day and will continue excavation activities at tent #1 over cells K4 through K6. 
0 Take confirmation samples at tent #I .  

Continue to line intermodal: that are received. 
0 Receive and ship intermoc~ls. We are expecting anywhere from 24 to 28 empty intermodals to be 

returned from Envirocare 

@Thornas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 

1 



Lindsay, Thomas __ 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geirner, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 911 0103 

Activities accomplished for Wednesday, 9-1 0-03 
0 Project completed tent # I  today except for 1 remaining intermodal. Cells K4 through K6 were excavated 

today filling 17 intermodals. 
0 Three confirmation samples were taken from cells K41K5 and K6. K4 passed at 0.0 pCilg 2.99' deep, K5 

was 0.0 pCilg at 3.64' deep after being over-excavated. Cell K6 was 0.0 pCilg at 3.19 deep. 
0 Project lined intermodals that were received today. 
0 Received 26 containers and shipped 11. 

Activities planned for Thursday, 9-1 1-03 
0 

0 

0 

0 Receive and ship intermodals. 

Decon equipment at tent # I ,  downpost the tent and start backfillinc, :ells K1 through K6. Move the ionex, 
entry connex, and generators out of the way and prepare to pull tevt #1 to the east six cells. 
At tent #2 blend several containers using low activity soil from cells W1 through W3. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 

radio #3757 

T-124A 

I cell 994-2724 



Lindsay, Thomas 

cc: 

Subject: 

Lindsay, Thomas 
Friday, September 12,2003 1 1 :55 AM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/11/03 

Activities accomplished for Thursday, 9-1 1-03 
0 

0 

Finished filling one last intermodal at tent #I, deconned the equipment, downposted the tent, backfilled 
cells K1 through K6 and setup to pull the tent. 
Project moved over to tent #2 and removed asphalt over cells W1 through W3. Started blending 
operations again at these three cells. Container number LO 2077 was the selected container for blending 
operations. Filled a total of 8 intermodals (4 asphalt, 4 soils). 
Project lined intermodar; that were received today. 
Received 16 containers * nd shipped 12. 

0 

0 

Activities planned for Friday,9-12-03 
0 Continue blending oper:itions at tent #2 overcell W1 through W3. 

Take confirmation samples at these cells. 
0 Pull tent # I  to the east six cells and reposition the equipment. 
0 Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary. Steven; Lindsay, 
Thomas 
903 Pad Status Report 911 2/03 

Activities accomplished for Friday, 9-1 2-03 
0 Project continues blending activities at tent #2. Container LO2122 was blended with'lower activity soil 

from cells W1 through W3 filling 5 containers. 
0 The high winds hampered operations because the tent required to be downposted whenever the door was 

opened. We encountered winds most of the day over 20 mph. 
0 A confirmation sample was taken at cell W1 passed 0.0 pCilg at 2.6' deep. 
0 Tent # I  was pulled to the east an additional six cells and reballasted. 
0 Project lined intermodals. 
0 Received 0 containers (except for 2 that were repaired locally) and shipped 9. 

Activities planned for Sunday, 9-14-03. 
0 

0 Take confirmation samples. 
0 

0 

0 Receive intermodals. 

Continue to blend at tent #2 containers with cells W N 3 .  

Continue to setup tent #1 for excavation activities. 
Continue to line intermodals that are received. 

0 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder. Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harten.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/14/03 

(()To: 

cc: 

Subject: 

Activities accomplished for Sunday, 9-14-03 
0 Project continued blending activities at tent #2. Container LO21 16/L02118 were blended with lower 

activity soil from cells W2N3 filling 7 containers. 
0 Two confirmation samples were taken at cells W3W2 but both failed. W2 was 7.6 pCi/g at 2.74' deep and 

W3 failed twice with the latest activity increasing 12 pCilg and 56 pCilg for the confirmation and field 
duplicate samples respectively. 

0 Outside support deconned the trackhoe at tent # l  in preparation for equipment maintenance on Monday. 
0 Project lined intermodals that were received this weekend. 
0 Received 20 containers ar?d shipped 0. 

Activities planned for Monday, 9-1 5-03. 
0 Complete blending activities at tent #2 for cells W N 3 .  Resume normal excavation after blending is 

complete from the remaining cells V7 through V9. 
0 Take confirmation samples. 
0 Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

. .  
1 



Lindsay, Thomas 

'0 : Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer. Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 911 5/03 

cc: 

Subject: 

0 

Activities accomplished for Monday, 9-1 5-03 
0 Project continued blending activities at tent #2 over cells W W 3 .  

Took two confirmation samples at W N 3 .  Cell W2 at 2.75' was 0.0 pCilg and W3 at 3.80' deep was 0.0 
pCi@ for both the confirmation and field duplicate samples. 

0 Continued normal excavation activities this afternoon at cells V7 - V9 (no blending). Removed the asphalt 
and pre-screened the soils, all LLW. Filled a total of 13 (4asphalt, 9 soil) containers today. 

0 Received 2 containers and shipped 12. 

Activities planned for Tuesdav. 9-16-03. 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Continue excavation activities at tent #2 over cells V7-V9. 

Continue to line intermodals that are received. 

Thomas M.' Lindsay 
RISSER 

X5705 
cell 994-2724 

T-124A 

I radio #3757 

1 



Lindsay, Thomas 

cc: '\ 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiernelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bernski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/16/03 

Activities accomplished for Tuesday, 9-16-03 
0 Project continued excavation activities at tent #2 over cells V7 through V9-filling 18 containers. 

Took three confirmation samples today but only two passed, V9N8. Cell V9 at 3.5' deep was 0.0 pCi/g 
and V8 at 3.48 deep was 4.4 pCi/g. Cell V7 failed at 2.79' deep was 9.5 pCi/g, it will be over-excavated 
tomorrow. 

0 Continued to line intermodals that were received. 
Received 14 containers and shipped 12. 

Activities planned for Wedrysday, 9-1 7-03. 
0 Complete excavation aAivities at tent #2 over cell V7. 
0 Take confirmation sample. 
0 First thing in the momiq the Filter-Techs will change out the filters at the lonex on Tent #2. 
0 After excavation is corItpleted at tent #2, decon the equipment and move over to Tent #I. The ionex wili 

be relocated to tent #I, reconnected and smoke tested before excavation activities commence. 
0 Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

341 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

cc: 
Subject: 

Keating, Michael 
Wednesday, September 17,2003 4 5 4  PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Bemski, Mike; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update 

Activities accomplished for Wednesday, 9-1 7-03 
0 

0 

0 

0 

0 Filled 9 intermodals 
0 

0 

Completed excavation activities at tent #2 at cell V7. Confirmation sample was 0.0 pCi@ at 3.0 feet bgs 
Decon the equipment in tent #2 and move over to Tent # I .  The lonex was relocated to tent #1, 
reconnected and smoke tested 
Removed asphalt in cells K7-K9 in tent #I 
Prescreen samples K9=21 pcilg, K8=38nCi/g, K7=24 pCilg. All values in Am. 

Continued to line intermodals that were received. 
Received 9 containers and shipped 12. 

Activities planned for Thursday, 9-18-03. 
0 

Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Start soil excavation activities at tent # I .  
Excavate K8 as per potential TRU waste proceedures 

Continue to line intermodals that are received. 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@rfets.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

1 

1305 



Lindsay, Thomas 

Castaneda, Noma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy, 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.c0om; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 

cc: 

Subject: ' 903 Pad Status Report 911 8/03 

Activities accomplished for Thursday, 9-1 8-03 
0 Continued excavation activities at tent #1 at cells K7 through K9 filling 17 intermodals. 
0 After removing 1' of soil from cell K8 the prescreen dropped to 549 pCi/g (yesterday it was 38 nCi/g) - LLW 

material. Based on the waste samples taken from cell K8 no new TRU waste was generated, the field 
gamma results were 5.5 nCVg and 4.3 nCi/g for containers LO2608 and L02607. 

0 Three confirmation samples were taken today but only two passed, cell K9 was 2.88 deep 4.2 pCilg and 
cell K8 was 4.2 pCVg at 4.0 deep. Cell K7 failed and will be over-excavated tomorrow. 

0 Moved tent #2 to the west an additional six cells and reballasted it. 
0 Continued to line intermodals that were received. 
0 Received 15 (1 3 ; >r 903,2 other projects) containers and shipped 12. 

Activities planned for Friday, 9-19-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

- 

Continue excavation activities at tent #2 completing cell K7 and then moving on to the L cells. 

Continue to line intermodals that are received. 
e 

Thomas M. Lindsay ,I 

RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 306 1 



0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven. Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/19/03 

cc: 

Subject: 

Activities accomplished for Friday, 9-1 9-03 
0 Continued excavation activities at tent #1 cells K7 and L1 through L3 filling 11 intermodals. 
0 Removed asphalt from L1 through L3 cells and took prescreens. Cell L1 - 3.lnCi/g, L2 - 1 .lnCi/g, L3 - 130 

nCi/g. . 
0 Took one confirmation sample at cell K7 4.02' deep was 0.0 pCi/g. 
0 After removing 1' of soil from cell L3 the prescreen dropped to 1.6 nCi/g - LLW material. Based on the 

waste samples taken from cell L3 no new TRU waste was generated, the field gamma results were 2.6 
nCi/g and 5.1 nCi/g for containers LO2664 and L02496. 
Continued to line intermodals that were received. 
Received 10 containers and shipped 12. 

0 

0 

Activities planned for Monday, 9-22-03. 

0 Take confirmation samples. 

0 Receive and ship intermodals. 

Continue excavation activities at tent #2 on cells L3 - L1. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

. .  

1 



0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
harlen.ainscough@state.co.us; Mark Aguilar; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/22/03 

Activities accomplished for Monday, 9-22-03 
e 

0 

1 e 

Continued excavation activities at tent # I  cells L1 through L3 filling 16 inteimodals. 
Took one confirmation sample at cell L3 3.44' deep was 4.1 pCi/g. 
Continued to line interrnodals that were received. 
Received 19 containers (13- 903 Pad includes 2 IP2's, 6 - 374 Facility) and shipped 12. 

Activities planned for Tuesday, 9-23-03. 
e 

Take confirmation Cdmples. 

0 Receive and ship Ir$termodals. 

Complete excavation activities at tent #2 on cells L2 - L1. 

Jump from tent # I  Lver to tent #2. 
Continue to line in;ermodals that are received. 

*Thomas M. Lindsay 
' RISSER 

T-124A 
X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
harlen.ainscough@state.co.us; Mark Aguilar; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/23/03 

Activities accomplished for Tuesday, 9-23-03 
0 

0 

Continued excavation activities at tent # I  cells L1 through L2 filling 13 inteimodals. 
Took several confirmation samples repetitively at cells LULl today. We stopped at cell L2 finally at 4.72' 
deep the confirmation was 26.9 pCilg and the field duplicate was 16.3 pCilg. At this point we are over 3' 
deep into the native soil. Cell L1 failed numerous times today and tomorrow should be our last excavation 
as well because we will be 3' into native soil. 

0 Continued to line intermodals that were received. 
Received 9 containers and shipped 12. 

Activities planned for Wednesday, 9-24-03. 
0 

0 Take confirmation sample. 
0 

0 

0 Receive and ship intermodals. 

I Complete excavation activities at tent #I on cell L1. 

Jump from tent #I over to tent #2. We will repack two contamers into IP2's. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 . 

radio #3757 

T-124A 

1 
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Lindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/24/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 9-24-03 
0 Completed excavation activities at tent # I  cell L1 filling 5 intermodals. Deconned the equipment, 

downposted the tent and started backfilling cells K7 through K9 and L1 through L3. 
0 Jumped to tent #2 and started removing asphalt filling 4 intermodals. 
0 Took one confirmation sample at cell L1 today. Cell L1 stopped at 5.1 9' deep 17.6 pCilg. We were over 

3' into native soil 
0 Continued t6 line intermodals that were received. 
0 Received 23 (14 fo; the Incinerator project, 9 for 903) containers and shipped 12. 

Activities planned for Tri,!rsday, 9-25-03. 
0 Continue excavatio:l activities at tent #2. 
0 Move tent #1 to the *:ast. 
0 Take confirmation a?mples. 

Continue to line intermodals that are received. 
0 Receive and ship intermodals. * 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay,- 
0:  

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/25/03 

Activities accomplished for Thursdav, 9-25-03 
0 

0 

0 

0 

0 

Continue excavation activities at tent #2 over cells V4 through V6 filling 16-intermodals. 
Took two confirmation samples at cells V4N5 today. Cell V4 at 2.02' deep was 0.0 pCilg, cell V5 was 0.0 
pCilg at 2.50' deep. 
Moved tent #I to the east over the M cells and reballasted it. 
Continued to line intermodals that were received. 
Received 14 (12 for 903,2 returned from repairs) containers and shipped 12. 

Activities planned for Fridav, 9-26-03. 

0 Take confirmation samples. 

0 Receive and ship intermodals. 

Continue excavation activities at tent #2. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

'0 : Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/29/03 

cc: ' 

Subject: 

Activities accomplished for Monday, 9-29-03 
0 Completed excavation activities at tent #2 over cells V I  through V3 filling 13 intermodals. 
0 Took three confinnation samples at cells V lN2N3 today. Cell V I  at 2.82' deep was 0.0 pCi/g, cell V2 was 

0.0 pCilg at 3.12' deep and V3 was 0.0 pCilg at 3.32' deep for both the confirmation and F.D. 
0 Deconned the equipment at tent #2, downposted the tent and started backfilling operations. 
0 Filter-techs changed out the prefilters at the ionex air mover. 
0 Continued to line intermodals that were received. 
0 Received 18 contmers and shipped 12. 

Activities planned for Lesdav, 9-30-03. 
0 

0 Take Confirmation Lamples. 
0 

0 

0 Receive and ship interrnodals. 

Commence excavijtion activities at tent #1 over the M cells. 

Complete backfill cperations at tent #2, reverse the tent. 
Continue to line intermodals that are received. a . 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/30/03 

Activities accomplished for Tuesday, 9-30-03 
0 

0 

0 

Commenced excavation activities at tent # I  over cells M1 through M3 filling 13 (3 asphalt, 10 soil) 
intermodals. 
Removed asphalt over the M cells and took prescreen samples of the soil. 
Completed backfilling operations at tent #2 over cells V I  through V6. Envirocon reversed the tent (Le. 
moved the entry connex to the east end of the tent). lonex #2 is back in service at tent #2 and is fully 
operational with a new control board. 
Filter-techs changed out the HEPA filters at ionex # I  air mover. 
Continued to line intermodals that were received. 
Received 13 containers and shipped 12. 

0 

0 

0 

Activities planned for Wednesday, 10-01-03. 
0 Continue excavation activities at tent #I over the M cells. 
0 Take confirmation samples. 
0 Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

I 

I 
I 

radio #3757 ’ 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 

T- 1 24A 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleernan; Mark Aguilar; Spreng, Carl; 
harlen.ainscough@state.co.us; Butler, Lane; Wiernelt, Karen; Norland, Lee; Geirner, 
Raymond; rlewis5853@aol.corn; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bernski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 10/01/03 

Activities accomplished for Wednesday, 10-01-03 
0 

0 

Continued excavation activities at tent #1 over cells M1 through M3 filling t 4  intermodals. 
Took three confirmation samples at MllM2/M3 in tent # l e  Only cells M3 and M2 passed. Cell M3 at 2.97' 
deep was 0.0 pCilg for the confirmation and F.D. samples, cell M2 was 34 pCilg at 4.55' deep and 
extended over 3' into native soil. Cell M1 failed at 19 pCilg at 3.65' deep and will be over-excavated. 
Performed a smoke test on tent #2. 
Continued to line intermodals that were received. 
Received 19 ccitainers and shipped 12. 

0 

Activities planned fc. Thursday, 10-02-03. 
0 

0 Take confirmatitm samples. 

Receive and siiip intermodals. 

Complete excsvation activities at tent #1 and then jump to tent #2 for cells U4 through U9 cells. 

Continue to liw intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 

m 
1 

3w 



Lindsay, Thomas 

- 

radio #3757 

0: Castaneda, Norma; Dreith, Gary, Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 10/02/03 

cc: 

Subject: 

Activities accomplished for Thursdav, 10-02-03 
0 Continued excavation activities at tent #1 over cells M3 and M4 through M6 filling 12'(3 asphalt, 9 soil) 

in termodals. 
0 Took two confirmation samples at MUM4 but only M1 passed in tent # l .  Cell M1 at 4.38' deep was 0.0 

pCi/g, cell M4 failed at 27 pCi/g at 2.26' deep. 
0 Continued to line intermodals that were received. 8 

0 Received 10 containers and shipped 12. 

Activities planned for Fridav, 10-03-03. 
0 

0 

0 Receive and ship intermodals. 

No excavation activities are planned because the stee? forkers will be in 8 Hr. OSHA Refresher 
Continue to line intermodals that are received. 

*Thomas M. Lindsay 
RISSIER 
T-124A 
X5705 
cell 994-2724 

\ 

I 

' I  



Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; shafer douglas keating michael; Primrose, Annette; Snyder, 
Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 10/06/03 

cc: 

Subject: 

Activities accomplished for Monday, 10-06-03 
0 Completed excavation activities at tent #1 over cells M4 through M6 filling 13 intermodals. 

Deconned the equipment and moved it over to tent #2. 
0 Took three confirmation samples at M41M5lM6. Cell M4 at 2.95' deep was 2.41 pCilg, cell M5 at 2.8 deep 

was 3.86 pCi/g, cell M6 at 2.48 was 2.34pCilg. 
0 Continued to line intermodals that were received. 

Received 8 containers and shipped 12. 

Activities planned ?(?r Tuesday, 10-07-03. 

0 Take confirmati, n samples. 

0 

0 Receive and sriip intermodals. 

Start excavatior activities in tent #2 over the remaining U cells. 

Backfill cells VI 1 through M6 at tent #1 and pull the tent east 6 cells. 
Continue to linc intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



. 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, October 07,2003 527 PM 
Castaneda, Noma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; Demos, Nick; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/07/03 

Activities accomplished for Tuesdav, 10-07-03 
Started excavation activities at tent #2 over cells U4 through U6 filling 8 (4 asphalt, 4 soil) intermodals. 

0 Took one confirmation samples at cell U4. Cell U4 at 1.86 deep was 0.0 pCilg. 
0 Backfilled cells M1 through M6 at tent #1, moved the equipment aside and pulled tent #I to the east six 

additional cells. 
0 Continued to line intermodals that were received. 
0 Received 4 containers and shipped 12. 

Activities planned for Wednesday, 10-08-03. 
0 Continue excavation activities in tent #2 over the remaii-:.tg U cells. 
0 Take confirmation samples. 

Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

'Thomas M. Lindsay 
RISSER 
T-124A 
x5705 
cell 994-2724 
radio #I3757 

. .  

1 



Lindsay, Thomas 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; Demos, Nick; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/08/03 

Activities accomDlished for Wednesday, 1048-03 
0 Continued excavation activities at tent #2 over cells U5 through U7 filling 18 (Iasphalt, 17soil) intermodals. 
0 Took two confirmation samples at cells U51U6. Cell U5 at 3.01' deep was 0.0 pCilg, cell U6 at 2.9' deep 

was 0.0 pCilg. 
0 Removed asphalt from cell U7 and took a prescreen sample - LLW. 
0 At tent #1 setup equipment to prepare it for excavation activities again. 
0 Continued to line intermodals that were received. 
0 Received 14 containers and shipped 12. 

Activities planned for Thursday, 10-09-03. 
0 

0 Take confirmation samples. 

0 Receive and ship intermodals. 

Complete exweation activities in tent #2 over the remaining U cells. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISSER 
T-124A 
x5705 
cell 994-2724 
radio #3757 

a 



Li n@ 

0: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/09/03 

Activities accomplished for Thursday 10-09-03 
0 Continued excavation activities at tent #2 over cells U7 through U9 filling 13 (3 asphalt, 10 soil) 

in termodals. 
0 Took two confirmation samples at cells U71U8. Cell U7 at 2.43' deep was 1.21 pCi@, cell U8 at 2.65' deep 

was 4.60 pcilg. 
0 Removed asphalt from cell U81U9 and took prescreen samples - LLW. 
0 At tent #1 completed setup and smoke tested the tent. 

Continued to line intermodals that were received. 
0 Received 9 containers and shipped 12. 

Activities planned for Friday, 10-1 0-03. 
0 

0 

0 Receive and ship intermodals. 

Complete excavation activities in tent #2 over cell U9 and take confirmation sample. 
Repack several intermodals at tent #I in IP2 containers. 
Continue to line intermodals that are received. a 

Thomas M. Lindsay 
RISSfER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



0: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10110103 

cc: 
Subject: 

Activities accomplished for Fndav 10-10-03 
0 

0 

Continued excavation activities at tent #2 over cells U81U9 filling 9 intermodals. Completed tent #2 except 
for one more intermodal. 
Took two confirmation samples at cells U8/U9. Cell U8 was over-excavated today because the preliminary 
results exceeded 5.0 pCilg and a new confirmation sample was taken. Cell U8 at 3.08' deep was 0.0 
pCilg, cell U9 at 3.71' deep was 0.0 pCi/g. 
Continued to line intermodals that were received. 
Received 13 containers and shipped 12. 

0 

Activities planncd for Monday, 10-1 3-03. 
0 

0 

0 

0 

0 Receive and ship intermodals. 

Complete uavat ion activities in tent #2 over cell U9. 
Backfill celis U4 - U9 and prepare to pull tent #2 north over the UM cells. 
Repack se\ era1 intermodals at tent #1 in IP2 containers or start excavation activities in tent #' at cell M7- 
M9. 
Continue m line intermodals that are received. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 

3 a  



Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 
To: 

Monday, October 13,2003 4 5 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/13/03 

a 

cc: 
Subject: 

Activities accomplished for Monday 10-1 3-03 
0 

0 

0 

0 

0 

Completed excavation activities at tent #2 over cell U9 filling 2 intermodals. 
Down-posted tent #2 and backfilled cells U4 - U9. 
Repacked 3 intermodals at tent #1 into IP2 containers. 
Continued to line intermodals that were received. 
Received 12 (turned 5 over to 865) containers and shipped 12. 

Activities planned for Tuesday, 10-14-03. 
0 Complete repackaging effort at tent #1 by repacking the last IP2. 
0 Pull tent #2 to the east and then north over the UM cells. 
0 Start excavation activities at cells M7- M9. 

Continue to line intermodals that are received. 
Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

Lindsay, Thomas 
Wednesday, October 15,2003 657 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; Lindsay, Thomas 
903 Pad Status Report 10/14/03 

cc: 
Subject: 

Activities accomplished for Tuesday 10-14-03 
0 

0 

0 

0 

0 

Completed repackage of 1 intermodal at tent #1 into an IP2 container. 
Started excavation at the M7 - M9 cells filling 4 intermodals. Took pre-screen samples all LLW. 
Pulled tent #2 to the east 25 feet, we will complete the pull tomorrow pulling it north over the UM cells. 
Continued to line intermodals that were received. 
The project incurred a near miss today when a worker was bumped by a container. New controls are 
being instituted within the tent structure. 
Received 12 (turned 5 over to 865) containers and shipped 11, 

Activities planned for Wednesday, 10-1 5-03. 
0 

0 

0 

Receive and ship intermodals. 

Pull tent #2 to the north over the UM cells. 
New controls will be instituted before work commences inside the tent. 
Continue excavation activities at cells M7- M9. 
Continue to line intermodals that are received. * 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

. .  



Lindsay, Thomas - 

Lindsay, Thomas 
Wednesday, October 15,2003 5 1 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/15/03 

cc: 
Subject: 

Activities accomplished for Wednesday 10-1 5-03 
0 Pulled tent #2 to the north over the UM cells. 

Continued to line intermodals that were received. 
0 The project spent most of the day re-briefing workers on JHA's, revising current JHA's and instituting other 

corrective actions. 
0 Received 10 (turned 4 over to 865) containers and shipped 11. 

Activities planneddr Thursday, 10-1 6-03. 
0 

0 

0 Receive and :hip intermodals. 

Recommence xcavation activities at cells M7- M9 with new job controls . 
Continue to ti ; intermodals that are received. 

@z;;;M. Lindsay 

T-124A 
X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/16/03 

cc: 
Subject: 

Activities accomplished for Thursday 10-1 6-03 
0 

0 

0 

0 

0 

Started excavation activities again at tent #2 over cells M7 through M9 filling 8 interrnodals. 
Took a confirmation sample at cell M7 2.05’ deep at 1 .O pCilg. 
Continued to line intermodals that were received. 
The project setup tent #2 with the ionex and entry connex. 
Received 19 (turned 5 over to 865) containers and shipped 12. 

Activities planned for Friday, 10-17-03. 
0 

0 Take confirmation samples. 
0 

0 

0 Receive and ship intermodals. 

Continue excavation activities at cells M81M9. 

Preparing the project to start TRU waste repackaginc &;ext week. 
Continue to line intermodals that are received. 

@ Thomas M. Lindsay 
RISS/ER 

X5705 
T- 1 24A 

I cell 994-2724 
i radio #3757 

1 



Lindsay, Thomas 

To: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; shafer douglas keating michael; Primrose, Annette; Snyder, 
Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. . 

Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/17/03 

Activities accomplished for Friday 10-17-03 
Completed excavation activities again at tent #l .  over cells M7 through M9 filling 7 intermodals. 

0 Took two confirmation samples at cells M81M9. M8 was 0.0 pCi1g at 3.0' deep, M9 was 0.0 pCi1g at 2.08' 
deep. 

0 Continued to line intermodals that were received. 
0 Received 9 containers and shipped 12. 

Activities planned for Monday, 10-20-03. 
0 Decon the equipment at tent #1, downpost the tent, backfill cells M7- M9 and pull the tent east an 

additional 3 cells to be over the last 12 cells at the 903 Pad project. At this location the projef t will repack 
the four TR!I waste intermodals into SWB's starting mid week in tent #1. 
Prepare tke yoject to start TRU waste repackaging next week. 
Continue tc+ line intermodals that are received. 

0 

0 

0 Receive atu ship intermodals 

Special Note: On Monday of next week we may not issue a status report because Mike Keating and I will be 
relocating our offices from T-124A over to T-130F and will not have access to a computer for a day or so. 
Please bear with us. 

* 
Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 

T-124A 

radio #3757 

a 
1 

s- 



Lindsay, Thomas 

From: Lindsay, Thomas 
Monday, October 20,2003 5: 17 PM 
Castaneda, Noma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, ~ 

Raymond; 'rlewrs5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/20/03 

cc: 
Subject: 

Activities accomplished for Monday 10-20-03 
0 Filled one container at tent # I  to complete excavation activities. Deconned the equipment and 

downposted the tent, backfilled cells M7 - M9. 
0 Steelworkers I E2 were trained in the afternoon on,WIPP requirements (WAPTTWCP videos). 
0 Continued to line intermodals that were received. 
0 Received 7 (5 were turned over to 865) containers and shipped 8. 

Activities planned for Tuesday, 10-21 -03. 
Pull tent # I  to the east one cell width, 26 feet, and setup operations for repackaging. 

0 Complete all procedures, training, and logistics fol. phase I l l  operations. 
Perform a dry run in the afternoon on repackagim activities. 

0 Prepare the project to start TRU waste repackas ;,g activities on Wednesday. 
0 Continue to line interrnodals that are received. 
0 Receive and ship intermodals 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

a 
T-124A 

1 

3 3  



Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 

I 

Tuesday, October 21,2003 6:12 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aoI.~om'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/21/03 

0 To: 

cc: 
Subject: 

Activities accomplished for Tuesday 10-21-03 
0 Pulled tent #1 east over the remaining 12 cells. Reballasted the tent and prepared it for phase Ill activities 

of repackaging TRU waste. 
0 A dry run was conducted at tent #1 with the workers. 
0 Steelworkers / E2 were trained on additional procedures and documents for phase I l l  work. An IVR was 

conducted at the end of the day to confirm the project was prepared to start phase Ill. 
0 Continued to line intermodals that were received. 
0 Received 8 containers and shipped 0. 

Activities plan1 ,ed for Wednesday, 10-22-03. 
0 

0 

0 Receive m d  ship interrnodals ! 

Start pha? 3 I l l  operations of repackaging TRU waste from intermodals into WlPP compliant %WB's after 
the LOG. 'L revisedlupdated. 
Continue !o line intermodals that are received. 

@ Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A I 

1 



Lindsay, Thomas 

From: 

cc: 
Subject: 

Lindsay, Thomas 
Friday, October 24, 2003 1053 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/23/03 

Activities accomplished for Thursday 10-23-03 
0 The phase 111 IVR was approved and operations commenced repackaging TRU waste from intermodals 

into SWB's. The project started with intermodal LO1704 and we repacked 1 SWB taking it slow to make 
sure specific steps I activities are followed under WlPP and project specific requirements. One 
preselected grid location was identified and a Vollrath container was filled per PRO-1729 procedural 
requirements. 

0 Continued to line intermodals for 865 and the Incinerator projects that were received. 
0 Received 16 empty containers (designated for 865 and Incinerator projects) and shipped 7. 

Activities planned for Friday, 10-24-03. 

0 

0 Receive intermodals 

Continue phase 111 operations of repackaging TR7;' waste from intermodal 1704 into SWB's. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
FUSSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



From: Lindsay, Thomas 
Friday, October 24,2003 4: 13 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@stte.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/24/03 

cc: 
Subject: 

Activities accomplished for Friday 10-24-03 
0 Continued repackaging TRU waste at tent #1 from intermodal LO1704 filling 3 SWBs. 
0 Continued to line intermodals for 865 and the Incinerator projects that were received. 
0 Received 7 emptyantainers (designated for 865 and Incinerator projects) and shipped 2. 

Activities planned for Monday, 10-27-03. 
0 

Receive il ternodds 

Continue phase I l l  operations of repackaging TRU waste from internodal 1704 into SWB's. 
Continue to line intermodals that are received. 
On Tuesday and Wednesday WlPP representatives will perform an audit of the 903 Pad TRU waste 
repackapg activities. 

Thomas M. Lindsay 
RISSER 
T-124A 

@ :::&-2724 
radio #3757 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/28/03 

Activities accomplished for Tuesday 10-28-03 
The project was audited today by WlPP and New Mexico representatives regarding the TRU waste 
repackaging effort. 

0 Intermodal# LO1988 was staged inside tent #1 and two previous random locations selected under 
procedure PRO 1729 were removed and packaged into Vollrath containers. The project also repacked 
two SWB's. 
Continued to line intermodals for 865 project that were received. 
Received 6 empty containers (designated for 865 project) and shipped 5. 0 

Activities planned for Wednesdav, 10-29-03. 
0 Continue phase Ill operations of repackaging TPI I waste from intermodal #LO1988 into SWB's. 
0 

0 Receive and ship intermodals 
Continue to line intermodals that are received. 

.Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T- 124A. 

a 
1 

33b 



I 

Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.aonscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/29/03 

cc: 
Subject: 

Activities accomplished for Wednesday 10-29-03 
0 Continued repackaging activities from Internodal # LO1 988 filling 6 SWB's. 
0 The WlPP audit on the 903 Pad project had no deficiencies for TRU waste activities. One 

recommendation was identified for the project. 
0 Continued to line interrnodals for 865 project that were received. 
0 Received 13 empty containers (designated for 865 project) and shipped 4. 

Activities plgnned for Thursday, 10-30-03. 
0 

0 

0 Receive and ship intermodals 

Compl?le repackaging efforts for LO1704 and LO1988 into SWB's. 
The resirlual waste in the two interrnodals will be sampled by URS. If the activity c TRU :hm the residual 
waste w' be blended with soils from the remaining gridslcells that are yet to be excavatw .3t tent # l .  
Continx to line intermodals that are received. 

Thomas M. Lindsay 
RISSER 
T-124A - X5705 
cell 994-2724 
radio #3757 

1 



Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/30/03 

CC: 
Subject: 

Activities accomplished for Thursday 10-30-03 
0 Completed repackaging activities from Intermodal# LO1988 filling 3 SWB's. 
0 Shipped the first 5 SWB's to 664 facility for assay. 
0 URS took a representative sample from the residual soils in LO1988 (4930 pCilg-Am field screen) and 

LO1704 (4075 pCi/g-Am field screen). Based on the preliminary numbers the activity TRU levels. A 
mass balance will be performed to confirm the residual soils can be blended with the remedial soils from 
the remaining N cells to be excavated. 
Received 0 and shipped 0. 0 

Activities planned for Friday, 10-31-03: 
0 

0 

0 Receive and ship intermodals 

Start repackaging efforts on intermodal # L03; t into SWB's. 
Continue to line intermodals that are received. 

e 
Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

rom: Keating, Michael 
ent: Monday, November 03,2003 9:29 AM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, 'James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/30/03 

To: 
a 

cc: 
Subject: 

Activities accomplished for Friday 10-30-03 
0 Start repackaging efforts on intermodal # LO2174 into SWB's. 
0 Shipped the 5 SWB's to 664 facility for assay. 
0 Packed 4 SWBs from # L02174. 
0 Received 6 and shipped 4 (IP-2s). 

Activities planned for Monday, 1 1-03-03. 
0 Excavator operator in training 
0 Repxk overloaded SWBs 
0 

Reccive and ship intermodals 
CotGiue to line intermodals that are received. 

@ Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinP@,rfets.j?ov 

"Only those who dare to fail greatly can ever achieve greatly. ' I  

-Robert F. Kennedy 

1 



Lindsay, Thomas 

rom: Lindsay, Thomas 
ent: Tuesday, November 04,2003 7:28 AM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burrneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/03/03 

To: 
@E 

cc: 
Subject: 

Activities accomplished for Monday 11-03-03 
0 Repacked manually 3 overloaded SWBs into an empty SWB. 
0 Excavator operator was in training today. 
0 Received 16 and shipped 0 intermodals. 

Activities planned for Tuesday, 11-04-03. 
0 Continue to repack LO2174 into SWB's. \ 

0 

0 

0 

0 

. 

Take random collection of soil from LO2174 and package into Vollrath container. 
Continue to line intermodals that are receiveli. 
Ship 5 SWB's to 664 facility. 
Receive and ship 9 intermodals. 

@hornas M. Lindsay 
RISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

* 



0: 

\ 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; 'Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/04/03 

. 

Activities accomplished for Tuesday 1 1-04-03 
0 

0 

0 

0 

Repacked 4 SWB's from L02174. 
Filled two vollrath containers today from LO2174 at randomly selected areas. 
Received 5 SWB's from 664 and shipped 5 more back to 664 for assay. 
Received 12 and shipped 9 intermodals. 

Activities planned for Wednesday, 11 -05-03. 
Complete repackaging of LO2174 into SWB's. 
Cmtinue to line intermodals that are received. 
Skip 5 SVVB's to 664 facility. 
IT ceive einpty intermodals. 

Thomas M. Lind,,ay 

cell 994-2724 
radio #3757 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; bourssard marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/05/03 

.To: 

cc: 
Subject: 

Activities accomplished for Wednesday 1 1-05-03 
0 

.- 0 

0 

0 

Repacked 4 SWB's from LO2174 which completed this intermodal. 
URS took a sample of the residual waste from L02174. 
Received 5 SWB's from 664 and shipped 5 more back to 664 for assay. 
Received 12 and shipped 0 intermodals. 

Activities planned for Thursdav, 11-06-03. 
Start repackaging the last intermodal LO21 86 into SWB's. 

0 Continue to line intermodals that are received. 
0 Ship 5 SWB's to 664 facility. 
0 Receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/05/03 

cc: 
Subject: 

Activities accomplished for Thursday 11-06-03 
0 Repacked 8 SWBs from L02186. 
0 Packaged waste into two Vollrath containers from L02186. 
0 Shipped 5 more SWB's to 664 for assay and received 5 from 664.. 

Received 7 and shipped 0 intermodals. 

Activities planned for Friday, 11-07-03. 
0 Complete repackaging SWBs from intermodal L02186. This will complete the TRU waste repackaging 

t.if0l-t. 
Racommence excavation of N cells in tent # l .  
C.mtinue to line intermodals that are received. 

0 

0 

0 . teceive empty intermodals. 

T-124A 
X5705 I 

cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/07/03 

Activities accomplished for Friday 1 1-07-03 
0 

0 

0 

Completed repackaging 4 SWB's from L02186. This completes the TRU Waste repackaging effort at 903 
Pad. 
Removed excess equipment from tent #I and setup activities to recommence excavation at the N grids, 
N1 - N3 inside tent #I. Filled one intermodal at cell N1, asphalt. 
Received 10 and shipped 0 intermodals. 

Activities planned for Sunday, 11-09-03. 

. Line intermodals that are received. 
Receive empty intermodals. 

Continue excavation activities on cells Ei i - N3. 

Thomas M. Lindsay 

X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

rom: e ent: 
To: 

i Subject: 

McQueary, Steven 
Sunday, November 09,2003 3 5 3  PM 
Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Harry; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Nortand, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Status Report 11 -09-03 

Activities accomplished for Sundav 11-09-03 
0 

0 

0 

0 

Continued excavation of cells Nl-N3. Pre-screen samples on cells N1-N3 all indicated LLW. Confirmation 
completed on cell N1 @ 2.78’ is 0.0 pCi/g. 
Repaired silt fencing along Central Ave. 
Lined intermodals for 903 Pad. 
Received 0 and shipped 0, filled 9 intermodals. 

Activities planned for Monday, 11-10-03. 
0 

0 

0 Xeceive smpty intermodals. 

Continue excavation activities on cells Nl  - N3. 
Line intermodals that are received. 

Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 0 €nvirocon, Inc. 



0;::: 
To:. 

cc: 
Subject: 

Lindsay, Thomas 
Monday, November 10,2003 4:36 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/10/03 

Activities accomplished for Monday 11-10-03 
Continued excavation of cells N2-N3 filling 10 intermodals today. 

0 Took two confirmation samples at cells N2/N3. Cell N2 was 0.0 pCi/g at 2.8' deep and N3 was 0.0 pCi/g at 
2.7'deep. 

0 Lined intermodals for 903 Pad. 
0 Received 18 and shipped 0. 

Activities planned for Tuesday, 11-1 1-03. 
0 

0 

0 

0 Receive empty intermodals 

Continue excavation activities on cells N4 . N6. 
Take pre-screen samples and confirmatiw . samples. 
Ship and receive 5 SWB's from 664 Facili!;. 
Line intermodals that are received. 

Thomas M. Lindsay 
RISSLER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 

To: 
Wednesday, November 12,2003 8:Ol AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1111 1/03 

.Sent: 

cc: 
Subject: 

Activities accomplished for Tuesday 11-1 1-03 
0 Continued excavation of cells N4-N5 filling 4 (2 asphalt, 2 soil) intermodals today. 

Took pre-screen sample at N4 - LLW. 
0 Received 5 SWB's from 664 Facility. 
0 Shut the project down around noon due to high winds. 
0 Lined intermodals for 903 Pad. 
0 Yeceived 0 and shipped 0. 

&&:ties olanned for Wednesday, 11-12-03. 
0 

0 

0 

0 

0 Receive empty intermodals 

;ontinue excavation activities on cells N4 - N6. 
'ake pre-screen samples and confirmation samples. 
Ship and receive 5 SWB's from 664 Facility. 
Line intermodals that are received. 

Thomas M. Lindsay 
RISSRR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

. .  

1 



cc: 
' Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/12/03 

. ,ctii.ties accomplished for Wednesday 11-12-03 
0 Continued excavation of cells N4-N6 filling 8 (2 asphalt, 6 soil) intermodals- today. 
0 Took pre-screen samples at NUN6 - LLW. 
0 Received 5 and shipped 5 SWB's to 664 Facility. 
0 Took a confirmation sample at cell N4 but it failed at 41 pCilg. This cell will be over-excavated. 
0 Lined intermodals for 903 Pad. 
0 Received 11 and shipped 0. 

Activities planned for Thursday, 11-13-03. 

Take confirmation samples. 
Continue excavation activities on cells N4 . N6. 

Ship and receive 5 SWB's from 664 Faciiilu. 
Line intermodals that are received. 
Receive empty intermodals e 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas I 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1 1/13/03 

cc: 
Subject: 

Activities accomplished for Thursday 1 1-13-03 
0 Continued excavation of cells N4-N6 filling 10 intermodals today. 
0 Shipped 5 SWB's to 664 Facility. 
0 Took confirmation samples at cells N41N5. Cell N4 was 0.0 pCi@ at 3.30' deep. Cell N5 failed at 36 pCilg. 

This cell will be over-excavated. 
0 Lined intermodals for 903 Pad. 
0 Received 20 (2 were repaired locally) and shipped 0. 

&Ji';ties planned for Friday, 11-14-03. 

0 ake confirmation samples. 
0 

0 

0 

Continue excavation activities on cells N5/N6. 

>hip and receive 5 SWB's from 664 Facility. 
. ine intermodals that are received. 
Ship and receive empty intermodals 

Thomas M. Lindsay 
RISSJEK 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rIewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/14/03 

Activities accomplished for Friday 1 1-1 4-03 
Completed excavation of cells N5-N6 filling 7 intermodals today. 

0 Received 3 SWB's from 664 Facility. 
0 Took confirmation samples at cells N51N6. Cell N5 was 0.0 pCi/g at 3.23' deep. Cell N6 failed at 53 pCi1g 

2.88 deep and was over-excavated. A new confirmation was taken later at N6 0.9 pCilg at 3.41' deep. 

Received 2 and shipped 5. 
. 0 Lined intermodals for 903 Pad. 

Activities planned for Monday, 11-17-03. 
0 

0 

0 

0 

Complete excavation activities in tent #1 over cell N6, decon the equipment and move over to tent #2 to 
complete the excavation over the L cells. 
Backfill cells at tent #I N1 through N6. F *pare to pull tent #I to the east 6 cells. 
Ship and receive 5 SWB's from 664 Faciiii!. 
Line intermodals that are received. 
Ship and receive empty intermodals 

. 

0 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/14/03 

Activities accomplished for Monday 1 1-1 7-03 
0 Completed excavation at tent # I  filling 1 intermodal. Deconned the equipment and moved it over to tent # 

2. Started excavation on the remaining odd shape over the L cells filling 1 intermodal. 
0 Downposted tent #I ,  backfilled cells N1 through N6. Moved the support equipment and setup to pull tent # 

1 to the east over the last 6 cells. 
0 High winds onsite today affected outside support activities. 
0 Received 3 SWB's from 664 Facility. 
0 Lined interrnodals for 903 Pad. 
0 Hxeived 8 and shipped 11. 

Activi'les --  planned for Tuesday, 11-18-03. 
0 

0 

0 

0 

imt inue excavation activities in tent #2 over the L cells. 
PIA tent # I  to the east 6 cells. 
Ship and receive 5 SWB's from 664 Facility. 
1 irie intermodals that are received. 
Ship and receive empty intermodals 

a. 
Thomas M. Lindsay 
RISS/ER 
T-124A , 

' X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

rom: 
ent: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, November 18,2003 4:49 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; N esta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/18/03 

Activities accomplished for Tuesday 11-18-03 
Continued excavation on the remaining odd shape over the L cells filling 6 intermodals. A prescreen over 
L6 showed potential TRU waste. One internodal L03145, was filled and is potentially TRU with a 
preliminary gamma analysis of 28.3 nCilg - Am. This container has been stored at 904 Pad TRU Waste 
Storage Area. 
High winds onsite today affected activities both in and outside the tent structure. 
Lined interrnodals for 903 Pad. 
Received 2 and shipped 3. 

Activities planned for Wednesday, 1 1-19-05, 
0 

0 

Continue excavation activities in tent #2 wer  the L cells. 
Pull tent #1 to the east 6 cells. 
Ship the last SWBs for analysis to 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals 

Thomas M. Lindsay 
FUSS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

Castaneda, Norma; .Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/19/03 

OTo: 

cc: 
Subject: 

Activities accomplished for Wednesday 11-1 9-03 
0 Continued excavation on the remaining odd shape over the L cells filling 6-intermodals. 
0 Pulled tent #I to the east six cells and reballasted the tent structure. 
0 Shipped the last SWB's to 664 for analysis. At this point, of the 49 SWB's generated from repackaging the 

TRU intermodals, 5 SWB's are TRU levels. 
0 Lined intermodals for 903 Pad. 
0 Received 6 and shipped 9. 

Activities planned for Thursday, 11-20-03. 
0 

0 

0 

0 

Continue excavation activities in tent #2 over the L cells. 
Complete setup activities for tent #I and perform smoke test. 
Line intermodals that are received. 
Ship and receive empty intermodals 

@Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng,\Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/20/03 

Activities accomplished for Thursday 1 1-20-03 
0 

0 

0 

0 

Continued excavation on the remaining odd.shape over the L cells filling Gjntermodals. 
Completed setup of tent #I, and the filter techs changed out the HEPA filters on both lonex units today. 
Lined intermodals for 903 Pad. 
Received 20 (8 are from the new purchase order) and shipped 12. 

, Activities planned for Friday, 1 1-21 -03. 
0 Complete excavation activities in tent #2 over the L cells. 

0 

Decon the equipment and downpost the ient structure. 
Line intermodals that are received. 
Ship and receive empty intermodals 

Thomas M. Lindsay 

X5705 
cell 994-2724 
radio #3757 

1 



0: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Pad Status Report 11/23/03 

cc: 

Subject: 

Activities accomplished for Sunday 1 1-23-03 
0 Completed excavation on the remaining odd shape over the L cells filling 5 intermodals (soil). 

Started excavation at tent #1 removing asphalt over cells N7 - N9 filling 4 intermodals (asphalt). 
Took prescreen samples from cells N71N81N9 - LLW. 
Lined intermodals for 903 Pad. 
Received 0 and shipped 0. 

&ivities planned for Monday, 11-24-03. 
0 

Take confirmation samples. 
Line intermodals that are received. ' 

a Ship and receive empty intermodals 

Continue excavation activities in tent # I  over the remaining N cells. 

e Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

1: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Pad Status Report 11/24/03 

Activities accomplished for Monday 11-24-03 
0 Continued excavation at tent # I  over cells N7 - N9 filling 4 intermodals. 
0 Took a confirmation sample at cell N7 that failed 41.9 pCi@ at 2.32' deep. 
0 Lined intermodals for 903 Pad. 
0 Received 14 and shipped 3. 

- 

Activities planned for Tuesday, 11-25-03. 
0 

0 Take confirmation samples. 
0 

0 

Continue excavation activities in tent #I over the remaining N cells. 

Line intermodals that are received. 
Ship and receive empty intermodals 

1 I()rhomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell, 994-2724 
radio #3757 

1 



Lindsay, Thomas 

0: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruttiven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R. 
903 Pad Status Report 11/25/03 

Activities accomplished for Tuesday 1 1-25-03 
0 Continued excavation at tent # I  over cells N7 - N9 filling 8 intermodals. 
0 Took two confirmation samples at cells N7/N8. Only N7 passed at 0.0 pCi/g 2.84' deep. Cell N8 failed at 

2.29' deep 5.8 pCi@. 
0 Pulled tent #2 to the north to get it out of the way for future work relative to the Lip project. 
0 Lined intermodals for 903 Pad. 
0 Received 14 and shipped 0. 

Activities planned for Wednesday, 1 1-26-03. 
'4 

0 

.' 

Continue excavation activities in tent # I  over the remaining N cells. 
Take confirmation samples. 
Line intermodals that are received. 
Ship and receive empty intermodals 

@Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, ,Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Tad Status Report 11/26/03 

. I  

Activities accomplished for Wednesday 1 1-26-03 

0 

0 

0 

Continued excavation at tent # I  over cells N8 - N9 filling 3 intermodals. 
Took one confirmation sample at cell N8. Cell N8 was 2.8' deep 0.0 pCi/g. 
Pulled tent #2 to the west for its final move to get it out of the way for future work relative to the Lip project. 
Lined intermodals for 903 Pad. 
Received 6 and shipped 5. 

Activities planned for Monday, 12-01-03. 
0 

0 Take confirmation samples. 
0 

0 

Continue excavation activities in tent &'I over .=.ell N9 and 01 to 03. 

Line intermodals that are received. 
Ship and receive empty intermodals. 

@l3mnas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 

903 Pad Status Report 12/01/03 
cc: 
Subject: 

' Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 

Activities accomplished for Mondav 12-01-03 
Continued excavation at tent #I over cells N9 and 01 - 0 3  filling 12 intermodals. 

0 Took two confirmation samples at cells N9103 but only N9 passed. Cell N9 was 2.5' deep 0.0 pCilg for 
both the confirmation and field duplicate samples. 'Cell 0 3  failed at 2.5' deep 5.6 pCi@ and will be over- 
excavated. 
Removed asphalt from cells 01 - 0 3  at tent # I  and took prescreen samples, all LLW. 

0 Lined interrnodals for 903 Pad. 
Received 8 (2 from EOU and 6 new containers) and shipped 3. 

Ictivities planned for Tuesday, 12-02-03. 
3 

0 Take confirmation samples. 

0 

Continue excavation activities in tent #I over cells 01 to 03. 

Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISSAZR 
T-124A 
X5705 
cell 994-2724 I 

radio #3757 



To: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiernelt, Karen; Norland, Lee; Geirner, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/02/03 

CC: 
Subject: 

Activities accomplished for Tuesday 12-02-03 
0 Continued excavation at tent #I over cells 0 1  - 03 filling 9 intermodals. 
0 Took two confirmation samples at cells 03/02 but only 03 passed. Cell 0'3 was overexcavated to 3.45' 

deep 1.6 pCi/g. Cell 02 failed at 3.15' deep 12 pCi/g and will be over-excavated tomorrow. 
0 Received 20 new IP1 containers for repacking 17 random intermodals which will be sent to 664 counting 

facility. 
0 Lined intermodals for 903 Pad. 
0 Received 3 (repaired locally in town and returned) and shipped 0 offsite. 

Activities planned for Wednesday, 12-03-03. 
0 

Take confirmation samples. 
0 

0 

Continue excavation activities in te i t  #1 over cells 02/01. 

Line intermodals that are receive& 
Ship and receive empty intermodT1ls. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 

OTo: 

cc: 
Subject: 903 Pad Status Report 12/03/03 \ 

Activities accomplished for Wednesday 12-03-03 
0 Continued excavation at tent #I over cells 01/02 filling 2 intermodals. 
0 Took one confirmation sample at cell 02. Cell 02 was overexcavated to 3.53' deep 0.0 pCi/g. 

The project encountered problems first off this morning when the east rolldown door wouldn't open/close. 
Gash Electric was requested to come down and trouble shoot the problem. It was after lunch before the 
door was repaired and work resumed inside tent #I. 

0 Gash Electric also removed the last power pole in the Lip Area for site preparation activities. 
Lined intermodals for 903 Pad. 

0 Received 24 (2 new containers, 22 from EOU) and shipped 4 offsite. 

Activities planned for Thursday, 12-04-03. 

Take confirmation sample. 
Complete excavation activities in tent #I over cell 01. 

Line intermodals that are received. 
Ship and receive empty intermodals. 0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Tho 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/04/03 

.'": 

cc: 
Subject: 

Activities accomplished for Thursday 12-04-03 
Completed excavation at tent #1 ,(officially the 903 Pad), over cell 01 filling 7 intermodals. 

0 Took the final confirmation sample at cell 01 0.0 pCilg at 4.15' deep. 
0 The project had problems again this morning with the east rolldown door but it was soon repaired. 
0 The Filter techs changed out the filters in the lonex unit. 

Deconned the equipment, down-posted tent #1 and started backfilling cells N7 - 03. 
0 Mobilized the scale into tent #2 and recalibrated it for the repackaging effort. 
0 Lined intermodals for 903 Pad. 
0 Received 4 and shipped 12 offsitf.. 

Activities planned for Friday, 12-05-02. 
0 

0 

0 

0 

0 

Complete backfilling cells N7 through N9 and 01 through 03. 
Pull tent #1 to the south and then 10 the west, adjacent to tent #2 at this time. 
Prepare for repackaging 17 random intermodals into IP-1 boxes to be counted at 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/05/03 

Activities accomplished for Friday 12-05-03 
0 Completed backfilling cells N7 - 03. 
0 Moved the ionex unit, generators and entry connex at tent # l .  Pulled tent k l  to the south and then west 

adjacent to tent #2. Reballasted tent #1 and started setting up equipment again. 
0 Lined intermodals for 903 Pad. 

Received 4 and shipped 0 offsite. 

Activities planned for Monday, 12-08-03. 

0 

0 

0 

Complete tent #1 setup and perform a smoke test. 
Marquez Construction will weld a new cutting edge on the bucket of the trackhoe in tent #l. 
Start repackaging 17 random intermodals into IP-1 boxes to be counted a1 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

oThomas M. Lindsay 
RISSrnR 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
,Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/08/03, 

Activities accomplished for Monday 12-08-03 
0 

0 

0 

0 

Marquez Constructjon welded a new cutting edge on the bucket of one trackhoe. 
Project started the installation of the snorkel on the exhaust of the trackhoe after welding was completed. 
Started framing for the exhaust of the second ionex unit at the tent structure. 
Lined intermodals for 903 Pad. 
Received 28 (12 new ones, 16 from EOU) and shipped 12 offsite. 

Activities planned for Tuesday, 12-09-03. 
0 

0 

0 

0 

0 

i 

Complete tent #1 setup with the second ionex unit and the snorkel exhaust, perform a final smoke test. 
Start repackaging 17 random irltermodals into IP-1 boxes to be counted at 664 Facility. 
903 Lip Area Pre-Evolution is :heduled for Wednesday morning - Bldg. 060 at 8:OO a.m. 
Line intermodals that are recslJed. 
Ship and receive empty interniddals. 

e 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

l o  



L i n d s a y , C  

To: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/09/03 

Activities accomplished for Tuesday 12-09-03 
0 Completed hookup of the snorkel on the trackhoe and both lonex units at tent #I .  

Performed a smoke test at tent #I .  
0 After the pre-evolution briefing on repackaging waste the project repackaged 1 container this afternoon, 

LO2608 or GFLU001094 into an IP-1 box. 
Lined intermodals for 903 Pad. 

0 Received 4 (2 new ones, 2 from EOU) and shipped 12 offsite. 

Activities planned for Wednesday, 12-1 0-03. 
0 

0 

0 

0 

Continue repackaging effort at tent #I .  
Conduct Pre-Evolution Briefing at Bldg. 060 8:OO a.m. for the 903 Lip Area. 
Begin work at the 903 Lip Area. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

359 



Closeout Report for IHSS Group 900-1 I ,  IHSS 112 - 903 Pad 

COMPLETE DATA SET COMPACT DISC 

ACCELERATED ACTION DATA 




